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Abstract 
 
This thesis comprises of 3 documents and is concerned with a participative approach to 
change within an organisational setting.  The organisation in question is Power Solutions 
which is a business unit of Balfour Beatty Utility Solutions.  Document 1 aims to explore 
the key issues that influence people’s ability to adapt to a changing organisational 
environment.  Through an initial review of literature, the significance and effect of 
organisational culture, change management strategy and leadership style is questioned.   
 
The comprehensive review of the literature in Document 2 seeks to understand the 
feasibility and benefits of adopting a participative approach to organisational change within 
Power Solutions.  Using an information systems project as an example, the results of the literature 
review indicate that organisations which initiate a participative approach to change need 
supportive organisational characteristics, leadership and the commitment of individuals in order 
to sustain such an initiative. 
 
Document 3 uses the themes generated from the literature review to support the findings of a 
qualitative case study.  The research explores the feasibility of adopting a participative approach 
to change for the implementation of the Primavera information system within Power Solutions.  
This investigation focuses on how a team of individuals involved in the Primavera Project 
experienced events.  The analysis explores management and non-management team member 
perceptions to understand whether Power Solutions’ organisational characteristics and leadership 
assist or impede a participative approach.  The research uses an inductive process in which theory 
is developed from the data.  This enabled the researcher to capture the rich subjective perceptions 
and meanings that people apply to events that have occurred in the Primavera Project. 
 
The analysis revealed that personnel within Power Solutions, although extremely flexible and 
adaptable to change in their core business activities, are less adaptable to information systems 
change.  This is specific to non office based individuals who have less exposure to technology 
such as Engineers.  Communication was an emerging theme that developed from comments 
concerning a lack of clarity of the strategic direction of Balfour Beatty Utility Solutions in 
general.  This, together with an alignment of the business and information systems strategy is 
recommended to encourage the participation of all stakeholders thus gaining their commitment to 
the Primavera Project. 
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Introduction 
 
The aim of this study is to understand the key issues that influence people’s ability to 
adapt to a changing environment and how change management strategy and approaches 
can affect individual commitment in the context of business unit integration. 
 
The challenge is to integrate business strategy, processes, systems and ultimately 
individuals into a newly formed business unit – Power Solutions. 
 
To this end, the research will use several situational case studies to understand how 
different approaches are used to facilitate the acceptance of change. 
 
Referencing the literature reviewed to-date, I will question the significance and effect of 
organisational culture, change management strategy and leadership style.  These elements 
together with the application of different approaches in unique situations will form a 
holistic view of the overall issues which need to be addressed. 
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1. Organisation & managerial context 
 
1.1 Background 
 
The purpose of my role in Business Improvement at Balfour Beatty Utility 
Solutions is to increase added value by challenging current processes, and 
facilitating change to support improvement projects.  To achieve this I use a 
variety of methods and techniques from a range of disciplines including; change 
management, problem solving and project management.    
 
Through the process of this research I will address the business transition issues 
brought about through a company merger and the subsequent need to integrate 
two business streams.  This paper discusses the effect on people using various 
case studies.  The case studies detail how different approaches are used to 
encourage people to adapt to unique situations.   
 
It is anticipated that material will be sourced from a number of disciplines 
including change management, organisational behaviour and leadership theory.   
 
1.2 Company Background 
 
Balfour Beatty Utility Solutions (BBUS) is one of twenty-one operating 
companies forming Balfour Beatty Plc.  With an annual turnover of 
approximately £600m and over 5200 employees it is the UK’s largest multi-utility 
service provider across electricity, gas, and water sectors.  The company is 
divided into three business units; Power Solutions, Utility Solutions and 
Integrated Solutions servicing clients including National Grid, United Utilities, 
Central Networks and Severn Trent Water (Balfour Beatty Utility Solutions, 
2007). 
 
The Power Solutions business unit specialises in high voltage large scale electrical 
contracts and has four business streams comprising overhead power line services, 
underground high voltage cabling services, a fabrication and manufacturing plant 
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and joint venture electrical contract with National Grid, called National Grid 
Alliance.  
 
2. Issue and justification 
 
2.1 Drivers of change  
 
BBUS was formed on 4th November 2007 from two operating companies; Balfour 
Beatty Power Networks and Balfour Beatty Utilities1
 
.   
In 2005 a client perception survey was conducted.  The results highlighted 
customers confusion due to the separate points of contact between the two Balfour 
Beatty operating companies. The merger of the two organisations gave one focal 
point for client contact and the opportunity to move into other market segments.  
This is summarised in the following quotation from Phil Brookes, BBUS 
Managing Director: 
 
The merger of our utilities businesses will reap many rewards in terms of 
simplifying our customer points of contact, allowing us to build on our 
existing customer base and maximising future opportunities whilst 
aligning the company more closely with its customers' requirements. 
 
Phil Brookes (MD, BBUS)  
(Balfour Beatty Utility Solutions Utility Businesses 
Join Forces at Balfour Beatty, 2007) 
 
This topic investigates and draws conclusions of this strategic decision with a 
specific focus on the Power Solutions business unit.  Power Solutions was formed 
from two separate autonomous operational divisions; Transmission and Cabling.  
The integration of these two businesses will require changing of mindsets to adapt 
to new structures, processes and systems.  Some of these issues are shown in Fig. 
1. 
                                                 
1 See attachment 1 for further information regarding company history. 
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This research will be particularly helpful in: 
 
• Understanding the most influential factors affecting individual acceptance. 
• Understanding the best approaches and techniques to use in a variety of 
situational issues. 
 
The following Force Field Analysis indicates some potential areas for 
investigation developed from my own understanding of the current organisational 
situation. 
  
Fig. 1 – Power Solutions Integration - Force Field Analysis  
 
Driving Forces 
 
  Restraining Forces 
 
Reduction in 
bureaucracy 
  Cultural differences 
Streamlined business   Management style  
Single point of contact 
for customers 
  Loss of control over 
decision-making  
Monetary savings   Lack of business unit 
autonomy 
Uniformed reporting   Loss of expertise 
Increased buying power   Cost of re-branding, re-
location, etc 
Shared resources   Self interest/prestige 
 
adapted from 12Manage (no date) 
 
2.2 Justification 
 
This topic is of particular relevance and will have a significant impact on the 
development of team relations and shared culture, within BBUS Power Solutions 
business unit.  
 
The study will be a valuable contribution to both the organisation and in my daily 
working environment.  Through application to practical situations, I will develop 
an improved understanding of the approaches and techniques available. It is 
anticipated that the findings from this research will be of benefit to the 
organisation in progressing the current change programme and provide ‘lessons 
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learned’ for future change initiatives.  The study will also be of interest to other 
managers dealing with a variety of change issues, particularly those interested in 
the effect on individuals.  I also envisage that it will be of interest to professional 
associations and the academic community.   
 
2.3 Aim 
 
To understand the implications and impact of change management strategy on 
employee acceptance. 
 
2.4 Objectives 
 
a. Determine what change management strategy has been adopted by 
management and propose reasons for this choice. 
b. Understand the dominant organisational culture and how this may affect 
individual acceptance. 
c. Recognise the prevailing leadership style and how this may affect individual 
acceptance. 
d. Understand, through interaction and collaboration between groups, how 
strategic level factors (as indicated in a, b and c) influence individual 
acceptance of change. 
e. Apply group and individual interaction techniques as a means of developing 
an improved situational understanding. 
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3. Overview of literature  
 
3.1 Introduction 
 
Initial investigation into current literature has helped to identify the most 
appropriate disciplines to consider and reference in relation to the chosen topic 
and issues.  I have found that information from the areas of change management 
and organisational behaviour to be of particular relevance.  Works by Hayes, 
Lewin, Clegg and Walsh and Mullins have been helpful in improving my 
understanding of the topical issues whilst Saunders, Fisher and Todd have proved 
invaluable references in terms of the structuring and content development of 
Document 1.  I am keen to begin exploring and cross-referencing the literature to 
develop a deeper understanding of the theories proposed by key authors such as 
Burke and Litwin, Kotter and Schlesinger and Dawson. 
 
In their paper ‘A Causal Model of Organisational Performance and Change’ 
Burke & Litwin (1992) argue that factors such as strategy, leadership and culture 
have a greater influence on change whilst, others suggest that the emotional 
involvement of the people is a key influencer (Hayes, 2002 citing Harrison 1970, 
p.189).  Mullins (2002, p.21) posits that acceptance of change depends whether 
the organisations objectives are attuned with the needs of the individual.  These 
two schools of thought tackle change issues from the top down and the bottom up 
and it occurred to me that these different view points, on change issues could be 
complimentary to one another.  Herold, et al. (2007) consider the relationship 
between the context of change and individual commitment which appears to 
justify my idea further.   
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At this point it is useful to draw a distinction between the organisational levels in 
terms of how behaviour can be influenced.  Here I refer to the 4 levels of change 
proposed by Mullins (2002, p.21) which are;  
 
Fig 2 – Organisational Levels 
 
 
 
 
 
 
 
 
 
 
adapted from Mullins 2002, p. 21 
 
This study is concerned with the influence that organisational level factors have 
on individual acceptance of change by initiating team interventions at group level. 
 
3.2 Change Management Strategy  
 
Kotter & Schlesinger (1979) cited by Hayes (2002, p.161) suggests that change 
management strategy can be either collaborative or directive.  A collaborative 
approach lies to the right of the continuum whilst a directive approach is at the 
left.  The directive approach is associated with fast change with little or no 
involvement of others.  Collaborative approaches are slower and attempt to 
minimise resistance.  The more the strategy used is to the left of the continuum, 
the less likely it is that participative methods are used.  The main style chosen is 
dependant on the context of the situation, the culture of the organisation (Kavangh 
& Askanaky, 2006) and the urgency of the change (Hayes 2002, p.162). 
 
More recently Beer and Nohria (2000) use the terms Theory E and Theory O to 
describe the types of change management strategy.  Theory E is change brought 
environment 
organisation 
group 
individual 
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about through economic value where change is driven from the top down whilst 
Theory O’s grounding lies with the organisations capabilities driving change from 
the bottom-up. The Theory O approach focuses on intangibles in which culture 
and human capability is developed by reflecting and making iterative changes 
based on the feedback received.  Theory O changes are viewed as ‘soft’.  Like 
Kotter & Schlesinger they do not advocate that one is better than the other merely 
that the choice is dependant on the situational factors. 
 
However, Witchalls (2007) does recommend that people are more likely to accept 
change if they have more control over the situation, suggesting that involvement, 
participation moreover empowerment is a key factor to successful change. 
 
Fig. 3 expands on Kotter and Schlesinger’s approach.  In practice several 
approaches may be used throughout the change process (Hayes, 2002, p.161). 
 
Fig. 3 – Change Management Strategies 
 
 
     
 
 
 
 
 
 
 
 
 
JISC InfoNet Change strategies and approaches (no date) 
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Clegg and Walsh (2004) propose that the ‘push’ and ‘pull’ method (as used in 
operational settings) might be usefully applied to change management.  Push, like 
participation is initiated from the top down (or experts) and is the dominant 
archetype in most organisations whereas ‘pull’ might be likened to a collaborative 
approach which is generated from the bottom up.  Whilst agreeing with much of 
Clegg and Walsh’s ideas, they seem very utopian in terms of practicality.  Even 
the authors suggest that the change of mindsets would be difficult to promote.  
Using the Waterfall Model as an example, they propose that time lapses between 
stages generate a dis-continuum (Clegg & Walsh, 2004).  However I would 
propose that the rapid prototyping method is an iterative process which increases 
user contact and improves time lapses between software development phases.  
Thus although their point regarding participation is a valid one, the analogy is 
inappropriate.  
 
3.3 Leadership Style 
 
 Senior management support is vital to the effective performance and success of an 
intervention (Harrison, 1992).  The commitment and support shown by senior 
management will stimulate personnel to adopt a congruent approach.  Leaders 
who demonstrate people-oriented leadership characteristics are more likely to 
succeed in making individual and organisational changes (Kavanagh & 
Ashkanasy (2006) citing Fry (2003).   Harrison (1992) identifies two leadership 
styles that which is task-orientated and people-oriented.  Task-oriented leaders are 
competent, dominant and centralise decision-making and planning.  In contrast, 
people-oriented leaders give high priority to teamwork and user participation in 
the decision-making process.  However a people-oriented approach can not 
generally be adopted in instances where there is an urgent need for change 
(Harrison, 1992). 
 
3.4 Culture 
 
One of the earliest authors to classify types of culture was Charles Handy.  Handy 
likened these cultural types to greek gods.  The Zeus culture is an organisation 
which is ruled by one person, normally the founder of a firm.  The Athena culture 
is one that has a project orientation.  Typically this type of culture would be 
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prevalent in businesses which are more innovative such as Microsoft or Egg.  The 
Apollo organisation is driven by rules & procedures and finally the Dionysian 
culture where people have the freedom to develop there own ideas and employ 
some artistic licence.  Handy does not posit that an organisation was simply one 
culture or another but a mixture of two or more cultural types which have one 
dominant culture (BBC Learning English: The handy guide to the gurus of 
management: programme 2, 2001). 
 
Further distinctions can also be made between culture and climate (Burke & 
Litwin 1992; Cartwright, et al. 1999 citing Glick 1985) suggesting that culture 
and climate exist at different organisational plains.  Culture is associated with 
what Burke & Litwin refer to as transformational change and stems from a change 
in strategy requiring fundamental changes and new behaviour from employees 
whilst climate concerns incremental changes motivational, needs and values at an 
individual or group level (Burke & Litwin, 1992). 
  
3.5 Types of change interventions  
 
Change initiatives have a broad scope.  Witchalls (2007) identifies these 
situational factors as organisational, product, process and behavioural issues 
which can be applied at organisational, group or individual levels (shown in Fig. 
2).  With many change initiatives involving a technological solution it is easy for 
those introducing change to become focussed on the hard tangible elements 
(Witchalls, 2007) such as project planning and control.  Whilst these issues 
undoubtedly aid the change process, it is my view that the intangible factors 
affecting change such as leadership style, organisational culture and team 
collaboration are critical elements without which any change initiative is bound to 
fail in terms of being accepted by organisational members. 
 
A distinction was made earlier in this paper to collaborative and directive change 
management strategies and the fact that the use of approach depends on the 
problem or issue in hand.  Hayes (2002, p.182) citing Cummings and Worley 
(2001) define the issue types as:  Human-process, techno-structural, human-
resource management and strategic.   
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Human-process interventions focus on people and process and how the 
organisations goals are realised.  This will include problem solving, making 
decisions, leadership and communication through facilitation, T-groups and team 
building.  Techno-structural interventions focus on streamlining processes through 
use of BPR and job design and include socio-technical and motivational 
approaches.  The case studies used in this research will be a mixture of human-
process and techno-structural interventions (Hayes, 2002, p.183).   
 
3.6 Motivation to change 
 
This section discusses what I consider to be one of the key factors at the 
individual level that helps influence acceptance of change and as such can not be 
left unmentioned. 
 
There is no one solution to the question of how to motivate people because the 
variables for each person and situation are so different (Handy, 1993; cited by 
Mullins, 2002, p.424), but Mullins (2002, p.425) suggests that it can be 
understood by learning what people think and how they feel. 
 
Mullins (2002, p.426) identifies two different types motivation theory; process 
theory and content theory.  The former takes a realist approach by analysing the 
relationships between variables, to understand how behaviour begins and is 
subsequently directed and sustained whilst the latter takes the interpretivist view 
and attempts to understand the needs, strengths and goals that drive to achieve 
those needs.  A well known example of content theory is Maslow’s Hierarchy of 
Needs.   
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3.7 Involvement, participation and empowerment 
 
Regardless of the reason for change, whether it is initiated to improve quality, 
reduce costs or meet customer requirements (Clegg & Walsh 2004); if people 
understand why they need to change then they will be more willing to participate 
and make the transition a success (Witchalls, 2007).  Authors such as Saacks 
(2007) and Smollen (2006) take the people aspect one stage further and feel that 
the whole concept of developing people is about changing behaviour and 
sustaining the change, this being the most complex business challenge (Kotter, 
1996; cited by Saacks, 2007).  Smollen (2006) identifies that emotions play a 
major part in that transformational change and suggests that change leaders need 
to assess responses to change at all levels.  
 
These three words, particularly involvement and participation are often viewed by 
most in practice as being one in the same thing.  I now draw a distinction between 
the three and my own definition follows: 
 
An invitation to a meeting will ‘involve’ someone, I could sit and listen to all 
what was said around me but if I were to interact, give feedback or even input 
suggestions then I would be ‘participating’.  Empowerment goes to the next level, 
here I am taking responsibility for my actions.  Whereas participation is initiated 
by an expert, facilitator or manager (Clegg & Walsh, 2004; Howcroft & Wilson, 
2003), empowered employees take it upon themselves to recognise issues, solve 
problems and initiate change.  However more often than not it is only a ‘feeling’ 
of participation that is generated (Davis & Olsen, 1985; cited by Howcroft & 
Wilson, 2003), suggesting that management use participation figuratively rather 
than in practice. 
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4. Research Methodology 
 
The aims and objectives of this research where introduced on page 4.  In this 
section I will discuss how these questions will be addressed at various points 
throughout the course of study. 
 
My aim is to present a holistic view in recognition that the integration process will 
involve a variety of multi-faceted interventions.  In order to get an improved 
understanding of the effect of the key influencers, it will be necessary to use 
several case studies. This approach allows for use of different perspectives on the 
individual aspects whilst recognising that they are all part of a bigger picture. 
 
4.1 Research Philosophy 
 
Initially an interpretivist stance was favoured as the research philosophy.  
However since developing the research approach and design and learning the 
approaches of authors who have conducted this type of research, I have 
recognised that the topic and its content is more suitable to realism.   
 
The Realist approach focuses on what can be seen and establishes linkages 
between issues (cause and effect).  Realism draws comparisons through use of 
qualitative data collection, whilst an interpretative approach attempts to make 
sense of the linkages themselves through discussion and interaction with others 
(Fisher, 2007, p.47).  The positivist makes interpretations about the data they have 
observed and collected and work with a methodology in which generalisations are 
made through replication (Saunders, et al. 2003, p.83). 
 
4.2 Research Approach  
 
I anticipate taking an open-minded inductive approach to the research in which 
data is collected and theory is built (Saunders, et al. 2003, p.87).  This will allow 
for eventualities which I may not have anticipated through lack of prior 
knowledge or preconceptions.  
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4.3 Research Design and Strategy 
 
I envisage that the information acquired from Document 3 will form a basis, by 
identifying the main themes, for comparison and survey statistics drawn in 
Document 4.  Findings from both documents will determine the structure and 
methodology to develop Document 5.  
 
Through the literature review, I have found that most studies of this kind tend to 
be longitudinal (Kavanagh and Ashkanasy, 2006; Dawson, 1994, p.5).  Kavanagh 
and Ashkanasy’s study was over a six year period, whilst Dawson draws on case 
studies over a longer period of twelve years.  However it would not be feasible to 
conduct a study over a six or twelve year period within the time constraints of the 
DBA and will therefore aim the study over 1 year period.  Within this time frame 
several cross-functional projects will be discussed, which, from a holistic 
perspective will be longitudinal study.   
 
4.3.1 Case study 
 
The research focus will be on a section of a single organisation; the Power 
Solutions business unit, using a series of cross-functional projects as examples.  
The case study method is seen as a useful way of generating different stakeholder 
perspectives (Fisher, 2007, p.61) which is commonly used in organisational 
behaviour studies.  Another major benefit is in applying theory to practice 
(Mullins, 2002, p.15).  Case studies are either broad in range, in that several case 
studies may be referred to or in-depth focussing on one particular situation, to 
describe how they are conducted (Fisher, 2007, p.59). 
 
It is the intention to use different case studies to demonstrate how views develop 
over the course of the integration of Power Solutions which is anticipated to last 
over a twelve month period. 
 
The context and background of each project will be explained as the integration of 
Power Solutions progresses.  I anticipate that the majority of the research will be 
descriptive but a mixture of qualitative and quantitative methods will be used to 
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assess the situation from different angles.  This is best achieved through use of 
multiple data collection techniques such as in-depth semi-structured interviews 
and observation. 
 
4.3.2 Action Research 
 
Action research may prove beneficial in promoting information gathering, 
facilitation of change and involvement of others.  Being a collaborative and 
incremental approach is a facet of the action research method (Saunders, et al. 
2003, p.472) which I feel is very suitable for this study particularly as I will be 
heavily involved in many of the example projects to facilitate change throughout 
the integration process.  .  This strategy also lends itself to various data collection 
methods both qualitative and quantitative (Fisher, 2007, p.53) and the cycles of 
research, practice and problem solving (Burgess, 2006, p.421).  As a consequence 
data is presented from different perspectives (Fisher, 2007, p.53) which increases 
data reliability.  
 
4.4 Data Collection Methods  
 
4.4.1 Document 2 
 
The literature review will form a basis for the research conducted in Documents 3, 
4 and 5 and will helpful in gaining a theoretical understanding to enable me to 
meet the objectives highlighted on page 4.  I therefore propose to review literature 
pertinent to:  
 
• Change management strategy 
• Culture and climate 
• Leadership styles 
• Approaches to situational change 
• Individual factors effecting acceptance of change including: 
o Resistance 
o Motivation 
o Group collaboration 
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o Participation 
• Intervention types 
 
I also anticipate uncovering new issues which I may not have considered 
previously. 
 
 
4.4.2 Document 3 
 
The following qualitative data collection methods will be used in Document 3. 
 
• un-structured one-to-one interviews will be conducted with senior 
management to determine the change management strategy adopted in order 
to reach a conclusion to objective (a).  These interviews together with any 
supporting documentation available. 
  
• The theoretical concepts will form a basis for the ‘themes’ or subject headings 
for semi-structured interviews which will be conducted on a one-to-one basis 
with a cross-section of people from different functional areas and 
organisational levels. 
 
• Observation methods will be used in group sessions and meetings to identify 
the key issues or themes voiced by personnel in a group environment. 
 
4.4.2.1 Interviews 
 
Data collection will begin with unstructured in-depth discussions with senior 
management to gain an in-depth understanding of the strategy.  The author is 
considering interviews with the Power Solutions Operations Director and the 
Network Strategy Director. 
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It is recognised that voice recordings would be very useful in this type of 
interview and the participants permission will be requested in advance of the 
interview.  It is also worth noting that the recorder can be switched off at any 
stage throughout the interview (Fisher, 2007 p.69). 
 
4.4.2.2 Documentation 
 
At this stage it may also be useful to review secondary data which will include 
previously published organisational communications in the form of memos and 
notices and employee surveys to help clarify the current organisational situation. 
 
4.4.2.3 Semi-structured interviews 
 
Semi-structured (or in-depth) interviews are beneficial in obtaining rich data 
particularly when the participant is at management level.  Saunders, et al. (2003) 
suggest that management are more eager to attend an open discussion rather than 
to complete a questionnaire.  This is particularly relevant if the topic is regarding 
their current role and environment.   
 
It is difficult to anticipate the themes regarding the semi-structured interviews at 
this point of the study as themes will be based on (a) the information following 
the discussion with senior management and (b) the information gained through the 
literature review.   
 
4.4.2.4 Observation 
 
Use of observational techniques will focus on both undesirable and required 
behaviour.  This method will help put a different perspective on the issues 
involved which would not come to light in formulated survey or questionnaire.  
However, Hayes (2002, p.94) advises that the observer must be aware of mis-
interpretation and bias when categorising findings.  These observations could also 
be grouped into categories (Fisher, 2002, p.163). 
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4.4.3 Document 4 
 
Following Document 3 I will: 
 
• Categorise the qualitative data into themes 
• A pre-survey focus group could then be arranged to get further acquainted 
with the issues and development of the survey questions. 
• Devise a survey and questions based on the themes identified 
• Run a pilot of the survey to test responses and redefine any ambiguous 
questions 
• Identify causal relationships between themes 
• At this stage, time permitting it may also be useful to conduct a comparison of 
secondary data.  
 
4.4.4 Document 5 
 
The resulting qualitative analysis from Documents 3 will be developed further in 
Document 4 (quantitative analysis).  The key factors provided from Document 4 
will then be tested using an action research method using two scenarios. 
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5. Research ethical issues and organisational political issues 
 
5.1 Ethical Issues 
 
Ethics as defined by Saunders is: 
 
“The appropriateness of your behaviour in relation to the rights of those 
who become the subject of your work, or are affected by it.” 
      (Saunders et al., 2003, p.129) 
 
Concerns regarding ethics will develop when the research process is underway 
upon contact with individuals.  There is a need to constantly consider ethics 
throughout the course of research in respect of those who are asked to participate 
in interviews, surveys or focus groups and those who the results might affect 
(Saunders et al., 2003, p.129). 
 
I plan on conducting my research in an open and honest manner, which addresses 
the key ethical issues.  In particular I feel that informing participants of the reason 
for the research and the anticipated outcomes is ‘best practise’.  With reference to 
clarifying the reason for the research, I am conscious that disclosing the reason for 
study may result in the participant hiding their true feelings (Fisher, 2007, p.65).  
The only instance where I feel that it may be advantageous to not disclose the 
reason for research is in situations where observational techniques are used.  To 
address this issue, I propose to send a transcript of the observations to all who 
were involved for approval before inclusion into the document. With respect of 
the anticipated outcomes, I will be taking care to ensure that the information will 
not be used to the detriment of the individuals or groups participating in such a 
way that would compromise their position.   
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5.2 Political Issues 
 
Historically the Power Networks operating company has allowed semi-autonomy 
to its separate divisionalised businesses; Cabling and Transmission.   
The repercussions of the BBPN/BBUS merger means that this autonomy, is now 
challenged and it is anticipated that ‘self preserving’ political issues could develop 
amongst individuals which could be detrimental to the welfare of the organisation 
(Kotter & Schlesinger, 1979). 
 
5.3 Access 
 
Saunders et al. (2003, p.118) refers to several criteria which should be considered 
regarding access: 
 
• Allow sufficient time to arrange discussions 
• Make the best use of existing contacts/colleagues 
• Explain the purpose of the research 
• Describe the benefits to the organisation 
• Make it easy for person to reply to your questions 
• Establish credibility 
 
The research will be conducted within a business unit of my own organisation 
thus reducing many of the problems associated with access.  I have also discussed 
and have the full backing from senior management who have sponsored me for 
the DBA.   
 
The majority of the personnel involved in the research are existing contacts who I 
have good working relationships with and are in several different functional areas 
of the business.  Saunders et al. (2003, p.119) highlight that contacting existing 
colleagues or friends this is the best method of overcoming access.  This also 
useful in establishing trust that any information provided will be confidential and 
in developing a good track record for other new contacts which may be 
approached.  However it is recognised that research is an iterative process of 
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learning and reflection and that plans are likely to be adapted to the situation as 
appropriate.  Therefore there may be occasions where the issues listed above 
should be re-considered.   
 
5.4 Timing 
 
Producing a schedule of meetings well in advance, is particularly applicable for 
when arranging interviews with senior management.  This is also necessary when 
arranging group meetings.  The schedule should also allow for participant 
responses and interviewee preparation time. 
  
5.5 Confidentiality 
 
Fisher (2007, p.69) identifies the importance of making a clear distinction 
between confidentiality and autonomy to participants.  Opinions voiced 
throughout the course of this research will be kept entirely confidential.   
 
The information collected will not reveal information sources but will distinguish, 
if necessary, between age, sex and functional area. I am mindful that these 
distinctions not be used in such a way as to identify or single out certain groups or 
individuals.   
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6. Outcomes 
 
 This research is principally a practical study which challenges organisations to be 
more informed and conscious about the choice application and consequences of 
the change strategy adopted in the context of business integration. 
 
6.1 Business benefits 
 
On a business level this research will have an immediate impact on the 
organisation in: 
• promoting a collaborative approach 
• revealing how management and the organisation is perceived 
• encouraging focus on key issues 
• questioning best practice 
• highlighting issues that might not have otherwise been recognised or realised. 
 
Future uses include: 
• Process and results could change senior management opinions regarding how 
change is dealt with in future. 
 
• Will help organisation to understand and anticipate issues which might arise in 
future change efforts. 
 
• Findings and recommendations will be of benefit to other Balfour Beatty 
operating companies 
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6.2 Professional and Personal benefits 
 
On a professional level research into this topic will provide the opportunity to 
gain new transferable skills which will make me more marketable in terms of 
career progression.   I also see this as an opportunity to establish a new network of 
contacts via the university and within my organisation whilst also developing a 
rapport with existing contacts.   
On a personal basis the research is a new challenge in an area which is of genuine 
interest.  It is also an opportunity to learn new concepts, share ideas and develop 
new and improved ways of working practice. 
 
I anticipate expanding my knowledge and skills in such disciplines as; change 
management and organisational behaviour.  In particular I see benefits in terms of:  
 
• knowledge and experience that will enhance current and future career 
• developing research skills 
• challenge of applying theory to practice 
• opportunity to challenge current thinking 
• improving my understanding of complex situations 
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Company History 
Balfour Beatty Utility Solutions 
Balfour Beatty Utility Solutions was established in 2007 following the merger of Balfour 
Beatty Utilities and Balfour Beatty Power Networks, forming the largest utility solutions 
provider in the UK. 
Balfour Beatty Power Networks 
Balfour Beatty Power Networks grew from two long established companies in the UK, an 
electrical contracting company formed in 1899 by James Kilpatrick and an engineering 
company Balfour Beatty, formed in 1909.  Following decades of growth the companies 
were first linked in 1949 as James Kilpatrick and Son Ltd share capital was bought out by 
Power Securities who main subsidiary was Balfour Beatty.  Acquired by British Insulated 
Callender Cables, James Kilpatrick and Son Ltd and Balfour Beatty became Balfour 
Kilpatrick in 1971.  In the year 2000, Balfour Beatty Power Networks emerged as an 
independent company once more and doubled its turnover in this period; establishing a 
significant power business in the UK and abroad. 
Balfour Beatty Utilities 
During the last decade Balfour Beatty Utilities was born out of two companies, John 
Kennedy and Kenton Utilities & Development Limited.  In 2001 and 2002 Balfour Beatty 
acquired John Kennedy and Kenton Utilities respectively. 
With effect from 1st January 2003 Balfour Beatty Utilities was formed as a new operating 
company, to integrate the gas and water utility services. 
The company provided a complete asset management solution to most of the major utility 
companies in gas, clean water and wastewater sectors.  They also help clients maintain, 
repair and refurbish their utilities network across the UK. 
Balfour Beatty Group 
Balfour Beatty is a world-class engineering, construction, services and investment 
business, well positioned infrastructure markets which offer significant long-term growth.  
Balfour Beatty was founded in 1909 by George Balfour, a Scots mechanical engineer, and 
Andrew Beatty, an English chartered accountant. 
The company described itself as ”general and electrical engineers, contractors, operating 
managers for tramways, railways and lighting properties and for the promoting of new 
enterprises.” 
The company subsequently moved into civil engineering when it was commissioned to 
build a five-mile long aqueduct at Kinlochleven in 1917.  To find out more about Balfour 
Beatty Group log onto www.balfourbeatty.com 
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Chapter 1 – Introduction & Background 
 
1.0 Introduction 
 
 This study investigates the feasibility and benefits of adopting a participative 
approach to organisational change within Power Solutions, which is a business 
unit of Balfour Beatty Utility Solutions.  In its most basic form, there are two 
types of organisational change - authoritative and participative. An authoritative 
approach is controlled from the top most leadership downwards through the 
organisational hierarchy, whilst participative change is driven from the bottom 
upwards by educating staff and involving them in making the decisions for 
changes which will have an affect on their working environment, consequently 
giving them ownership of this change (Likert 1961, p.223).  Thus ‘participation’ 
in the context of this study refers to more than simply “taking part in an activity” 
(Heller 2003, p.144).  Participation is more accurately described as being the 
process of democratic decision-making (Kavanagh & Ashkanasy, 2006; Lewin, 
1948), which encourages the involvement of all interested parties who are 
affected by the result (Mumford, 1983) to work co-operatively across all 
organisational levels (Likert & Likert, 1976).   
 
The senior management team within the Power Solutions business unit have 
recognised the need to integrate and simplify the business unit’s processes to 
provide a more efficient way of working that will help to meet the challenges 
faced in a time of business growth. Currently these processes are fragmented, 
which is the result of a vertical organisational structure that tends to involve 
different people at different stages of the process (Clegg & Walsh, 2004).  For 
example, the project planning1
                                                 
1 A management function involving the formulation of one or more detailed plans to achieve the optimum balance of 
needs or demands with the available resources. The planning process identifies the goals or objectives to be achieved, 
formulates strategies to achieve them, arranges or creates the means required, and implements, directs, and monitors all 
steps in their proper sequence. 
 and monitoring process falls across several 
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functional areas including Estimating2, Engineering Design3 and finally within 
Operations4
 
 where the work is conducted.  In the current way of working, an 
Estimator would evaluate the project costs and timescales based on the available 
resource to create a quotation that forms part of a tender document.  The 
Estimator would gather this information by liaising with Engineering Design and 
Operations.  This is a time consuming task that is often difficult to achieve within 
the tender submission time constraints imposed by the client.  The process is 
heavily dependant on the effectiveness of those involved to communicate accurate 
information to the required deadlines. If the information has not been passed to 
the Estimating department at the agreed time the Estimator may have no 
alternative but to use their own best judgement based on their experience and 
information sources.  This lack of visibility of the process as a whole can lead to 
inaccuracies in the estimated timescales and conflict amongst functional areas 
(Clegg & Walsh, 2004).  Visibility of the whole process to all areas will avoid 
timescale overlaps between functional areas and allow direct access to costing 
information.  The use of a participative approach to change would encourage 
people at all levels of the organisation to work together, in a collaborative fashion 
(Eriksson & Sundgren, 2005) that would improve their appreciation of the issues 
faced in different functional areas thus reducing conflict (Kotter & Schlesinger, 
1979; Lewin, 1948; Likert & Likert, 1976, p.7).  Furthermore a participative 
approach can reduce resistance (Bartoli & Hermel, 2004; Kavanagh & 
Ashkanasy, 2006; Kotter & Schlesinger, 1979) and improves the chances of 
commitment to change (Clegg & Walsh, 2004; Kavanagh & Ashkanasy, 2006) 
through an improved situational understanding.   
It has been suggested that the success of a participative approach is dependent on 
changing the mindset of those involved (Clegg & Walsh, 2004; Lewin, 1948), the 
trust held by leadership (Allen et al, 2007; Kavanagh & Ashkanasy, 2006; Heller, 
                                                 
2 The computation of a price with regard to time and resource requirements upon which a quotation is based 
3 The process of developing structures both overhead and underground that transfer electricity 
4 Jobs or tasks which are performed typically in one location. Operations transform resource or data inputs into desired 
goods, services, or results, and create and deliver value to the customers. 
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2003) and the organisation’s operating characteristics (Likert, 1961; McGregor, 
1960; Menon, 2001).  Through further investigation of these issues, this paper 
questions if a participative approach to change is feasible in the Power Solutions 
business unit and if so what benefits such an approach will bring.  The 
investigation is aided by reference to a current initiative within the business unit 
to improve and integrate the project planning and resource management process.  
This improved process will be facilitated through the implementation of a new 
information system called Primavera5
 
.  Throughout this paper the term 
‘information system’ is used to define a computerised or electronic data store.   
1.1 Organisational Background 
 
Power Solutions is one of three operational business units within Balfour Beatty 
(BB) Utility Solutions.  BB Utility Solutions was formed in July 2007 through the 
merger of two BB operating companies, namely BB Power Networks (BBPN) and 
BB Utilities (BBU).  BBPN was a long established organisation with business 
streams in electrical overhead lines, (both in the UK and joint ventures6 abroad), 
underground cabling, an alliance7
 
 formed with National Grid (NGA) and a 
steelwork fabrication and manufacturing plant called Painter Brothers.  BBU was 
a relatively newly formed BB operating company providing services and 
maintenance for gas and water.   
Movement in the industry towards multi-utility provision from a common client 
base meant that the synergies between the two businesses became more apparent 
which resulted in a merger of the two organisations.   
 
                                                 
5 A project and resource planning application consisting of a single electronic data store, which is 
accessible to any company user who requires project information.   
6 A contractual business undertaking where both parties share equal responsibility, and a mutual right to 
control and share in the profits of the enterprise. 
7 A contractual business undertaking where one partner takes the lead role in the contract whilst the other 
partner contributes its core strengths to the venture.  Each partner retains their own independence.   
Page 4 of 57 
BBUS has 5900 employees and produced revenue of £700m in 2008.  2400 
employees’ work within Power Solutions and £300m of the revenue is attributable 
to the business unit.  The organisation is now the third largest operating company 
within the Balfour Beatty group in terms of turnover, which consists of thirty-two 
operating companies.  The Power Solutions arm of the new BBUS business 
incorporates the majority of the BBPN business streams and has seen considerable 
growth in its international market in the last year, which is forecast to increase by 
50% in 2009. 
 
1.2 Organisational Setting 
 
The BBPN and BBU merger has, understandably, resulted in a great deal of 
change in terms of processes, information systems and people.  Whilst many of 
the organisational functions such as Finance, Information Technology and Human 
Resources have been combined and centralised at the BBUS head office, 
functions such as estimating, planning, engineering design and operations are 
incorporated and managed within the business unit.  Business growth, both in the 
UK and internationally (including a Canadian alliance with ATCO, an alliance 
with National Grid in the USA and existing business in Indonesia and Australia) 
makes the need to set in place common processes and information systems even 
more critical.   
 
The Power Solutions business unit combines several different work streams8
                                                 
8 A set of activities requiring unique competencies and skill sets of those conducting the activities & unique 
materials for the completion of the operation. 
 that 
prior to the company merger were separated into divisional units (these were 
referred to earlier in this document as electrical overhead lines, underground 
cabling, Painter Brothers and NGA). Each of these work streams had their own 
working methods for estimating, planning, design and operational functions.  
There is a great deal of commonality in these functions, particularly in the first 
three areas, and developing standardised processes will result in a more efficient 
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way of working that will present one common approach to the client who will be 
able to access the information directly from the information source.  For instance, 
the Primavera information system mentioned earlier in this paper will provide one 
central source for all project information including resource across all regional 
areas in England, Wales and Scotland.  This will improve resource visibility so 
that under resourced projects can be allocated available resource from another part 
of the country thus enabling more effective resource balancing, resulting in 
reduced stand-by9
 
 costs.  The Primavera project is a good example of how one 
process; namely the project planning and management process has an effect on 
several functional areas, different organisational levels and the outcome is critical 
to a variety of stakeholders including the client.  It will take time for those 
involved in the change to adapt to this new way of working because many of these 
individuals have been using their own methods for many years without any 
significant change.  Therefore a change management approach which gives people 
the opportunity to be involved in improving their own working practices and 
facilitates ownership of the processes and information systems could help people 
to adapt to this and future changes.  In an effort to involve people in this change, a 
Primavera Steering Group (PSG) was formed which consists of four senior 
managers and also has representation from non-management.  Both management 
and non-management represent different functional areas and locations of the 
business.  There is also a Primavera Project Team (PPT) that consists of a Project 
Manager and non-management staff.  The PPT is responsible for recommending 
process improvements in the Planning process.  They are also trained in the use of 
the Primavera software, so they are able to align suggested process improvements 
to the Primavera software functionality. 
                                                 
9 Paid time for which a person is available to work but is not able to work because they are waiting to be 
given a specific job to do. 
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1.3 Research Focus & Key themes 
 
Document 1 summarised the overarching themes to be addressed in support of the 
chosen topic.  This included an initial review of literature, research methodology, 
ethical issues and overall outcomes. 
 
Document 1 was submitted as a proposal and approved with the following aim:  
 
To understand the implications and impact of change management strategy 
on employee acceptance of change. 
 
The literature review in Document 1 highlighted some of the issues and 
influencing factors on the choice of change management strategy and its effect on 
individual acceptance at both management and non-management levels.  These 
issues were determined through a ‘Force Field Analysis’ of the driving and 
restraining forces for change and included the style of leadership, organisational 
culture, the types of intervention used and the amount of involvement and 
participation in the change.   
 
The Burke & Litwin (1992) Causal Model of Organisational Performance and 
Change was initially referred to in Document 1 and is now used to help justify 
why these issues are key to the focus of this study.  The model (shown in Fig 1.1) 
is useful because it attempts to depict all aspects involved in organisational 
change and their influences on each other. Burke and Litwin propose that 
although the outcomes of change are difficult to predict, consistencies in the 
elements involved in change do exist and this is evident in both theory and 
practice.  Thus the model depicts the factors involved in change and the cause and 
effect relationships linking them.     
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Figure 1.1: The Burke-Litwin (1992) causal model of organisational 
performance and change 
  
 
External 
Environment
LeadershipMission & Strategy Culture
Management 
practices
Task 
requirements
Work Unit 
climate
Individual needs 
& values
Structure Systems
Motivation
Performance
 
(adapted from Burke & Litwin 1992, p. 528) 
 
The model proposes that changes to the external environment lead to changes in 
the internal organisational environment.  The differentiation between these 
influencers, are useful in providing a framework for this study.  The proposition is 
that the elements shown at the top of the Burke-Litwin model, such as Leadership 
and Culture are applicable to the business unit level and will influence the 
elements at work stream level, which are shown at the lower end of the model.  
Therefore it is necessary to clarify the positioning of these business unit level 
Tactical 
Work 
stream level 
Strategic 
Business unit 
level 
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elements within Power Solutions.  To assess the feasibility of a participative 
approach, leadership, culture and the organisational environment will be 
discussed.  Although this study acknowledges the criticality of strategic factors, it 
is suggested that a more balanced view should be taken and proposes that both 
strategic and tactical issues are facilitated by each other.  Therefore without the 
support of these elements, participative methods such as group decision-making 
and communication would not be possible. In some respects the model is a rather 
simplistic view of change, which undervalues the internally focussed tactical, 
work stream change drivers.  However, the model is useful in depicting the 
variety of issues concerned in the process of change and sets the scene for the 
questions raised later in this text.  It is also useful in drawing our attention to what 
are termed ‘hard’ and ‘soft’ approaches to change.  Burke & Litwin (1992) 
suggest that management are mainly concerned with the ‘hard’ factors (shown on 
the left of the model) such as structure and task requirements whilst behavioural 
scientists tend to focus on the ‘soft’ issues (shown on the right of the model) such 
as culture and individual needs.  Kavanagh & Ashkanasy (2006) identify 
leadership behaviour, management strategies, culture and the interventions 
selected as key elements of organisational life that they feel should have greater 
focus in terms of change.  If we follow with these distinctions then this paper 
should be viewed as taking a behavioural science perspective.   Based on the 
previous discussion, Fig. 1.1 shows the main focus areas for this paper.  These 
areas are highlighted in orange. 
 
It is proposed that Power Solutions would benefit from the introduction of a 
participative approach that will aid in the business unit’s intentions to improve the 
visibility of information and collaboration both internally and externally.  Thus 
the aim and objectives of Document 2 are further refined to focus on a 
participative approach to change which promotes active involvement in the 
decision-making process at all organisational levels.  It is recognised that a failing 
of many change projects is due to a lack of opportunity for feedback, the 
subsequent learning gained through this feedback and the collaboration of the 
Page 9 of 57 
people who are actually expected to adapt and maintain the process.  Thus 
Chapter 3 of this paper focuses on participative decision-making and 
communication and feedback methods including an investigation into responses to 
change.  More often than not, the people who set the strategy and design for the 
new way of working are not the people who adapt and maintain it (Clegg & 
Walsh, 2004) hence a participate approach to change will ensure that those most 
affected by the change are considered. 
 
In light of this re-focus, Chapter 2 will address the following questions: 
 
• Is the organisation environment conducive with a participative approach? 
• What is the context and urgency of change within the business unit? 
• Can leadership facilitate participation? 
 
Chapter 3 will discuss: 
 
• How will Power Solutions’ intent to improve visibility and collaboration be 
enhanced through this approach? 
 
1.4 Re-defined project aims and objectives 
 
Aim 
 
To understand if a participative approach to change is feasible within the Power 
Solutions business unit and the benefits it can offer. 
 
Objectives 
 
The overall objectives have been amended to reflect the revised aim: 
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• Determine if the organisational operating environment and culture is 
supportive of a participative approach to change.   
 
• Establish if leadership is supportive of a participative approach to change. 
• How can visibility and collaboration be improved within Power Solutions?   
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Chapter 2 – Key Questions & Assumptions 
 
2.0 Is the Power Solutions Business Units Environment Conducive to a 
Participative Approach? 
 
2.0.1 Participative Approach and Organisational Fit 
 
In order to understand the feasibility of a participative approach one must first 
attempt to understand the organisations unique characteristics.  The way in which 
an organisation manages and controls its business will have a significant impact 
on the success or failure of the change approach chosen.  It is therefore important 
to have a clear understanding of the organisation together with the types of 
approaches to change available.  Likert (1961, p.223) makes a clear distinction 
between two extremes of organisational management and control; ‘authoritative’ 
or ‘participative’.  Likert expanded these operating characteristics of the 
organisation further by defining them as; exploitive authoritative, benevolent 
authoritative, consultative and participative group.  These characteristics are 
explained in more detail below.  
 
• Exploitive authoritative is the most extreme representation of an 
organisation. Change is driven by fear and threats, the workforce normally 
show hostile attitudes to peers, subservient attitudes to superiors and 
resistance towards the organisation’s goals.  There is very little 
communication moving from the top of the organisational hierarchy 
downwards and from the bottom of the organisation upwards.  The decision-
making process is made at senior level and the flow of information comes 
from the top of the organisation only.  Teamwork is non-existent and the team 
interaction that does occur is minimal and is always conducted with distrust.  
In this environment productivity is normally poor.   
• Benevolent authoritative is an environment where motivation is driven by 
ambition.  The competition for status causes a negative atmosphere that can 
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occasionally be hostile towards peers and condescending towards subordinates 
and so there is often conflict.  The majority of information flow comes from 
the top of the organisational hierarchy downwards with only a moderate 
amount of communication of the organisations objectives and little upward 
communication. 
• The Consultative system of organisation has a moderate amount of trust with 
some interaction amongst teams.  Subordinates have a moderate influence on 
organisational goals.  The flow of information is mostly from the top of the 
organisation downwards but there is some evidence of peer-to-peer 
information sharing and some examples of upward information flow.  General 
decisions regarding policy are made at the top of the hierarchy whilst more 
specific decisions are made at lower levels.  Informal groups may be present 
which could either support or resist the formal organisational goals. 
• A Participative group shows positive attitudes towards achieving the 
organisations goals.  The workforce take responsibility for their actions and 
work in a co-operative manner across all organisational levels, with good 
communication channels especially from the bottom of the organisation 
upward and between peers.  Groups are integrated through processes across 
different functional areas.  Both formal and informal groups work towards the 
organisation’s goals.  In this environment, the workforce feels able to question 
communications and decisions because of the psychological closeness of the 
supervisor and subordinate (Likert, 1961, p.223). 
 
In light of the organisational background, (as discussed in Section 1.1, p.3) and 
the researcher’s experience of the organisation having worked in a managerial 
position for almost four years, the Power Solutions business unit could be 
described as a ‘consultative’ organisation.  This type of organisation allows the 
workforce to have some influence in the decision-making process, which 
demonstrates a moderate amount of trust by management.  Information flow 
mainly comes from the top of the organisation downwards although there is 
evidence of information flow between peers and upwards.  There are indications 
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within Power Solutions that organisational members would support a participative 
approach.  For example, as discussed previously in Section 1.2, p.5, two work 
groups have been established for the Primavera project.  The Primavera Steering 
Group (PSG) meets on a monthly basis to agree actions and approve proposed 
solutions.  The group consists of several organisational levels, functional areas 
and roles and encourages feedback and expression of views of lower 
organisational members.  Secondly a Primavera project team (PPT) has been 
formed which again has a mixture of functional areas.  The members of this team 
formulate solutions to the actions set by the PSG.  This project team consists of 
planners from different work streams and locations and will continue as a 
Planning Forum when the implementation of the Primavera project is complete.  
Through this example it is clear that the ‘consultative’ characteristics 
demonstrated by Power Solutions are conducive with a participative approach. 
 
It is probable that Power Solutions’ organisational characteristics have developed 
from the collective values and beliefs of the organisational members (Schein, 
1980, p.107), and have been established over a prolonged period of time.  These 
values and beliefs are described as the organisation’s culture (Mullins, 2002, p. 
25).   It has been suggested that an organisation’s culture can fall into four distinct 
categories (Kavanagh & Ashkanasy, 2006), which are shown in Fig. 2.1.  
 
Fig 2.1: Cultural Types aligned with Organisational Characteristics 
 
 
 
 
 
 
 
 
(Adapted from Kavanagh & Ashkanasy 2006, p.85) 
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The organisation’s culture can be influenced by a number of things but the main 
influencers can be identified as; the organisation’s history, its size, location and 
environment (Mullins, 2002, p. 804).  The individual work streams within Power 
Solutions have been established for many years and have a distinct cultural 
history. For instance, the underground cabling work stream has existed as an 
entity in its own right for over 50 years and the overhead line and the 
manufacturing plant, Painter Brothers have also been established for many years.  
Interestingly, all of these work streams have previously been part of other Balfour 
Beatty operating companies and are therefore familiar with the changes that occur 
as a result of a merger.  Despite these mergers the work streams have still 
maintained their own identities.  In terms of location, the work streams have 
traditionally been placed near to the client sites, which are in different parts of the 
country.  Therefore, there will always be some variation and uniqueness in the 
organisation’s culture.  This cultural variance leads one to question if it is possible 
to orchestrate a participative approach within the Power Solutions business unit as 
a whole.  After all, one would assume that for change to be successful it needs to 
be implemented at all organisational levels or else this could lead to a cultural 
differentiation (Landrum et al, 2000; Kavanagh & Ashkanasy, 2006).   This 
cultural differentiation is termed ‘sub-culture’. Sub-cultures are focussed at work 
group level (Lok & Crawford, 1999) and exist independently of culture (Martin & 
Siehl, 1983).  In the context of this study culture is positioned at the business unit 
level whilst sub-culture is at the work stream level.  The Burke-Litwin model 
(Fig. 1.1, p. 7) refers to subculture as ‘work climate’.  In fact sub-cultures are not 
as undesirable as they first appear.   Evidence shows that this tactical level sub-
culture has more impact in creating a motivated atmosphere.  Lok & Crawford 
(1999) found that organisations with supportive sub-cultures showed a higher 
level of employee commitment than bureaucratic style organisations.  
Furthermore, they propose that sub-culture has a greater influence over 
commitment than the wider organisational culture suggesting that sub-cultures are 
supportive in promoting acceptance to change rather than a hindrance.  It is more 
realistic to assume that a sub-culture will exist and is a highly influential factor 
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when considering the most effective approach to change because successful 
change will be affected by, and have a direct affect on, the organisations sub-
culture (Mullins, 2002, p.807).   
 
With the aid of the classifications shown in Fig. 2.1, p.13, it is possible to position 
the culture of Power Solutions as a whole as a ‘task/achievement’ culture.  This 
classification is based on the researcher’s prior knowledge of the organisation and 
the researcher’s experience of working with mixed teams such as the Primavera 
Steering Group and Primavera Project Team.  Research conducted by Kavanagh 
& Ashkanasy (2006) showed that in organisations where change was introduced 
gradually, individual’s perception of culture moved from a task culture further to 
the right of the model shown in Fig 2.1. This, they say, is evidence that a shift in 
culture can occur over time when a merger is implemented over an extended 
period such as BBU and BBPN. Assuming that Power Solutions currently 
demonstrates the characteristics of a ‘task/achievement’ culture, and the research 
conducted by Kavanagh & Ashkanasy (2006) is valid, then a participative 
approach should encourage progression to a ‘person/support’ culture.  
 
In view of the distinctions made with regard to the characteristics of the 
organisation, one could assume that approaches to change have developed in a 
similar way.  It is generally considered throughout the literature that there are two 
organisational perspectives when considering approaches to change.  These are 
termed ‘hard’ and ‘soft’ approaches.  The ‘hard’ approach is based on financially 
driven incentives and by the top-down influence of leaders.  ‘Hard’ change 
involves organisational restructuring and downsizing, whilst the ‘soft’, bottom-up 
approach involves the workforce in generating solutions, reflecting on those 
changes and making small adjustments (Beer & Nohria, 2000; Clegg & Walsh, 
2004). The ‘hard’ approach is associated with fast-paced, transformational 
change.  The ‘soft’ approach typically takes longer to implement because there is 
a greater amount of participation from those involved in the change.   Beer & 
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Nohria (2000) term these different approaches, Theory E (Economic capability) 
and Theory O (Organisational value).   
 
Referring back to the Burke-Litwin model (Fig. 1.1, p. 7), the ‘hard’ approach is 
associated with the left side of the model, where aspects such as structure, process 
and systems are heavily valued.  The focus is on financial incentives such as 
reward schemes.  In a ‘hard’ change initiative, consultants might be employed to 
implement the new change whilst a ‘soft’ approach is concerned with encouraging 
participation and creating positive individual attitudes that uses communication 
and feedback mechanisms to make an assessment.   In a Theory O environment, 
consultants may be commissioned, but their purpose would be to facilitate the 
change process rather than enforce it. These types of organisations, like the Power 
Solutions business unit, have “long-held, commitment-based psychological 
contracts with their employees” (Beer & Nohria, 2000, p.134).  This approach to 
change tends to be evolutionary rather than planned and its success lies in the 
ability to create new ideas and adapt to emergent changes. Participative 
approaches are typically associated with a greater amount of workforce autonomy 
and involvement in the decision-making process.  This approach leads to a flatter, 
decentralised organisation where people assume responsibility for their activities 
and actions (McGregor, 1960; Menon, 2001). 
 
It is evident that these approaches to change share similar features to the 
‘authoritative’ and ‘participative’ organisational characteristics described by 
Likert (1961, p.223).  It is therefore evident that a ‘soft’, participative change 
approach would be difficult to introduce in an ‘authoritative’ environment, whilst 
a ‘consultative’ environment such as Power Solutions business unit would be 
more susceptible to a participative initiative.  Furthermore, if, as Beer & Nohria 
(2000) suggest, Theory E and Theory O are based on the unconscious 
assumptions of those initiating change one should assume that leadership style 
will also influence proceedings.  If one considers the leadership styles introduced 
by McGregor (1960), which he termed Theory X and Theory Y, there are obvious 
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similarities.  Like the ‘participative’ organisational characteristic, Theory Y 
assumes a ‘soft’ stance that takes the optimistic view that people are willing to 
assume responsibility to achieve organisational goals (McGregor, 1960) and this 
is a view that is supported by French & Bell (1978) and Likert & Likert (1976). 
Although McGregor (1960) was referring to leadership behaviours when he spoke 
of Theory X and Theory Y, much of the underlying concepts can be applied to the 
wider organisation as a whole.  
  
Kotter & Schlesinger (1979) recommend that in order to understand the best 
approach to adopt, whether, ‘hard’ or ‘soft’, the initiator of the change should 
conduct an analysis of the context and issues to be addressed.  Context, together 
with the urgency in which the change should be implemented, are the initial 
considerations.   This suggestion leads us to question the context and urgency of 
change, which is discussed in the next section. 
 
2.0.1.1 Conclusion 
 
Through a study of the available literature, this chapter investigated if the Power 
Solutions business unit’s environment is conducive to a participate approach.  It 
was established that there are two main characteristics of an organisation; these 
are classified as ‘authoritative’ and ‘participative’ (Likert, 1961).  Likert extended 
these organisational characteristics to describe them as exploitive authoritative, 
benevolent authoritative, consultative and participative group.  These 
organisational characteristics have developed over time as a result of the 
organisations culture and are inherent in Power Solutions.  When aligned with the 
organisations culture, Power Solutions business unit as a whole has been 
positioned as a consultative organisation with a task/achievement culture; this is 
probably due to its maturity (Beer & Nohria, 2000) and history, primary function, 
size, leadership and environment (Mullins 2002, p.804).  In terms of the 
organisation’s history, it was highlighted that Power Solutions consists of several 
unique work streams, which are housed at different locations and have been 
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established for a number of years in their own right.  It is probable that each of 
these work streams have their own sub-cultures.  It was also questioned that if 
these sub-cultures exist, do they aid or hinder the feasibility of a participative 
approach within the Power Solutions business unit and it was established that sub-
cultures might actually support a participative approach to change (Lok & 
Crawford, 1999). 
 
Change approaches have been associated with the organisation’s characteristics 
and culture.  The ‘hard’, financially driven, bureaucratic approach and the 
participative, ‘soft’ approach, that promotes involvement in the decision-making 
process.  The manner that these approaches are introduced is quite different; 
‘hard’ approaches tend to be fast-paced and transformational whilst ‘soft’ 
approaches involve slower, incremental changes that would be appropriate for the 
gradual paced change involved in the Primavera project.  With the increased 
autonomy that ‘soft’ participative approaches promote, it is possible to move the 
organisation’s culture to a participative, ‘person/support’ culture (Kavanagh & 
Ashkanasy, 2006) where the individual is encouraged to use their own initiative.   
 
2.0.1.2 Summary 
 
• There are two main types of organisational characteristic; authoritative and 
participative.  When further expanded these are; exploitive authoritative, 
benevolent authoritative, consultative and participative group.  These 
organisational characteristics have been aligned with the four types of 
organisational culture; power, role, task/achievement, person/support.  Power 
Solutions has been defined as a ‘consultative’ organisation with a 
‘task/achievement’ culture. 
 
• The Power Solutions business unit consists of several work streams.  Each of 
these work streams have been established for a number of years and have their 
own sub-culture.  Cultural differentiation is considered to facilitate the change 
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process rather than go against it (Lok & Crawford, 1999).  The introduction of 
a participative approach may increase workforce autonomy and move the 
culture to one that is more supportive (Kavanagh & Ashkanasy, 2006). 
 
• Two distinct approaches to change management have been identified; the 
‘hard’, authoritative, financially driven approach and the ‘soft’, participative 
approach.  The successful application of these approaches is dependent on the 
organisation’s characteristics.  Consultative organisations, such as Power 
Solutions are more likely to adopt a ‘soft’ participative approach. 
 
2.0.1.3 Document 3 Assumptions & Questions  
 
Assuming that sub-culture is a positive factor, the following questions are posed: 
 
• Does the workforce believe that there are cultural differences?  That is, does 
sub-culture exist in the Power Solutions business unit? 
 
• If sub-cultures are present, what is the dominant type?  Is the current culture 
‘task/achievement’ as suggested earlier in this text? 
 
• Do the workforce (both management and non-management) believe that this 
culture can be maintained or move further to the right of the ‘Cultural Types’ 
model, thus offering an appropriate atmosphere to facilitate a participative 
approach? 
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2.0.2 The Context and Urgency of Change 
 
This section discusses the context and pace in which change is applied within 
Power Solutions. Situational factors and the amount of time available to complete 
a project have a high impact on people’s reaction to change (Kanter & Corn, 
1994).  Subsequently it is important to gain an improved understanding of the 
change process, its environment and timescales (Beer & Nohria, 2000; Herold et 
al, 2007; Kanter & Corn, 1994).   A participative approach facilitates this 
understanding through the encouragement of interaction with those closest to the 
affected activities. 
 
As previously discussed in Section 1, Power Solutions aims to improve visibility 
and collaboration through improving its processes and systems.  The Primavera 
project is now underway and aims to align the project and resource planning 
processes throughout the UK and abroad.  Kanter & Corn (1994) studied 
companies in a similar situation to Power Solutions who were in the process of a 
merger.  They found that a more positive outcome was experienced when an 
organisation had been involved in joint ventures; suggesting that when 
organisations interact over an extended, gradual period, the workforce has more 
time to adjust.  Similarly, the Power Solutions business unit has a number of years 
experience working with clients in alliances, such as National Grid and ATCO 
(Canada). One might assume that if the Power Solutions business unit is already 
well versed in their approach to collaborating with external clients, the same 
principles could be applied internally within the business unit.  Kotter & 
Schlesinger (1979) describe this type of gradual change as transactional.   
Transactional change is slow-paced and introduced in phased steps allowing time 
for communication, feedback and review.  Current ways of working are assessed 
and improved on in an iterative manner.  A transactional approach to change is 
particularly useful in situations where it is anticipated that there may be resistance 
from the individuals involved because it promotes participation.  This is 
particularly appropriate for Power Solutions as many people are set in their own 
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ways of working (Section 1.2, p.5).  Kotter & Schlesinger (1979) distinguish 
slow-paced transactional change from fast-paced change that they term 
transformational. Transformational change results in a completely different way 
of working.  It is required when there are restricted timescales.    The ‘Strategic 
Continuum’ (shown in Fig. 2.2, p.21) represents the two extremes in terms of time 
and the associated situational variables.  Kotter & Schlesinger (1979) suggest that 
the further to the left the organisation tends to implement change, the less likely it 
is to use other approaches such as participation which lies to the right of the 
continuum.  Similarly if the organisation has a tendency to implement change in a 
slower incremental manner, the more unlikely it is that it will adopt a strategy to 
the left of the continuum.   
 
Figure 2.2:  Strategic Continuum 
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(adapted from Kotter & Schlesinger, 1979, p.112) 
 
The Primavera project is a transactional change, which has been introduced in 
phases over a number of months.  The senior management team and the 
Primavera Steering Group have recognised that a change of this type, which 
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affects personnel throughout the organisation with different abilities both in terms 
of planning and technology, will need to be gradual.  Slower paced, transactional 
change that encourages involvement has been attributed to reducing resistance 
(Kavanagh & Ashkanasy, 2006; Kotter & Schlesinger, 1979).  In a longitudinal 
study of three large public sector firms, Kavanagh & Ashkanasy (2006) found that 
a gradual approach to change leads to less resistance and an improved regard for 
leadership by the individuals concerned.  Early literature regarded resistance as 
something that was generated at non-management levels that needed to be dealt 
with by middle managers (Caruth et al, 1995).  Most of the literature focussed on 
how to overcome resistance rather than attempting to understand its causes.  More 
recent studies show that those driving change should listen to the people who 
resist because they have a greater understanding of the situation.  This enables 
those driving the change to address any concerns and so improve the chances of 
successful change.  This alternative view to resistance to change suggests that 
resistance can result in positive outcomes because the motives of resistance are 
not always driven by individual fear or threats (Perren & Megginson, 1996).  
Often resistance may challenge poor change projects.  Through various case 
studies involving middle management Perren & Megginson (1996) categorised 
resistance to change which resulted in five different tactics which they then 
conceptualised into a two dimensional grid (shown below, Fig. 2.3) to help middle 
managers find the most appropriate resistance tactic.    
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Fig. 2.3: Styles of Exercising Resistance 
 
 
 
 
 
 
 
 
 
(adapted from Perren & Megginson 1996, p.26) 
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participative approach to change will allow more time to identify and clarify 
concerns thus reduce resistance.  However, Clegg and Walsh (2004) identify that 
most organisations have a preference to introduce change in a transformational 
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projects (Bartoli & Hermel, 2004).  Conversely, a ‘hard’ transformational 
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issue (Fontannaz & Oosthuizen, 2007).  It therefore appears that there is 
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then be adopted at subsequent project phases providing both the situation and time 
allow for this.  Thus it is possible that ‘soft’ and ‘hard’ approaches to change can 
be used to compliment one-another.  To illustrate this, in their research of the 
Astra and Zeneca merger, Eriksson & Sundgren (2005) determine that a 
combination of ‘hard’ and ‘soft’ approaches, at different organisational levels, and 
at different points in the change process, was beneficial.  The dominant influence 
at the highest hierarchical level favoured a ‘hard’ approach.  In the case of Astra 
and Zeneca, the contrasting approaches, far from being detrimental to the change 
process, were considered to contribute to its success.  This was not a predefined 
strategy but a mix that they believe occurred due to cultural differences.  However 
it was notable that extra demands were put on middle management, from their 
leaders who preferred a ‘hard’ approach to change, to implement change in a 
‘soft’ style.   
 
Eriksson & Sundgren (2005) quoting Beer, et al (1990) suggest that due to 
economic changes in the world today, the top-down way of decision-making is no 
longer appropriate.  However, in practice, a ‘soft’ participative approach can be 
difficult to coordinate.  This can be illustrated by the introduction of Primavera 
within Power Solutions.  The requirement for this information system emerged 
from an initiative to improve the visibility of teams conducting contractual work 
throughout the UK, as it is accessible to any company user who needs to access 
the information on a daily basis.  Although the change has been gradual after a 
period of time it was observed that a lack of clear direction by management 
resulted in a slowdown and lack of interest and drive by those involved.  
However, by combining a ‘hard’ approach, through top-down goal setting, 
bottom-up involvement was restored and project momentum increased.  This is 
not an unusual tactic to adopt even when change is mostly slow paced; in fact 
Lewin (1948, p.170) suggests “…some manipulations of the situation had to be 
made to lead the group into the direction of democracy”.   
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In reality it is likely to be a combination of the ability that the workforce has to 
influence their own behaviour and performance goals, which are defined and 
enforced by management.  This suggests that a combined ‘soft’ approach driven 
from the bottom-up and a ‘hard’ approach, driven from the top-down leads to 
success (Argyris, 1998).  Argyris (1998) refers to this as internal and external 
commitment.  As change situations progress and develop, different issues arise 
and therefore different strategies are required.  Ideally a combination of 
approaches should be adopted (Argyris, 1998; Beer & Nohria, 2002; Caluwe & 
Vermaak, 2004; Eriksson & Sundgren, 2005; Fontannaz & Oosthuizen, 2007).   
 
Beer & Nohria (2000) suggest that the best way to combine ‘hard’ and ‘soft’ 
approaches is to apply them simultaneously, through what they term ‘sequencing’.  
They give an example in which General Electric began with a ‘hard’ initiative of 
restructuring followed by a ‘soft’ approach to transform the organisation’s culture. 
Sequencing is best achieved by beginning with a ‘hard’ approach and followed by 
a ‘soft’ approach.  A situation where a ‘soft’ approach was followed with a ‘hard’ 
approach would result in a loss of trust by the workforce.  Beer & Nohria (2000) 
warn that it can be dangerous for one individual to combine approaches as this 
could send out mixed messages and cause confusion.  It therefore appears that a 
combined approach can only be achieved through collaborative working with 
emphasis on communicating vision.   
 
The use of different approaches is prevalent in the case of Power Solutions due to 
the regionalised structure of the business, although there is no evidence that a 
coordinated ‘sequenced’ approach has been occurring.  The regional offices based 
in England, Wales and Scotland currently act as semi-autonomous units, which is 
mainly due to client and contract specific requirements.  This also accounts for the 
variety of processes, information systems and ways of working that exist.  The 
convergence of work streams in new contracts means that processes and systems 
can be merged to form one common, streamlined approach.   
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2.0.2.1 Conclusion  
 
Literature suggests that we should go beyond the process of change to understand 
what the change is, why it is necessary and who will be involved (Herold et al, 
2007).  Studies by Kanter & Corn (1994) showed that individual acceptance of 
change had a direct causal link to situational factors.  However time has also been 
cited as a key issue.  Transactional changes which are introduced over a longer 
period of time give people more chance to adjust (Kavanagh & Ashkanasy, 2006; 
Kotter & Schlesinger, 1979) hence the more likely they are to accept the change.  
This was demonstrated in the discussion earlier in this section, which referred to 
collaborative working, such as in joint venture programmes.  This type of 
cooperation between organisations can lead to improved outcomes in terms of 
reducing resistance to change, as this can improve situational understanding by 
listening to those people who have concerns in a positive manner.  It is also 
notable that Power Solutions having already undertaken this type of venture 
should be more susceptible to a participative approach.  The evidence thus far 
suggests that a participative and incremental phased approach to organisational 
change is advantageous particularly in the case of the Primavera Project within 
Power Solutions. 
 
However, it has been suggested that a common mistake made by many managers 
is to apply just one approach, in a ‘one size fits all’ manner (Kotter & Schlesinger, 
1979) and that some manipulation may need to be made to the situation (Lewin, 
1948, p.170) to encourage group collaboration.  The idea of combining 
approaches has been proposed as a possible solution (Beer & Nohria, 2000; Kotter 
& Schlesinger, 1979; Lewin, 1948).  Certainly given the diversity and dynamics 
of change, this is a more plausible idea; particularly as change contexts and 
situations are so unique.  Whilst an organisation which adopts a predominately 
‘hard’ approach could be viewed as authoritative and driven by structures and 
procedures, an organisation led solely by the participative ‘soft’ approach could 
find itself in a situation where the change becomes insignificant due to a lack of 
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momentum.  Combining approaches offers a solution that allows the flexibility to 
adopt a strategy that is specific to the situation, recognising that situations may 
change over time.  However, taking into consideration the complexities involved 
in change situations, the answer is possibly not as straightforward as it may first 
appear.  In reality, sequencing ‘hard’ and ‘soft’ approaches is difficult to 
accomplish and cannot be achieved by one person alone (Beer & Nohria, 2000).   
 
2.0.2.2 Summary 
 
• Context & time factors have a high impact on people’s reaction to change 
(Kanter & Corn, 1994).  Therefore there is a need to understand the change 
process and its environment in greater detail (Beer & Nohria, 2000; Herold et 
al, 2007). 
 
• Companies who have had experience of alliance working such as Power 
Solutions are more likely to adjust to change in a collaborative way (Kanter & 
Corn, 1994). 
 
• Resistance can be minimised through slow-paced gradual change (Kavanagh 
& Ashkanasy, 2006; Kotter & Schlesinger, 1979) and should not always be 
viewed as being negative.  Listening to so-called ‘resisters’ to change can be 
beneficial in addressing often well-founded concerns. 
 
• Authoritative organisations normally apply fast-paced ‘hard’ change 
approaches.  ‘Participative’ organisations normally adopt a slower-paced 
change approach (Kotter & Schlesinger, 1979).  However it may be necessary 
to adopt a ‘hard’ approach when there are time constraints but this can be 
combined with a ‘soft’ approach in instances when timescales are not as 
restrictive (Beer & Nohria, 2000).  Generally a combination of approaches 
results in more successful change (Argyris, 1998; Eriksson & Sundgren, 
2005). 
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2.0.2.3 Document 3 Assumptions & Questions 
 
Assuming that context and time influence the choice of strategy: 
 
• Are the aims and objectives of the projects in question clearly understood? 
• What is the perceived urgency for change? 
• Can resistance be attributable to a lack of situational understanding?  If so, 
what are the issues? 
• Is there evidence of a combined approach at Power Solutions? 
• Does a participative approach help reduce resistance to change? 
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2.1 Does Leadership Facilitate Participation? 
 
The conclusions in the previous section indicated that leaders are influential in the 
change approach adopted; whether the approach is ‘hard’ or ‘soft’.  As such much 
emphasis is placed on those who initiate and drive change.  Literature suggests 
that it is the personal style of leaders, their persuasive skills and behaviours that 
will help individuals to come to terms with change (Eisenbach et al., 1999; 
Kavanagh & Ashkanasy, 2006).  Leaders should also provide a clear 
communication of goals and priorities (Eisenbach et al., 1999; Kotter & 
Schlesinger, 1979) and give subordinates the freedom to influence their own 
working environment (Eisenbach et al., 1999).  For instance, the Primavera 
project objectives were communicated to the groups of people whose activities 
would be affected by the change before the launch of the Primavera Project 
through an initial workshop.  Subsequent to this, the PSG (described in Section 
1.2, p.5) was formed.  The PSG consists of representation from both management 
and non-management and exists to agree and prioritise future actions and approve 
completed actions.  This was conducted in a more democratic way than Eisenbach 
et al (1999) suggests and the approach used shows the characteristics of group 
consensus as opposed to a pure authoritative management decision (this is further 
discussed in Section 3.1, p.36).  This distinction between the democratic 
management (Theory Y) style and an authoritative (Theory X) style were 
mentioned in Section 2.0.1, p.16.  Theory X and Theory Y was one of the first 
theory’s to differentiate between leadership styles.  Criticisms of McGregor’s 
views focus on the rigidity of the theory, which implies that leaders neatly fall 
into one of the two categories.  However McGregor’s main assertion was that 
leaders should endeavour to view their subordinates in a positive light (McGregor, 
1960) and move towards a collaborative approach, which avoids conflict (Lewin, 
1948, p.172).  
 
The terminology of leadership style is better represented by Harrison (1992) who 
also suggests that leaders fall into two distinct categories, those who are task-
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oriented (Theory X) and those who are people-oriented (Theory Y).  Kotter & 
Schlesinger (1979, p.112) describe these two extremes as; “…the people-oriented 
manager who constantly tries to involve and support his people and the cynical 
boss who always manipulates and co-opts others…” indicating that a task-
oriented leader is more likely to use their own personal preferences in the choice 
of change approach.  A task-oriented leader is dominant and takes central control 
of the decision-making process (Kavanagh & Ashkanasy, 2006) providing little 
consultation with their management team and presents no consultation 
opportunities to lower organisational levels or unions (Beer & Nohria, 2000).  
This style is prone to stifle creativity and innovation and may result in lowering 
employee morale through a lack of autonomy and empowerment (Kotter & 
Schlesinger, 1979).  In contrast, people-oriented leaders encourage participation 
in the decision-making process and facilitate teamwork.  The drawbacks of this 
approach are that the decision-making process takes longer to complete (Kotter & 
Schlesinger, 1979).  However, leaders still need to be flexible enough to adopt the 
most suitable style for the situation (Mohanty & Yadav, 1996; Harrison, 1992), 
“… the democratic leader should ‘lead’” (Lewin, 1943, p.170).  This means that 
when project deadlines are tight leaders may decide to opt for a task-oriented style 
to get the change completed quickly.  However, if the project involves changing 
human behaviour and timescales are more flexible, then a people-oriented 
approach may be more suitable.  It is apparent that task-oriented leaders 
encourage authoritative environments whilst people-oriented leaders support 
participative environments.  In practice, however, it is likely that leader’s fall in 
between the two extremes. 
 
Regardless of whether leaders have a tendency to be people-oriented or task-
oriented, Kavanagh & Ashkanasy (2006) warn that powerful leaders can 
sometimes influence the organisation in ways that mirror their own values rather 
than those of the organisation.  Those responsible for initiating and driving change 
should recognise that the change initiative should be an appropriate choice, not 
only for themselves but also for the individuals involved in the change (Holt et al, 
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2003). This certainly contradicts Power Solutions leadership strategy, which far 
from being ‘authoritative’ has proved responsive to requests for consultative 
opportunities.  For example, Power Solutions has a long and well-established 
rapport with union representatives in such instances as negotiations for annual 
salary increases and disciplinary proceedings.  This demonstrates a people-
oriented leadership approach where existing relationships between leaders and 
team members can establish a good grounding for change. 
 
In fact, evidence in the literature suggests a linkage between leadership style and 
individual behaviour (Burke & Litwin, 1992; Kavanagh & Ashkanasy, 2006) 
Kotter (2005, p.3) suggests that the “…biggest challenge in managing change is 
not strategy, structure or culture, but just getting people to change their 
behaviour”.  Leaders should ensure that they involve as many people as possible 
otherwise this could result in criticism and resistance (Eisenbach et al., 1999). 
Kotter, 2005, p.3, suggests that leaders must be able to appeal to people’s feelings 
to change their behaviour.  This is best achieved through communicating their 
vision and core values in a stimulating way.  People feel more at ease with the 
change if they can visualise the future through leadership effectively transferring 
their vision.  This process can be enhanced through the use of visual aids such as 
videos or by recounting scenarios, thus explaining the purpose of the change in a 
clear and concise way.  The key is that there needs to be personal action from 
leadership to promote this.  Kotter (2005, p.3) describes this as “…speaking to 
peoples feelings”.  Sustaining this process may be difficult and there needs to be 
clarity and commitment from the leader of change for the vision to remain 
focussed.  “People need to see that the changes are not oddball ideas being 
pushed by the boss.  They need to see short-term wins that validate the change 
vision” (Kotter 2005, p.4).  Choosing the right fit improves how employees regard 
leaders and increases the likelihood of acceptance (Kavanagh & Ashkanasy, 
2006).  Strategic alignment can be achieved between leaders and the individuals 
involved in the change by the effective communication of the organisation’s 
vision (Kotter, 2005). 
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However, it should be recognised that the suitability of leadership alone is not 
enough to result in a successful change project.  Participative, ‘team-led’ 
approaches, consisting of individuals with a range of skills from all organisational 
levels (including leaders) are suggested as being best placed to drive change 
initiatives  (Clegg & Walsh, 2004; Landrum et al, 2000).  Organisations often 
form Steering Groups or Working Parties in an effort to develop ideas, make 
decisions and follow through actions and this has been demonstrated through 
Power Solutions’ formation of the PSG and the PPT.  In fact, leaders who share 
similar characteristics to that of the group will be positively perceived by the 
group members (Kavanagh & Ashkanasy, 2006; Schein, 1980, p.115).   
 
2.1.0 Conclusion 
 
It has been suggested that leaders fall into two distinct categories, those that are 
task-oriented and those that are people-oriented.  Task-oriented leaders tend to be 
imperious, with a preference to make decisions based solely on their own 
judgements whilst people-oriented leaders encourage consensus of the group and 
prefer to involve the workforce in decision-making process (Harrison, 1992).  
However, it is debatable if leadership qualities are actually that clear cut.  It is 
more realistic to assume that leaders have a tendency to show more characteristics 
of one style as opposed to the other.  For instance, although one may have a 
tendency to choose a people-oriented style, on occasions, due to situational factors 
and time constraints it may be necessary adopt a task-oriented approach.  
Therefore a predominately people-oriented leader may opt for a task-oriented 
approach or a mixture of the two dependent on the situation.  However, regardless 
of the situation, in reality it is more likely that leaders’ fall somewhere between 
the two extremes.   
 
It has also been suggested that powerful authoritative leaders may influence 
proceedings in such a way that they impose their own values rather than those of 
the organisation.  However this appears to be more applicable to task-oriented 
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leaders.  Power Solutions management have experience of both internal and 
external collaboration as highlighted in the examples provided earlier in this 
section.  Leadership have also been supportive in their efforts to involve all those 
affected by the change and so it appears that the Power Solutions management has 
a preference for a people-oriented management style. 
 
It is proposed that the responsibility for successful change should not be the 
responsibility of leadership alone.  Change needs to involve all affected parties 
and the formation of teams is a common participative approach that is used 
throughout the workplace in change projects.  Power Solutions leaders can build 
on existing relationships with the workforce to facilitate this.   
 
2.1.1 Summary 
 
• It has been suggested that two styles of leadership exist; task-oriented or 
people-oriented (Harrison, 1992).  However, it is more realistic to assume that 
leader’s fall somewhere in between these two extremes, as it does not always 
follow that a predominately people-oriented leader will opt for this approach 
on all occasions.  Essentially, leaders are in that position to ‘lead’ and may 
need to exert control in certain situations (Lewin, 1943, p.170).  Thus, leaders 
must be flexible enough to adopt a task-oriented approach on occasions. 
 
• A combination of leadership commitment and persuasive skills together with 
team interaction that make the success of change more likely.  Furthermore, 
leaders who share similar characteristics as a group of individuals are more 
likely to be positively perceived by the group (Kavanagh & Ashkanasy, 2006; 
Schein, 1980, p.115). 
 
• Powerful leaders may sometimes iterate their own values and beliefs rather 
than that of the organisations (Kavanagh & Ashkanasy, 2006).  Leaders 
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should base their choice of approach on the organisation and consensus of its 
members rather than personal preference (Holt et al., 2003). 
 
2.1.2 Document 3 Assumptions & Questions 
 
Assuming that predominately people-oriented leaders facilitate a participative 
change process, do leaders: 
 
• offer decision-making opportunities? 
 
• exhibit a task or people oriented style?  (That is, are decisions made top-up or 
bottom-down or a combination of both?) 
 
• share similar characteristics to that of the groups or individuals affected by the 
change? 
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Chapter 3 –  
Facilitating a Participative Approach to Change 
 
3.0 Chapter 2 questioned if the Power Solutions business unit’s environment, culture 
and leadership are supportive of a participative approach to change.  Positive 
conclusions were made through the examples cited.  It also appears that some 
methods of a participative approach are being applied in recognition of the 
benefits this type of approach can bring.  The previous section highlighted how 
leadership can encourage individuals to participate within groups to be involved 
in making the decisions that affect their day to day activities.  Leaders should also 
clarify the purpose and objectives of change through improved communication 
methods.  Participative approaches have been suggested as being a desirable 
concept to adopt in any change initiative (Burke & Litwin, 1992; Clegg & Walsh, 
2004; Howcroft & Wilson, 2003; Kotter & Schlesinger, 1979) and this is 
particularly relevant in the Primavera Project, which is a slower-paced change 
with flexible timescales.  A participative approach encourages communication 
and feedback and democratic decision-making (Kavanagh & Ashkanasy, 2006; 
Lewin, 1948) thus aiding Power Solutions aim to improve visibility of 
information and social interaction (Howcroft & Wilson, 2003), which is the 
essence of collaborative working.    
 
This section aims to understand how the visibility of information and 
collaboration can be improved through communication and group decision-
making respectively.   
 
• Group decision-making will be discussed in order to understand how Power 
Solutions is improving its collaborative methods. 
• Communication methods will be investigated to review how visibility of 
information is being improved and disseminated. 
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In order to validate how well the approach is received by organisational members 
this study also aims to understand the responses people have to change. 
 
• Understanding responses to change will enable the researcher to assess the 
success of the change based on the participative methods applied. 
 
3.1 Group Decision-Making 
 
Studies have found that user participation, particularly in information systems 
projects, such as the Primavera project, has a high degree of success that 
encourages workforce job satisfaction (Howcroft & Wilson, 2003).  Participatory 
methods are a way of gathering employee knowledge and opinions so that user 
requirements are more accurate. An example of this is the workshops that were 
conducted before the implementation of Primavera.  Employees involved in the 
planning process were invited to attend a brainstorming10 session.  At this session, 
people were asked in teams to create a ‘process map’11
                                                 
10 A problem solving technique used by individuals or groups in which ideas are shared with others. 
 of the current planning 
process in order to help them identify and understand its deficiencies and 
limitations. Thus the recommendation for the use of a common planning system 
as a solution, was the result of problem identification by the group of people who 
were most affected by the change. This is particularly prevalent when the change 
impacts the individual’s activities, as their ability to adapt is influenced by the 
degree of impact the change has on their working environment thus affecting their 
day-to-day routines (Smollan, 2006).  As such the initiators of the change have 
ensured that all Project Planners from different functional areas are a part of the 
PPT so that they are constantly updated and have an input into the decision-
making process through their attendance at the PSG.  Through their involvement 
and consultation, employees can also develop a greater awareness of the project 
goals.  In fact most people welcome the opportunity to accomplish something 
useful in their work activities and this can result in higher productivity levels.  
11 A graphical representation of a sequence of activities which examines the process in detail to identify 
areas of possible improvement. 
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Failure to provide these opportunities could lead to feelings of incompetence and 
inferiority (Likert & Likert, 1976), which may result in resistance.   
 
Like McGregor (1960), Antoni (2004) suggests that the people make a decision to 
participate based on their perception of the opportunities available for them and 
their colleagues to be involved.  This suggests that supervisors and work 
colleagues directly influence success and that the use of self-regulating teams 
supports the change process through participation in line with earlier insights 
regarding the influence of groups.  Assuming that their work colleagues and 
leaders can influence an individual’s perceptions, it is conceivable that those who 
are known to have negative attitudes might influence their peers and subordinates 
in such a way that they are persuaded into sharing those negative views.  The 
findings from Antoni (2004) research contradict Wegg (2000) who indicated 
group conflict arose from a participative decision-making approach.  These 
findings suggest that individuals’ perceptions are influenced by groups which is a 
view shared by Lewin (1948).  This group interaction is termed ‘social identity’ 
whilst the term ‘personal identity’ refers to an individual’s characteristics 
(Kavanagh & Ashkanasy, 2006).  Whilst cohesive groups are often advantageous 
for problem solving, when motivation to be part of the group is more influential 
than looking at alternative, and more suitable ways of problem solving (through 
the intervention of ‘personal identity’) hasty and irrational decisions can be made.  
Janis (1972) defines this extreme motivation to reach consensus within a group 
and limit their own viewpoints as ‘Groupthink’. 
 
3.2 Responses to change 
 
Assessing how people respond to change is the most important measure of 
successful change.  Understanding these reactions to change within the context of 
this study is twofold.  Firstly it establishes the criteria to assess the reaction to the 
Primavera Project independent of whether a participative approach has been 
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applied.  Secondly it serves to understand and address responses in the most 
appropriate manner. 
 
Findings from the Kavanagh and Ashkanasy (2006) study suggest that the success 
of a change project is dependent on individual perceptions, which are a 
consequence of how the change process is introduced.  It is therefore essential to 
understand individual responses to change in order to address resistance.  
Resistance was initially discussed in Section 2, where it was suggested that those 
driving change should listen to the people who resist because they may have valid 
concerns, which could derive from their improved understanding of the situation 
(Perren & Megginson, 1996).  Piderit (2000) refers to a number of qualitative 
individual interviews, which she conducted to collect stories about employee’s 
responses to different situational changes.  The results of this research found that 
responses to change were more complex than a person simply ‘resisting’ or 
‘accepting’ change.  In fact, research of the Astra and Zeneca merger by Eriksson 
& Sundgren (2005) found that responses to change varied based on management 
and non-management perspectives.  Whilst interviewees at senior management 
level viewed a ‘soft’ participative approach to be the dominant approach, 
interview respondents at a lower level of the organisation had a completely 
different view.  Their perception was that a ‘hard’ authoritative approach had been 
used.  Piderit suggests that responses to change, which are neither consistently 
positive nor consistently negative, are classed as ambivalent.  Previous empirical 
research has identified these responses as being cognitive, emotional and 
behavioural.  This could mean that although a person might cognitively believe 
that a change is positively beneficial they might be emotionally unsettled or 
nervous thus indicating a negative emotional response.  These positive cognitive 
beliefs together with negative emotional reservations result in a state of 
ambivalence that is demonstrated in the person’s attitude towards the change.  
This multidimensional view is shown in Fig. 3.1.   
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Fig. 3.1: A multidimensional view of responses to change 
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an individual’s perception of the success of change over time.  This illustration 
has been adapted to incorporate the ‘Piderit (2000) Multidimensional Responses’ 
in order to show where these reactions might occur over the period of change.     
 
Fig 3.2:  The Change Curve 
 
 
(adapted from Hayes 2002, p.151) 
 
Negative or ambivalent responses can result from the perception that change is 
unnecessary.  This is particularly applicable if the change is dictated by an 
influential party who is remote from the area where the change is occurring (Holt 
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business, had the project been championed or at least facilitated by a third party as 
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1991).  Another aspect of note in this scenario was that the project was purposely 
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Sundgren (2005) who advocate that a participative approach should involve all 
organisational members who should be communicated to in advance of, and 
throughout the change.  However, considering Piderit (2000) views regarding 
communication (p.41), it is important to understand the employee’s response to 
change before deciding the most suitable approach to use.   
 
3.3 Communication 
 
How we communicate with different people at different organisational levels is 
based on our history and the perception we have of them (Mullins 2002, p.717).  
As indicated earlier in this section, the method of communication needs to be 
decided based on the responses of those involved in the change.  Formal methods 
might be appropriate where negative beliefs need to be addressed but informal 
conversations are more appropriate for the expression of negative emotions 
(Piderit, 2000).  When a person has conveyed their communiqué, feedback is 
required from the recipient to know if the meaning of the message was received 
and interpreted correctly.  Feedback will confirm our perceptions or cause us to 
re-assess them accordingly (Mullins, 2002, p.717).  Thus it is important to choose 
the most appropriate method of communication based on the response. 
 
An example of negative emotions shown from the workforce within Power 
Solutions could arise from concerns regarding the accuracy of the data extracted 
from the Primavera system.  This is a result of the project plan information being 
hosted in a central database as opposed to local systems where the project 
manager has control.  Emotional ambivalence might arise from employees who 
have been used to a particular way of working for a number of years and may be 
afraid of their ability to cope with new technology.   The use of informal 
communication can not only be used as a way of reducing negative or ambivalent 
responses but also as a way of mitigating politically explosive situations 
(Howcroft & Wilson, 2003) and organisations with long established cultures, such 
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as the Power Solutions business unit, are more likely to adopt political change 
tactics.   
 
Culture is also recognised as a powerful way of generating shared meanings and 
support, which is not always gained in manipulative way.  Some managers’ work 
with their staff to create an atmosphere of information sharing and ownership but 
there needs to have been a history of collaboration to achieve this.  Given both the 
cultural and collaborative history of the Power Solutions business unit (as 
discussed in Section 2.0.1, p.14) it is likely that leadership will adopt these 
political tactics during a change process.   
 
The effective communication of group members is how group cohesion is 
developed.  It has been suggested that communication channels set how groups 
interact (Mullins 2002, p. 500).  There are five basic types of communication 
network; the wheel, the circle, the all-channel, the chain and the Y (Fig. 3.3).  
Groups who develop their own communication networks with minimal linkages 
are better at solving problems (Mullins 2002, p. 500).  Centralised networks are 
more efficient at dealing with simple tasks whilst decentralised networks are more 
effective at solving complex problems.  Whilst the circle is unorganised and has 
less guidance from leadership, it is more satisfying to members of the groups 
because of the amount of participation. 
 
Fig 3.3:  Communication Networks 
 
 
 
 
 
 
 
(adapted from Mullins 2002, p.500) 
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3.4 Conclusion 
 
 Group decision-making is beneficial in gaining peoples buy-in to change 
particularly when their work activities are affected.  This has immediate benefits 
for the organisation in obtaining more accurate requirements by helping people to 
understand the problem and project objectives.  The ability for people to take part 
in the decisions which affect their day to day activities (Smollan, 2006) and 
routines encourages job satisfaction (Howcroft & Wilson, 2003) and the Power 
Solutions management have demonstrated a willingness to facilitate this.  
Furthermore, providing these opportunities can have a positive affect on peoples 
perception of change because this is influenced by the opportunities they see for 
themselves and their work colleagues to be involved.  Individuals not only base 
their evaluation of the change events on their own reaction but also that of their 
colleagues and superiors thus forming a collective group view.  Cohesive groups 
have their advantages, however extreme motivation to be part of a group can 
cloud judgements by stifling alternative viewpoints (Janis, 1972) leading to 
‘Groupthink’. 
 
 Individuals may have a number of responses to change which can be emotional, 
cognitive or both.  A negative emotional response to change results in an 
ambivalent state in which the person neither agrees nor disagrees with the change.  
Similarly a cognitive response will result in ambivalence.  A negative 
combination of the two will cause a negative response (resistance) whilst positive 
cognition and emotion leads to a positive response (or acceptance).  The ability to 
recognise the type of response helps those driving change to address any issues in 
the appropriate manner.  Perspectives regarding the success of change can be 
influenced by the position held in the organisation.  It is likely that these 
responses will change over a period of time (as demonstrated by the Change 
Curve, p.42) hence a transactional participative approach to change is beneficial. 
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 These perceptions can result from the way the change is communicated.  We 
mainly think of formal communication methods to disseminate information about 
change but often informal communication methods can be an effective way of 
addressing responses, particularly those which are based on emotions (emotional 
ambivalent).  Communications must be based on the response, when a message is 
conveyed, feedback should be sort after to check that the message was received 
and interpreted correctly.  The effective communication within a group of 
individuals leads to group cohesion.  There are various types of communication 
networks used by groups for problem solving.  The most appropriate choice 
should be made to address the problem.  If the problem is complex, as in the case 
of Power Solutions Primavera project then a circle network is the most effective 
method which encourages participation.  
 
3.5 Summary 
 
• Individuals potentially have a series of reactions to change which they adjust 
to over a period of time.  It has been suggested that their subsequent reactions 
can be caused by their mood and personality at the time the change is being 
introduced (Hayes, 2002; Herold et al, 2007).  In addition, an individual’s 
perceptions of change can be influenced by the way the change is introduced 
(Eriksson & Sundgren, 2005; Kavanagh & Ashkanasy, 2006).   
 
• The time period in which a change is introduced (whether incremental or 
transformational) can result in different emotional outcomes, which influence 
the way in which the change is perceived (Smollan, 2006).   
 
• Different perceptions can arise from the position held within the organisation 
and the opportunities that colleagues have to participate.   
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• Perceptions can also be influenced by the method of communication, whether 
formal or informal.  Initiators of change should ensure that feedback is 
requested whenever a message is communication is sent to ensure that the 
recipient has interpreted the message as it was intended. 
 
• Group cohesion is developed through communication networks.  The circle is 
the most appropriate method for solving complex problems such as the 
Primavera Planning project because it encourages the participation of group 
members. 
 
3.6 Document 3 Assumptions & Questions 
 
• Is there evidence of group collaboration? 
 
• Is there evidence of good communication from the top-down, bottom-up and 
amongst peers? 
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Chapter 4 – Conclusion 
 
A participative approach to change has been offered as a way of reducing resistance and 
developing a positive culture through collaborative working and increased responsibility 
throughout the Power Solutions business unit.  However it has also been recognised that 
the success of a participative approach relies on supportive organisational characteristics, 
culture and leadership.   
 
Through a review of literature and by reference to a current change initiative, this study 
has aimed to understand if a participative approach to change is feasible and in use at 
Power Solutions.  Furthermore if a participative approach is feasible then how can this 
concept be applied to help improve the visibility of information and encourage 
collaborative teamwork?  It is envisaged that this project will improve visibility and 
collaboration within the project planning process throughout the business unit which 
involves several different functional areas within the business namely; Estimating, 
Engineering Design and Operations.  Improved visibility of project information will 
avoid timescale slippage and overlaps between these areas, as well as encouraging 
collaborative working amongst teams to improve awareness.  A participative approach to 
change is seen as a way of giving people the opportunity to make decisions about the 
activities that most affect them and improving access to the information that they require 
to conduct their job more efficiently through improved communication.  It was discussed 
how Power Solutions have setup a Primavera Steering Group and Project Team to 
identify improvements and carryout and approve actions. 
 
The Burke-Litwin model was used to identify if the organisations characteristics, culture 
and leadership are supportive of a participative approach (p.7).  These high level strategic 
issues will influence the successful introduction of a participative approach.  After 
investigating and discussing the types of organisational characteristics (Likert (1961, 
p.223) it was proposed that Power Solutions is a ‘consultative’ organisation which could 
move to a ‘participative group’ given the examples cited throughout this paper. 
‘Consultative’ organisations show a moderate amount of trust in leadership, amongst 
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peers and subordinates.  General decisions are made at the top of the hierarchy whilst 
more specific decisions are made at lower levels.  These organisational characteristics 
were aligned with cultural definitions and Power Solutions was identified as having a 
‘task/achievement’ culture.  This is representative of the organisation’s history, size and 
environment.  Power Solutions has long established work streams which are familiar with  
alliance working and so this positioning is reflective of the organisation’s experience in 
this area.  It was also identified that sub-cultures exist within the business unit.  Far from 
being detrimental to a participative initiative, these sub-cultures could conversely prove 
to be a positive influence.  This is because sub-cultures are focussed at workgroup level 
where a participative approach is applied.  There is a higher level of commitment at this 
level (Lok & Crawford, 1999), which is more likely to lead to a positive reaction.  
Context and time were also suggested as having an impact on people’s response to 
change.  It was identified that gradual change which is introduced over an extended 
period gives people more time to adjust which is conductive with a participative approach 
and Power Solutions Primavera project.  These ‘soft’ approaches are ideal in situations 
where change is more complex.   
 
There are two extremes of leadership which are described by McGregor (1960) as Theory 
X and Theory Y and by Harrison (1992) as task-oriented or people-oriented.  It has been 
suggested that leaders have a predisposition for one of these two extremes (Harrison, 
1992; McGregor, 1960).  The Theory X style of leadership is task-oriented and prefers to 
take control of the decision-making.  This type of leader is more likely to apply their 
personal preference to a change initiative rather than go with the consensus.  In contrast, 
Theory Y leaders are people-oriented and facilitate the involvement of people in teams to 
make the decisions.  However in practice leaders probably fall somewhere in between 
these two generalisations but should be flexible enough to apply the most appropriate 
style for the situation. 
 
The second part of this study aimed to discuss the advantages that a participative 
approach has in addressing the need to improving the visibility of information and 
collaborative working.  Collaboration was demonstrated through the group decision-
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making opportunities that Power Solutions are already providing.  An example of a 
brainstorming and problem-solving workshop was given which indicated that the solution 
had the buy-in of those most affected.   People’s ability to adapt to change is influenced 
by how much it impacts their working environment (Smollan, 2006).  It was therefore 
beneficial to involve people at an early stage in the change process.  A situation where 
these opportunities are not provided could lead to feelings of inadequacy (Likert & 
Likert, 1976).  Offering people the opportunity to participate can have a positive affect on 
their perceptions and leads to acceptance (Antoni, 2004).  Perceptions can sometimes be 
influenced by work colleagues and leaders (Antoni, 2004; Lewin, 1948) and when this 
happens, it is termed ‘social identity’ (Kavanagh & Ashkanasy, 2006).  Cohesive groups 
are beneficial in improving peoples understanding of the reason for change and reducing 
resistance (Kotter & Schlesinger, 1979), however groups should be motivated by the 
organisations goals and objectives and the group must not take precedence otherwise 
‘groupthink’ can occur (Janis, 1972).   
 
Research by Kavanagh & Ashkanasy (2006) suggests that understanding individual’s 
responses to change determines if change was successful or otherwise.  Listening and 
understanding why people resist helps to address sometimes important issues (Perren & 
Megginson, 1996), which could otherwise be missed.  An individual’s perception may 
also depend on the position they hold within the organisation and it should be highlighted 
that it is not always non-management who show signs of resistance.  Piderit (2000) 
suggests that those driving change should understand how the person is responding 
(whether positive, ambivalent or negative) to help in choosing the most suitable method 
to address this such as informal or formal communication.  Responses to change can alter 
over time and the ability to address any issues along the way could alter the individual’s 
perceptions to a positive state (as indicated in the ‘Change Curve’, Fig. 3.2, p.40).  These 
reactions to different situations can be the result of either cognitive or emotional feelings.  
Emotional feelings may arise from a lack of involvement in activities that affect the 
individual.  Therefore it is important to choose the most effective communication method 
based on the individual’s response.  Whilst formal communication may be effective in 
addressing cognitive ambivalence informal discussions may be more appropriate in 
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dealing with emotional ambivalence.  The suitability of communication channels amongst 
groups can also affect the response.  Complex projects such as the Primavera project are 
best communicated through the decentralised circle rather than the centralised wheel (Fig. 
3.3, p.42). 
 
Whilst the theoretical view of participation may be difficult to achieve in practice, one 
cannot deny the benefits it brings.  These benefits include collaborative working, 
improved communication, increased awareness and the potential for increased job 
satisfaction through involvement in the decision-making process.  It is therefore 
suggested that Power Solutions should endeavour to follow participative principles but 
acknowledge the fact that in some circumstances a ‘hard’ approach is necessary to gain 
momentum over time.  Of course the number of ‘hard’ interventions required is 
dependent on the situation and the time scale of the change.  
 
It has been proposed that a supportive organisational environment in terms of its 
characteristics, culture and leadership is required for the effective application of a 
participative approach.  Group decision-making and communication were then discussed 
to ascertain how these methods could improve the visibility of information and 
collaboration throughout Power Solutions.  The Conceptual Framework shown in the 
next section demonstrates how all of these aspects combine and is used as a foundation 
for further study. 
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Chapter 5 – Research Methodology & Further Research  
 
5.0 Introduction 
 
This section aims to clarify how future research in Documents 3, 4 and 5 will 
relate to the findings of the literature review and the issues addressed.  Firstly by 
conceptualising a framework for study and secondly by proposing what research 
methods will be applied to achieve these objectives. 
 
This journey of study will begin through the inductive generation of theory based 
on the set of the questions derived from the literature review which will be open 
to further modification based on the interpretation of the data generated in 
Document 3.  The author will triangulate the information based on different 
perspectives and using different data collection methods (Bryman & Bell 2007, 
p.412).  An overview of this process is shown in Fig. 5.1 below. 
 
Fig 5.1: Research Structure 
 
Subject of research                 Method & instrument 
 
 
 
 
 
 
 
 
 
 
 
(Illustration by the author) 
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leadership 
 
New information 
(review questions) 
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5.1 Conceptual Framework 
 
The following conceptual framework (Fig. 5.2) is proposed based on the questions 
raised in each section.  This framework will form a basis for future study and aims 
to understand if a participative approach can assist a successful change process.  It 
also aims to qualify the influencers that might help or hinder this.   From left to 
right, the framework begins with an opportunity to participate in a change project.  
The availability of this opportunity is based on the factors influencing the change 
which were discussed earlier in this paper including the organisations 
characteristics, its culture and leadership style.  The discussion in Section 3.0 also 
highlighted two other important issues, which may aid the Power Solutions 
business unit’s aim to develop a collaborative working environment.  This refers 
to improved communication and decision-making by informal and formal groups. 
 
An inductive approach will be adopted for the empirical research.  This will be 
aided and based around the questions posed as the outcomes of the literature 
review, which were substantiated by reference to a situation case study based on 
the Primavera Planning project. 
   
Fig. 5.2:  Facilitating positive reactions to change through participation 
 
 
 
 
 
 
 
 
 
 
(Illustration by the author) 
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5.2 Document 3 – Ethnographic Research 
 
The questions raised in Document 3 will concern the supportive influencers to a 
participative approach, which have been identified as the organisations 
environment, culture and leadership. 
 
To gather evidence for the research objectives, the following questions will be 
posed: 
 
To determine if the organisations operating environment is supportive of a 
participative approach to change.   
 
• Does the workforce believe that there are cultural differences between work 
streams?  That is, does sub-culture exist in the Power Solutions business unit?  
• If sub-culture(s) is/are present, what is the dominant type?  Is the current 
culture ‘Task/Achievement’ as suggested? 
• Do people believe that this culture can be maintained or move further to the 
right of the ‘Strategic Continuum’ (introduced in Section 2.0.2, p.21) thus 
offering an appropriate environment to facilitate a participative approach? 
 
• In relation to the context of change; are project aims and objectives clearly 
understood?   
• Is there a perceived resistance to change?  If so, what are the issues? 
• Does a participative approach help reduce resistance to change? 
 
To assist with the second objective that is: ‘To establish if leadership is supportive 
of a participative approach to change’? 
 
Does leadership: 
 
• offer decision-making opportunities? 
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• exhibit a task or people-oriented style?  (That is, are decisions made top-up or 
bottom-down or a combination of both?) 
• share similar characteristics to that of the groups or individuals affected by the 
change. 
 
In order to understand how visibility of information and collaborative working 
can be improved through a participative approach. 
 
• Is there evidence of group decision-making? 
• Is there evidence of good communication (top-down, bottom-up and amongst 
peers)? 
 
Document 3 will focus on a project which is currently in the process of 
implementation which is the Primavera project cited earlier in this paper. 
 
• It is planned that three members of the senior management team will be 
interviewed using a semi-structured interview method.  The topics for 
discussion will be based on the questions raised in Document 2. 
 
• Three individuals (from a group of 15 potential participants) from different 
organisational levels and locations that are affected by the change will be 
interviewed using a semi-structured method.  Themes for the interview will be 
generated from (a) the literature reviewed and (b) the discussion with senior 
management. 
 
• Documentation, that is, minutes taken from Steering Group Meetings and 
email correspondence will be referred to.  The researchers’ journal notes of 
issues that have arisen throughout the implementation program will also be 
used. 
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5.2.1 Methodology 
 
From the literature reviewed it is clear that several studies (Howcroft & Wilson, 
2003; Kavanagh & Ashkanasy, 2006; Piderit, 2000) show evidence of an 
interpretivist approach, which given the dynamic nature of change one might well 
understand.  This method has been used successfully in the study of organisational 
culture, leadership and responses to change.  These theorists believe that change is 
too complex to make factual definitions, which is what a positivist would attempt 
to establish.  Saunders et al (2003), assert that the interpretivist approach is a 
persuasive argument when considering the uniqueness and dynamics of the 
situation and the complexities involved.  Interpretism is particularly suited to this 
study when discussing intangible issues such as culture and the variation amongst 
individuals.  In particular ethnography is focussed on the experiences of different 
people in different locations and considers their perceptions of the same event (as 
studied by Howcroft & Wilson, 2003).  This is particularly relevant when applied 
to Power Solutions’ decentralised structure in which employees are located at 
different regional bases, functional areas and organisational levels. 
 
Research Instrument – Semi-structured Interviews 
 
The literature review has resulted in a series of assumptions and questions to be 
researched in an empirical study as part of Document 3.  It has been conducted 
with an open mind, which leans towards an inductive approach.  In order to get a 
deeper understanding and clarification on the issues raised in this document, the 
author will conduct several semi-structured interviews with individual personnel 
in both management and non-management roles, in different functional areas and 
locations.   
 
The purpose of these interviews is to gain an improved situational understanding, 
through the explanation of the individuals who were involved in the Primavera 
project (Kavanagh & Ashkanasy (2006) citing Miles & Haubermann, 1994).  This 
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technique will allow for new issues to be raised and included in future research.  
This inductive insight into the situation helps in understanding why something is 
happening as opposed to what is happening (Saunders et al, 2003).    
 
Saunders et al (2003, p.137) suggests that the advantage of conducting semi-
structured interviews is that the researcher is able to exert a greater amount of 
control in terms of steering the direction of the questioning thus developing 
knowledge iteratively.  The interviewee is encouraged to talk freely and openly 
about a situation but ensures that the interviewer gets the in-depth information 
they require.  Whilst a structured interview is formalised and limited to set 
questions, a semi-structured interview allows the flexibility for new questions to 
be raised as a result of what the interviewee says during the interview.  The semi-
structured interview has been used with success in the research of Kavanagh & 
Ashkanasy (2006); Howcroft & Wilson (2003).   
 
Analysis 
 
The data from the inductive analysis will be categorised into key themes.  This 
will be developed by checking the frequency of verbs and nouns (Allen et al, 
2004).  Allen et al (2004) further examined the stability of the themes determining 
which would hold under different conditions by drawing comparisons across 
responses and by assessing the differences and similarities. 
 
In addition to clarification at the time of the interviews, the researcher will also 
supply transcripts to participants to validate and verify their own data (Allen et al, 
2004). 
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Limitations 
 
As per Holt et al (2003) this study thus far is limited to a single change project 
within one business unit of an organisation thus restricting generalisability across 
business sectors and situations.  However the study is representative of different 
locations, functional areas, gender and organisational level within the Power 
Solutions business unit. The number of participants will be limited due to time 
constraints but will be chosen from a possible 5 members of management and 15 
potential non-management members.   
 
5.2.2 Document 4 – Structured Research 
 
Document 4 will be based on the outcomes of Document 3.  A focus group, 
consisting of 6-8 individuals who are currently involved in change initiatives, will 
be arranged to further understand the relevant issues and to explore ideas to 
uncover additional information for the development of a questionnaire.  A pilot 
will be conducted to test responses to the questionnaire and any ambiguous 
questions will be refined.  The pilot will test a random selection of approximately 
10 people.  The final questionnaire will be sent to approximately 200 individuals 
of varying job types and locations.  Both Holt et al (2003) and Antoni (2004) 
support my intention to use survey method in this type of research.  In both 
instances a six point Likert scale, which avoids the temptation by respondents to 
choose the mid-point will be used.  It is also noted that the questions developed by 
Antoni (2004) and Likert (1961) will be useful in developing the questionnaire.  
 
5.2.3 Document 5 - Thesis 
 
The key factors provided in Document 4 will be tested using two comparative 
situational case studies.  The benefits of adopting a cross-sectional approach in 
this research is recognised as a means of gaining more generalised view of the 
business unit through data comparison (Eriksson & Sundgren, 2005). 
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The success of the change project will be judged by an assessment of the 
responses from management and non-management within the Power Solutions 
business unit.  These reactions will be classified in accordance with the responses 
detailed in Chapter 3.  In this definition, it is possible that an individual could 
accept a situation without necessarily agreeing with it, which is deemed to be a 
state of ambivalence.   
 
The review of literature supported the view that the use of case studies is the most 
appropriate strategy given my research objectives.  This is a popular approach 
which has been adopted by Avgerou & McGrath (2007); Fontannaz & Oosthuizen 
(2007); Howcroft & Wilson (2003); Kavanagh & Ashkanasy (2006); Kotter & 
Schlesinger (1979).  This strategy also lends itself to qualitative interviews and 
participant observation (Fisher, 2007) and allows for both reflective and real-time 
analysis. 
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Abstract 
 
This study investigates the feasibility of adopting a participative approach for the 
implementation of an information systems project called Primavera within Power 
Solutions, a business unit of Balfour Beatty Utility Solutions.  Organisations that initiate 
a participative approach to the implementation of new information systems need 
supportive organisational characteristics, leadership and the commitment of individuals in 
order to sustain such an initiative.   
 
The research focuses on how a team of individuals involved in the Primavera Project 
experienced events.  The analysis explores management and non-management team 
member perceptions to understand whether Power Solutions’ organisational 
characteristics and leadership assist or impede a participative approach.  It also aims to 
establish whether group decision-making is influential in creating positive responses to 
information systems change projects.   
 
The research uses an inductive process in which theory is developed from the data.  This 
has enabled the researcher to capture the rich subjective perceptions and meanings that 
people apply to events that have occurred in the Primavera Project. 
 
The analysis has revealed that personnel within Power Solutions, although extremely 
flexible and adaptable to change in their core business activities, are less adaptable to 
information systems change.  This is specific to non office based individuals who have 
less exposure to technology such as Engineers.  Communication was an emerging theme 
that developed from comments regarding a general lack of understanding of the wider 
Power Solutions community.  This, together with an alignment of the business and 
information systems strategy is recommended to encourage the participation of all 
stakeholders thus gaining their commitment to the Primavera Project. 
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Chapter 1 - Introduction 
 
Introducing new information systems into an organisation can be a time consuming, 
resource hungry and complex task which is often focussed on project management and 
control rather than organisational change management (OCM) (Kuruppurarachchi, et al, 
2002; Maguire, 2000).  A lack of focus on an OCM strategy that involves the system end 
user in the decision-making process may not only result in poorly defined systems but 
more importantly a lack of acceptance from the individuals who are expected to use the 
system.  Research shows that adopting a participative OCM approach can facilitate this 
acceptance (Antoni, 2004; Benbasat et al, 1987; Garcia-Arca & Prado-Prado, 2007; 
Likert, 1961; Maguire, 2000; Tan, 1995).   
 
The term ‘participation’ is concerned with the process of democratic decision-making 
(Kavanagh & Ashkanasy, 2006; Lewin, 1948).  This involves co-operative working at all 
organisational levels (Likert & Likert, 1976) and encourages the involvement of all 
parties who are affected by the result1
 
 (Mumford, 1983).   
This study investigates the feasibility of adopting a participative approach for the 
implementation of an information systems project within Power Solutions, a business unit 
of Balfour Beatty Utility Solutions (BBUS).  Understanding how individuals interpret 
their socially formed environment and develop their perceptions will assist in identifying 
the issues that can support or obstruct a participative approach.   
 
The Document 2 Literature Review (henceforth referred to as Document 2) examined the 
relevant subject literature and established that the opportunity for workforce participation 
is advantageous to any organisation.  However companies must provide suitable projects 
in which the workforce could have a positive influence on the outcomes together with an 
environment to facilitate this (Heller, 2003; Likert & Likert, 1976).  Thus an individual’s 
decision whether to participate in a change process is based on their perception of the 
opportunities available to them to participate in a change project (Antoni, 2004).  
Document 2 introduced an information systems project called Primavera that is one of 
several new information systems projects which are being implemented in the next two 
years.  Power Solutions senior management would like to introduce an approach that 
                                                 
1 These people are often referred to as ‘stakeholders’. 
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encourages positive responses to new information system implementations. It has been 
recommended by the Business Improvement function that a participative approach to 
change will facilitate these positive responses.  This study aims to understand whether 
workforce involvement in the decision-making process is encouraged within Power 
Solutions and whether such an approach could be beneficial in terms of improving 
participants’ responses to this and future information systems projects.   
 
1.1 Organisational Background 
 
 BBUS is the third largest operating company within the Balfour Beatty Group in 
terms of turnover, which consists of thirty-two operating companies.  BBUS has 
approximately 5500 employees and revenue of £700m.  2400 employees work 
within Power Solutions and £300m of the revenue is attributable to the business 
unit (refer to Appendix I – Organisation Chart).  Power Solutions incorporates 
work streams in electrical overhead lines, (both in the UK and joint ventures2 
abroad), underground cabling, an alliance3
 
 formed with National Grid (NGA) and 
a steelwork fabrication and manufacturing plant called Painter Brothers. 
 Historically each Power Solutions work stream had its own formalised work 
processes for estimating, planning, design and operational functions.  However 
senior management have recognised that harmonising these disperse systems and 
processes will benefit Power Solutions in creating efficiencies, reducing risk and 
optimising the business’ resource. Primavera will ultimately present one 
standardised planning and resource management approach to BBUS and its 
clients. 
 
  It will take time for those involved in the change to adapt to this new way of 
working because many of the individuals affected by this change have been using 
their own methods for many years without any significant change.  Therefore a 
change management approach which gives people the opportunity to be involved 
in improving their own working practices and facilitates ownership of the 
                                                 
2 A contractual business undertaking where both parties share equal responsibility, and a mutual right to 
control and share in the profits of the enterprise. 
3 A contractual business undertaking where one partner takes the lead role in the contract whilst the other 
partner contributes its core strengths to the venture.  Each partner retains their own independence.   
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processes and information systems could help people to adapt to this and future 
changes. 
 
1.2 The Primavera Project 
 
Primavera is a project planning and resource management system which is 
accessible to any company user who requires project information.  The system has 
been introduced in order to improve the visibility of resources across the business’ 
regional locations.  This will enable more efficient resource allocation and 
improved project control and management.  The project, which has been 
implemented in phases by office location, began mid-2008.  Each location has a 
nominated System Administrator (or Champion) who also acts a Primavera 
Project Team member.  In this forum, the Project Team members who all have 
similar job roles, share experiences and offer support to each other.  The team, 
which consists of non-managers and a project manager, meets at regular bi-
weekly intervals and reports progress to the Primavera Steering Group which 
convenes on a bi-monthly basis.  The Steering Group is attended by the Project 
Team and management personnel.     
 
The Primavera system currently has approximately 200 users and has the potential 
to increase to 300-400 users in 2010.  One of the project’s main benefits is to 
improve the visibility of resource and project information.  This is reliant on the 
ability to access ‘real-time’ information and the most effective way of achieving 
this is by encouraging information input at the source.  The updating of project 
information at the source requires investment in training for Engineers, Project 
Managers and Resource Managers.  Skill levels in terms of the use of technology 
are varied across the Power Solutions business unit but substantial efforts have 
been made to train and mentor the individuals who will be affected by the change.   
The Primavera Steering Group members have suggested that promoting how the 
system will be of benefit to the individual is the most effective way of 
encouraging its use.  Many people need access to project information on a daily 
basis and participating in the process will help in shaping the outcomes.   
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Document 2 provided practical examples which indicated that the business unit is 
making an effort to involve its employees in the decision-making process and 
encourage teamwork (Document 2, Section 1.2).  This was demonstrated through 
the establishment of the Primavera Steering Group and Project Team.  Likert & 
Likert (1976) proposed that group decision-making, a supportive organisational 
culture and relationships between organisational members particularly between 
manager and subordinate are the main concepts which form the Participative 
Group (which is discussed in Section 3.1, p.22).  Document 2 established that if 
an organisation’s environment is not congruent with this approach, then 
participation may be difficult or even impossible to introduce and sustain.  This, 
together with a willingness to promote a participative strategy by leadership, must 
be prevalent and plays a part in forming individual perceptions. Therefore this 
study aims to understand the context that forms individuals’ social reality and the 
constructs that exist which assist or impede the success of a participative 
approach.  The objectives of this study are: 
 
1. To determine if the organisation’s operating environment is supportive of a 
participative change approach.   
2. To establish if leadership is supportive of a participative approach to change. 
3. To understand if group decision-making has a positive influence on responses 
to information systems change.    
 
The foundations for this inductive qualitative study are based on the questions 
raised as a result of a literature review and focuses on three areas.  These are 
organisational culture and characteristics, leadership approach and how group 
decision-making can positivity influence peoples’ responses to information 
systems change.  The justifications for these questions were developed in 
Document 2 (Chapter 1, pp. 7-9) and are further discussed in Chapter 2 of this 
document.  
 
The Conceptual Framework (developed by the author and shown in Fig. 1.1) will 
form a basis for the research plan and design.   
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Figure 1.1:  Facilitating reaction to change through participation 
 
 
 
 
 
 
 
 
 
       
Developed by the Author (2009) 
 
The research objectives were transposed into generalised themes which are 
represented by the two boxes in the centre of the Conceptual Framework.   The 
yellow box symbolises the themes established from Document 2.  The orange 
boxes are amendments from the original Conceptual Framework shown in 
Document 2 (Chapter 4, p.52).  This framework will be used as a guide to 
inductive study where the questions raised in Document 2 are posed in an open-
ended manner.  Therefore the research strategy has been chosen based on its 
appropriateness to the research objectives and questions (Saunders et al 2003, 
p.91) and use in other similar studies which have been researched in Document 2 
(Allen et al, 2007; Gopal & Prasad, 2000; Howcroft & Wilson, 2003; Kavanagh 
& Ashkanasy, 2006).   
 
 In explanation of the diagram from left to right – The process begins with the 
opportunity to participate in an event.  An individual’s perception of a change 
event is influenced by their interpretation which is developed from their values, 
beliefs and interaction with others (Kavanagh & Ashkanasy, 2006; Lewin, 1948).  
Kavanagh & Ashkanasy (2006) describe events as an occurrence in the workplace 
that can affect organisational members’ views dependent on how much the 
outcome is an advantage or disadvantage to them.  Opportunities to participate in 
group decision-making activities are influenced by the organisation’s 
characteristics and leadership.  A person’s interaction with the group in the 
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decision-making process can influence how they interpret the event which forms 
their perception.  Likewise the group may be influenced by the individual’s 
involvement in this process.  Chapter 2 discusses how the research questions will 
be answered through the research strategy and design. 
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Chapter 2 - Research Strategy & Design 
 
2.1 Research Strategy 
 
 
As discussed in Chapter 1, the Document 2 Literature Review generated a number 
of questions which have been developed into themes in order to understand the 
feasibility of introducing a participative approach within Power Solutions.  These 
themes are; organisational characteristics and culture, leadership and group 
decision-making.  Culture can exist at a business unit or work group level.  Work 
group level sub-culture exists independently of the business unit culture (Martin 
& Siehl, 1983).  This differentiation at work group level is termed ‘sub-culture’. 
Document 2 found that an organisation’s sub-culture can be a positive factor 
when introducing a participative approach because supportive sub-cultures 
demonstrate a higher level of employee acceptance and commitment to change 
(Lok & Crawford, 1999).   Therefore the following questions were posed: 
 
• Does the Power Solutions workforce believe that sub-culture exists within 
the business unit? 
• If sub-cultures do exist, which is the dominant type? 
• Do both management and non-management believe that cultural 
progression can be made towards a participative approach? 
 
Leaders within Power Solutions are management level employees who take 
responsibility for implementing a change initiative throughout the organisation or 
within their functional area.  Document 2 concluded that successful change should 
not be the responsibility of leadership alone.  Rather Power Solutions leaders 
should build on existing relationships with the workforce to facilitate their 
involvement.  It was therefore proposed that people-oriented leaders are more 
likely to be supportive of a participative approach to change and the following 
questions were raised.  Do leaders: 
 
• Offer decision-making opportunities. 
• Exhibit task or people-oriented leadership styles. 
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Finally Document 2 suggested that group collaboration is essential to facilitating 
positive responses to change and therefore asks: 
 
• Is there evidence of group collaboration? 
 
Based on the fact that there are a number of questions that need to be answered, 
the research strategy takes an inductive approach where theory is generated from 
the research results (Bryman & Bell, 2007 p. 14).  This approach is used due to 
the uniqueness of the Primavera Project and will capture an in-depth 
understanding of individual perceptions and the meanings that they attach to the 
events (Saunders et al, 2003 p.87).  These subjective meanings cannot be captured 
through a quantitative study which is objective in nature.  In fact it is debatable 
that subjective meanings can be quantified.  Whilst it is recognised that some 
similar studies have taken a deductive quantitative approach (Antoni, 2004; 
Herold et al, 2007; Kavanagh & Ashkanasy, 2006; Likert, 1961) it is felt that a 
qualitative inductive approach (Gopal & Prasad, 2000; Howcroft & Wilson, 2003; 
Prasad, 1993) is better suited to this study in order to answer the research 
questions that were developed in Document 2.  All approaches have been 
considered in the Literature Review and are viewed as valuable information 
sources.  
 
It is recognised that the generation of theory through an inductive approach may 
cause the research design to be implicit at the outset as the theory is only 
generated as a result of the analysis and findings (Saunders et al, 2003 p.85).  
However the research is aided and guided by the key themes which have been 
arrived at through the Literature Review and are detailed in the Conceptual 
Framework.  An inductive approach has the benefit in this study of allowing for 
new concepts to emerge which provide alternative explanations for what has 
happened (Saunders et al, 2003 p. 87).   
 
This research takes a Social Constructionist ontological position which recognises 
that people make sense of their environment through their interpretation of events 
(Antoni, 2004; Bryman & Bell, 2007 p.23; Fisher, 2007 p.21; Gopal & Prasad, 
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2000; Saunders et al, 2002 p.84).   This interpretation is formed from their beliefs 
which are developed from their own thoughts, knowledge and values and 
conversation with others (Fisher, 2007 p.48) (as shown in Fig. 1.1).  This study 
suggests that a practice, termed a social construct, is the creation of an individual 
or group (Lewin, 1948).  Kavanagh & Ashkanasy (2006) call this group 
interaction ‘social identity’ whilst the term ‘personal identity’ refers to an 
individual’s characteristics.    From a social constructionalist viewpoint reality is 
developed and maintained by peoples’ interpretation and knowledge.  These 
interpretations cannot be generalised because the Primavera Project is unique to a 
group of individuals within a single business unit of one organisation, namely 
Power Solutions.   
 
This study aims to explore the range of views that people have of events and 
identify where these interpretations are the shared views of Power Solutions 
personnel (Miles & Huberman, 1994 p.1).  These commonly experienced forces 
will develop peoples’ socially constructed environment (Saunders et al, 2003, 
p.84).  The research also acknowledges that managers and non-managers might 
have different or conflicting views because of the position they hold within Power 
Solutions. 
 
This study recognises that social forces exist within Power Solutions in their own 
right and may constrain or assist the behaviours of individuals and their actions 
(Saunders et al, 2003 p.85).  A social force within the context of this study refers 
to anything that exerts an influence on the way Power Solutions personnel behave 
or relate to one another.  An example of a social force might be the degree that 
Power Solutions organisational structures and procedures can facilitate or 
constrain an individuals’ ability to make-decisions.  Individuals are likely to share 
interpretations of their environment and that their own interpretations of events or 
values might influence or constrain this interpretation (Fisher, 2007 p.19; 
Saunders et al 2003, p. 84) which is represented in Figure 1.1.  This is supported 
through the research design which is described in section 2.2. 
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2.2 Research Design 
 
The research design is based on a qualitative case study of a single information 
systems project which was identified earlier as the Primavera Project.  This single 
case is used to gain a detailed understanding of the context and uses semi-
structured interviews for the collection of the data.  (The data collection method is 
discussed in more detail in Section 2.3).  Qualitative interviews were used to give 
the participants the opportunity to describe their experiences of the Primavera 
Project in their own words (Bryman & Bell, 2007 p.63).  This was guided by the 
researcher through the use of the themes and questions developed as a result of 
Document 2.  The adoption of this approach enabled the researcher to explore the 
participants’ experiences and find out important facets that may otherwise not 
have been foreseen.  Such an example is the emerging theme of Communication 
which developed from the original open-ended question regarding the project’s 
aim and objectives.   
 
A qualitative approach was particularly useful in this study as there has been no 
previous research of the Primavera Project (Creswell, 2009, p.18).  The qualitative 
interviews allowed a rich description of individual experiences within this 
focussed project context (Miles & Huberman, 1994 p.1).  The semi-structured 
interview approach gave the researcher the flexibility to re-order the questions or 
themes depending on the conversation flow (Saunders et al, 2003 p.247).  This 
also helped in understanding where individuals shared their interpretations of the 
Primavera Project implementation or where conflicting views emerged (Bryman 
& Bell, 2007 p.405).  For example conversation overlaps or deviations from the 
Interview Agenda (refer to Appendix V) sometimes occurred.  When interviewees 
were asked to describe the change management strategy this occasionally 
overlapped with leadership style.   Greater clarity might have been achieved 
through the use of probing questioning. 
 
On reflection observation techniques as used by Gopal & Prasad (2000) and 
Prasad (1993) could have been used in addition to semi-structured interviews to 
gain an improved understanding of the subjective worlds of Power Solutions 
organisational members.   However, the researcher felt that there was sufficient 
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familiarity with these individuals to support the argument adequately.  
Nevertheless the use of observation techniques in the organisational members’ 
own operational environment may have proved beneficial to the study.   Thus a 
limitation of this study is that generalisation is less likely (Saunders et al, 2003 
p.252) due to the uniqueness of the situation.   
 
2.3 Data Collection Method 
 
Semi-structured interviews are a data collection method that has facilitated an in-
depth understanding of the Primavera Project (Silverman, 2004, p.112).  This 
interview method has been applied with some success in the research of Allen et 
al (2007), Gopal & Prasad (2000), Howcroft & Wilson (2003) and Kavanagh & 
Ashkanasy (2006).  It was therefore considered an appropriate method for use in 
gaining an understanding of the events recounted by individuals involved in the 
Primavera Project, particularly in developing new insights into a situation as 
opposed to validating a theory.  This method encouraged the participant to talk 
freely and openly about events which happened in the project whilst ensuring that 
the depth of information required was obtained.  The researcher was also able to 
exert a greater amount of control in terms of steering the direction of the 
questioning in semi-structured interviews thus developing knowledge iteratively 
(Saunders et al, 2003 p.137)   Whilst a structured interview is formalised and 
limited to set questions, a semi-structured interview allows the flexibility for new 
questions to be raised as a result of what the interviewee says during the 
interview.   Hence further themes were developed as a result of the interviews.   
 
In view of the benefits of this data collection method, six face-to-face interviews 
were conducted on an individual basis over a two week period.  This number of 
interviews was considered sufficient to be representative of the different Power 
Solutions locations and functional areas.  To improve validity, the researcher’s 
interpretation of the data has been questioned and revised.   For example, based 
on the initial analysis the researcher believed that organisational members 
demonstrated that they were adaptable in a variety of situations.  It was only after 
further understanding of the data which was uncovered through the analysis, that 
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it became clear that information systems change was more difficult to accept.  The 
data was again reviewed to uncover that this was specific to certain job roles. 
 
Plural structure has been used to improve validity and recognise the diversity in 
people’s views of the Primavera Project. Plural structure acknowledges that 
managers and non-managers could have different perceptions4
 
 of the same events.  
The researcher has also used a dialectical critique of the analysis to highlight the 
contradictions between people’s formal intention, and actual practice (Fisher, 
2007 p.299).  This analysis challenges the formal spoken views of the 
interviewees and delves into their hidden meanings.  The dialectical critique 
compliments the Grounded Theory approach to develop emerging themes from 
the analysis. 
It is acknowledged that a critique of the methods used by an independent party 
would have been beneficial.  For instance, triangulation could have been achieved 
through a senior manager checking the researcher’s interpretation of the analysis 
(Fisher, 2007 p.297).  However as discussed in Section 2.4, anonymity may have 
been compromised as the study is limited to a small select group of individuals.  
Hence the researcher thought it prudent not to distribute the results of the analysis 
to senior management at this current time.  
 
Focus groups were considered as an alternative to individual interviews with the 
intention that this might facilitate a more intuitive conversation as opposed to the 
researcher providing themes with open-ended questions.  However after careful 
consideration, it was felt that this approach would result in a broader, high level 
interpretation of events rather than obtaining the depth and detail of understanding 
required to answer the research questions.  In addition it was felt that focus groups 
would prove more challenging in terms of controlling the direction of the 
questioning.  It has also been considered that this approach could be a limitation 
for people who are more reserved in voicing their opinions within a group 
(Bryman & Bell, 2007 p.525).  Pairing individuals in interviews was considered 
                                                 
4 The dynamic and complex way in which individuals select information (stimuli) from the environment 
and interpret and translate it so that a meaning is assigned which will result in a pattern of behaviour or 
thought. 
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but it was felt that the depth of information would have been lost and there was 
the chance that one individual could dominate the interview more than another.  
The characteristics of these stakeholders are discussed in the next section. 
 
2.4 Participant Characteristics 
 
A range of stakeholders involved in the Primavera Project were interviewed to 
gain an understanding of the different perspectives of the events which occurred 
in the context of the Primavera information systems project (Fisher, 2007 p.171).  
The sample was taken from a potential 15 individuals who were directly involved 
in the project.  All 15 individuals were male and therefore it was not possible to 
represent females.  This unfortunately meant that a gender analysis in respect of 
the female population although interesting in relation to the topic could not be 
conducted.  This would have been of particular interest as findings by Jago & 
Vroom (1982) suggest that women managers are less authoritarian and more 
participative in their approach to group decision-making.  However in this 
research male managers where found to have more freedom to act in either an 
autocratic or participative way without causing negative responses from both 
sexes. 
 
For the purposes of anonymity, all interviewees were provided with alias names.  
This ensures that the participants cannot be identified by the way that the 
researcher writes up the findings or in any document or publication that may arise 
from the project.  Any identifying characteristics of participants have been 
changed, unless the characteristic is pertinent to the analysis or changing it would 
distort the analysis (for example, the length of time with organisation).  However 
it is recognised that anonymity may be difficult as the study will focus on one 
project (Primavera) and therefore limits this to a small, select group of 
individuals.  For instance the management level selection is limited to a potential 
five possible candidates.  Nevertheless care was taken to ensure that the 
interviewee’s anonymity is not compromised by way of raising points or 
information found in other interviews that may inadvertently lead to other 
participants identifying the information source (Saunders et al 2003, p.136 citing 
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Easterby-Smith et al., 2002).  Information was therefore carefully considered in a 
sensitive manner as to not divulge the identity of other participants. 
 
Jack, Alfy and Oscar are management level employees.  Jack has been employed 
by Power Solutions for 9 years.  Alfy and Oscar have been employed by the 
organisation for over 20 years.  All three are situated at different UK locations and 
are responsible for different functional areas and disciplines.  William, Edward 
and Thomas are non-managers and have similar roles although they are located in 
different regional areas.  Edward and Thomas have over 3 years service with the 
company whilst William has 2 years service.  (For further information on the 
participants, refer to Appendix I – Participant Profile and Appendix II – 
Organisation Chart).   
 
All participants have been involved in the Primavera Project from its inception in 
June 2008.  Consideration has been given to the length of time that individuals 
have been involved in the project to ensure that they have an acceptable level of 
involvement and understanding.  It is envisaged that organisational members who 
have worked together for an extended period will have a longer period of social 
interaction with each other.  Therefore they may be more likely to share their 
perceptions thus exhibiting social constructs with other members of the group 
(Saunders et al, 2003 p. 84).   
 
2.5 Arranging & Conducting the Interviews 
 
The researcher ensured that interviews were planned well in advance to allow 
some flexibility in the event that the interviewee could not meet on the suggested 
date and or time.  By ensuring that the individuals concerned received several 
weeks advanced warning of the interview the difficulties in gaining access were 
limited (Appendix III – Interview Schedule).  The invitation to attend an interview 
of approximately 1 hour of duration was sent via Microsoft Outlook at least 1 
week before the interview date.  The invitation contained a Participant 
Information Sheet including a consent form (Appendix IV).   
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A prepared list of themes and interview questions (Appendix V – Interview 
Agenda) were used to allow the flexibility to adapt, remove or add questions to 
probe specific issues as the interview process progressed (Saunders et al 2003, p. 
246).  Themes for the interview were generated from the literature reviewed and 
the researchers own journal notes of issues to-date.   
 
All participants were given the opportunity to consent freely to their involvement 
in the research.  Full and accurate information was provided in terms of; identity 
of the researcher, contact details, the purpose of the research, methods used, 
security, confidentiality, practical implications of taking part and possible 
benefits.  This was detailed in the Participant Information Sheet.  
 
At the outset of the interview, the participant was given adequate time to read 
through the Participant Information Sheet.  The interviewer asked if any aspects 
of the information needed clarification.  The participant signed the Consent Form 
which was returned to the researcher.  All participants were assured that their 
participation was entirely voluntary and that they had the right to withdraw 
themselves or their data from the project up until the point when the data was 
analysed in preparation for write-up and submission for assessment. 
 
Interviewees were asked to consent to an audio recording being made and were 
made aware that they could ask for the recording device to be switched off at any 
time.  In the eventuality that they did not agree to an audio recording, preparation 
was made to take handwritten notes.  However all participants had no objections 
to being recorded. 
 
Each interview was between 40 and 65 minutes in duration.  The interviews were 
all recorded and each interviewee was asked in advance by the researcher for their 
permission.  The questioning focussed on the Primavera Project that all 
participants had been involved in, which provided the interviewees with a 
scenario to illustrate events (Saunders, 2003 p.262).  A series of open questions 
were used to encourage the interviewee to be as descriptive as possible to improve 
situational understanding rather than simply responding with a ‘yes’ or ‘no’ 
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answer.  The use of open-ended questions increased the reliability of the interview 
and reduced bias (Saunders et al 2003, p.262).  Examples of these questions are: 
 
How would you describe this culture(s)? 
 
Do you believe that project success is the responsibility of leadership or 
the responsibility of everyone involved at all levels?   
 
Probing questions were used to improve clarity or focus on specific issues to 
improve or confirm understanding.  However it is recognised that more use of the 
probing technique might have been employed to obtain more clarification and 
examples of the issues raised by interviewees.  Every effort was made at the end 
of each section of the Interview Agenda (Appendix V) to summarise the 
explanations provided by the interviewee in order to reduce interviewer bias or 
misinterpretation (Saunders, 2003 p.260).  The interviewees were also asked if 
they had any further or additional information to convey.  On termination of the 
interview, the researcher thanked the interviewee for their time and participation. 
 
2.6 Transcription  
 
The results of this analysis are formed from interview transcripts (Appendix VI – 
Interview Transcripts) and as such are open to the interpretation of the interviewer 
(Kavanagh & Ashkanasy, 2006) although every effort has been made to reduce 
the potential for interviewer bias (Saunders et al 2003, p.252).  This was achieved 
through supplying the interviewee with adequate information about the research, 
ensuring an appropriate approach to questioning was used during the interview, 
preparing for the interview and the ability to listen and effectively question 
(Saunders et al 2003, p.254).  Every effort was made to ensure that the 
interviewee felt at ease to impart with their knowledge and experience of the 
situation through establishing trust (Saunders et al 2003, p.253).  This also 
encouraged new themes to emerge. 
 
Each interview was transcribed shortly after the interview had taken place thus 
ensuring consistency in the approach.  The transcript recognises pauses, overlaps 
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and notes regarding tone or irony, such as sarcasm or laughter (Silverman, 2004, 
p.222) which all help in clarifying meaning in the transcription and are an 
important addition to the transcript to ensure the reliability of the interpretation.   
 
 The main difficulties were in respect of transcribing the interviews, in relation to 
the amount of time required on the part of the researcher and audibility of the 
recorded interview.  Surprisingly the problem with audibility was not due to the 
quality of the technology used but rather in terms of the clarity of speech from the 
interviewees.  For instance, one interviewee tended to mumble and another posed 
difficulty because English was not his first language.  However it is recognised 
that the interviewer could have asked the interviewee to speak slowly or clearly or 
the interviewer might have re-iterated what the interviewee said to clarify that this 
was correct.  In addition the interviewer could have asked the interviewee to 
validate their transcript, highlighting areas that require attention. 
 
2.7 Confidentiality, security and retention of research data 
 
The researcher will keep the contents of the analysis secure by use of a ‘key’ 
which links the code names used with the name and contact details of the 
participants.  This information will not be revealed to others.  The purpose is 
purely to allow transcripts to be (a) viewed by the interviewee if requested after 
completing an interview or (b) excluded from the study if an interviewee requests 
it.  When the project is complete, the key will be destroyed. 
 
The audio and transcripts of interviews will be handled solely by the researcher at 
the researcher’s home adhering to data protection principles.  No names or other 
unique identifiers of individuals were used in transcribing the data from audio.  
Research notes and hardcopy questionnaires are kept in a locked filing cabinet in 
a secure place.  Electronic files (audio and notes) are password protected securely 
on the researchers private computer which is not accessible to other people. 
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2.8 Analysis Method 
 
The method for analysis is based on Glaser & Strauss’ (1967) Grounded Theory 
approach described by Bryman & Bell (2007, p.588) and Miles & Huberman 
(1994, p.61) and applied by Prasad (1993).  This involves the generation of theory 
from the data which is collected through primary empirical research rather than 
the generation of a theory through a hypothesis - thus it is an inductive approach.  
Comparisons of the data were made to develop and guide the theory.  Whilst a 
case study research design has been adopted and the use of semi-structured 
interviews for the collection of the data it was decided that Grounded Theory 
would be used for the analysis of the data.  This was successfully employed as a 
data analysis technique in a study of work computerisation conducted by Prasad 
(1993) and by Gopal & Prasad (2000).  These studies used qualitative semi-
structured interviews along with observation as the data collection methods and 
used Grounded Theory techniques for the data analysis.  Given the similarities to 
this study and the volumes of data generated from the semi-structured interviews 
it was considered that this technique provides an effective and practical way of 
classification and commentary on the data. 
 
The empirical research consisted of in-depth interviews which collected a mass of 
primary data which was collected and disaggregated into meaningful categories to 
validate specific elements identified in the theoretical framework (Fontannaz & 
Oosthuizen, 2007).    However in the researcher’s capacity as practitioner-
researcher it was considered difficult to exclude the researcher’s own knowledge 
of the organisation and situation (Saunders et al, 2003 p. 98) as suggested by 
Glaser & Strauss (1967) as this will naturally have an influence on the results of 
the analysis.     
 
The analysis began with the transcription of the individual interviews.  Key points 
were identified from the transcripts and colour coded (Allen, et al, 2007; Glaser & 
Strauss, 1967; Prasad, 1993)  to identify relevant statements and the original 
themes (concepts) from the Interview Agenda and developing new themes and 
sub-themes where appropriate.  This coding involves naming and selecting pieces 
of data then converting statements into useful interpretations (Charmaz, 2006, 
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p.43).  This coded information was then grouped into categories and compared 
with other interviewee transcripts to create groups of themes (concepts) which 
form the basis of theory (Bryman & Bell, 2007, p.589). Following the initial 
coding activity the statements were transferred into an Excel spreadsheet which 
combined all the statements from the six interviewees into one area (Appendix 
VII – Coded Analysis).  Excel was used due to its ease of use and the researcher’s 
familiarisation with the tool.  Descriptive text is used throughout the analysis to 
illustrate the themes.   
 
Categories were initially created to represent a theme from the Conceptual 
Framework that was applied to the Interview Agenda (Appendix V) - For 
example, leadership and culture.  Throughout the process of transferring this data 
new categories were created and the statements assessed for similarities in the 
responses or re-occurring phrases.  This clustering of information is referred to by 
Miles & Huberman (1994, p.69) as pattern coding and was achieved after aligning 
the initial two interviews the coding spreadsheet was relatively easy to update and 
the more analysis which was added, the greater amount of clarity.  The codes and 
sub-codes were then filtered in Excel to further rationalise the themes, remove 
superfluous data and to improve the focus.  At this point the data was matched 
which helped in defining the argument.  The only difficulties in analysis 
originated from the interviews being semi-structured so it was difficult to 
categorise as people tended to answer and merge the responses.  However the 
themes and open-ended questions on the Agenda did help in tracking the 
responses. 
 
Although there was some variance of order throughout the interviews, generally 
speaking the discussion flowed from one category to the next in order of the 
Agenda item making it relatively simple to keep track of the initial categories.  
The open ended questions under each item are also coded in a similar fashion as 
recommended by Miles and Huberman (1994, p. 58).  A more inductive approach 
was taken whereby the Agenda items were not pre-coded, rather they were coded 
at the analysis stage (Miles and Huberman, 1994, p.58) 
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Chapter 3 – Research Findings 
 
Chapter 1 presented three themes on which the research is based; organisational 
characteristics and culture, leadership and group decision-making.  These themes 
have been used as a starting point for further investigation and are some of the 
issues that have influenced individual’s perceptions of events which have 
occurred in the Primavera Project.  These themes have been developed from the 
research questions posed in Document 2 which proposed that the organisation 
needs a supportive environment and leadership to facilitate a participative 
approach.  Document 2 also proposed that group decision-making, termed 
‘Group-think’ by Janis (1972), influences people’s responses to an information 
systems change.  These areas are important in assessing the beneficial use of a 
participative approach within Power Solutions.  This chapter begins with the 
analysis of Power Solutions organisational characteristics.   
 
3.1 Organisational Characteristics 
 
This section aims to develop an improved understanding of Power Solutions 
unique organisational characteristics to understand if the business unit is 
supportive of a participative approach.  It begins with a brief explanation of how 
organisations can differ in their characteristics and how these have developed 
within Power Solutions.  A participative approach to change tends to be 
evolutionary rather than planned and its successful adoption lies in the ability of 
the organisation to create new ideas and adapt to emergent changes (Likert & 
Likert, 1976; McGregor, 1960; Menon, 2001) therefore Power Solutions’ 
flexibility to adapt to changing situations is also assessed.  The focus of this 
section is on the first objective introduced in Section 1.2, p.4 which is: 
 
To determine if Power Solutions business unit’s operating environment is 
supportive of a participative approach. 
 
Document 2 discussed Power Solutions’ unique characteristics based on Likert’s 
(1961) distinctions.  These were defined as Exploitive Authoritative, Benevolent 
Authoritative, Consultative and Participative Group.  At one extreme, the 
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Exploitive Authoritative organisation enforces change through threats and fear.  
The workforce exhibits a subservient attitude due to the controlling manner used 
by their line managers.  Decisions are made from the top of the organisational 
hierarchy with poor communication.  There is also little communication from the 
top downwards, bottom upwards or horizontally amongst peers and little 
teamwork.  Consequently organisational members are resistant towards the 
organisation’s goals.  The opposite of the Exploitive Authoritative organisation is 
the Participative Group.  In this type of organisation the workforce is cooperative 
across all organisational levels.  Individuals take responsibility for their actions 
and feel able to question the decisions made because there is a higher degree of 
trust through the organisational hierarchy (Likert, 1961).  Document 2 suggested 
that Power Solutions is a Consultative organisation which is close to a 
Participative Group.  A Consultative organisation is effective at economic 
motivations but lacking in the desire for new experiences.  Whilst employees 
show positive attitudes in adhering to Power Solutions’ strategic goals, more 
involvement in the decision-making process would be beneficial.  
Communications are generally good flowing from upper to lower levels of the 
organisational hierarchy and responses upwards but communication may not be 
initiated from the bottom-upwards instinctively.  It was proposed that these 
organisational characteristics are developed by the Power Solutions members 
shared values and beliefs (Schein, 1980 p. 107) which are collectively termed the 
Organisation’s Culture (Mullins, 2002 p. 25).  Document 2 aligned the four 
organisational characteristics (Likert, 1961) with four cultural types (Kavanagh & 
Ashkanasy, 2006 p.85) which are shown in Fig 3.1. 
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Fig 3.1: Cultural Types aligned with Organisational Characteristics 
 
 
 
 
 
 
 
 
(Adapted from Kavanagh & Ashkanasy 2006, p.85) 
 
Research conducted by Kavanagh & Ashkanasy (2006) found that in 
organisations where change was introduced gradually as in the case of the 
Primavera system implementation, individuals’ cultural perceptions moved from 
the left of this diagram, which imposes more constraints, further to the right where 
there is a greater amount of autonomy.  This is because people have more time to 
adjust to the changed situation.   
 
As discussed in Document 2, Mullins (2002, p. 804) suggests this cultural 
development is based on the organisation’s size, location, environment and 
history.  When interviewed, Alfy, a member of the management team indicates 
the link between cultural development and the organisation’s history.   
 
“…people who had been involved in the Power business had been in it from the start and 
therefore the culture was a collection of those, that entity, those people and the way 
they wanted to drive it forward”. (Alfy, Manager) 
 
This also illustrates that culture in Alfy’s view, is a collection of individual’s 
values and beliefs that have been developed over a period of time which  supports 
Schein’s (1980 p. 107) view.  An emerging theme was raised by Jack, who 
suggested that culture is also driven by the environment in which Power Solutions 
conducts its business.  Jack states that Power Solutions has an “inclusive culture” 
indicating that the business unit involves its workforce in making the decisions.  
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“…it’s a very inclusive culture and I think that’s the nature of particularly the electricity 
supply industry in terms of the environment we’re working in.  Everyone has to be on 
their game or else they don’t go home at the end of the day”.   (Jack - Manager) 
 
Jack has an implicit expectation that people will stay working until the job is 
complete.  This view by a member of the management team is validated by non-
management who feel conscientious and take ownership for their work. 
 
“I’m definitely of the opinion that everyone should take some responsibility although I 
realise that there is always someone ultimately accountable.  I feel a sense of 
responsibility to complete work that I’ve been given.  And I think that Power Solutions 
empowers you to take some of that responsibility yourself.  Alan expects me to go and 
solve my own problems”. (William - Non-Manager) 
 
It is clear that Power Solutions’ staff take responsibility for making decisions 
about the activities that they are involved in on a daily basis because this is the 
most efficient and effective way of completing the work.  As suggested in Section 
3.1, p.20, assuming that Power Solutions’ staff are generally flexible in their 
approach to adapt to new situations then they will be better placed to adopt a 
participative approach (Likert & Likert, 1976).   Alfy illustrates that there needs to 
be an amount of flexibility in the business unit’s approach to cater for a varying 
customer base. 
 
“… you need to have a flexible, erm, approach to your customer base…. you know you 
have to as you’re managing the business you have to vary that approach”.  (Alfy - 
Manager) 
 
Power Solutions has traditionally situated its regional bases close to its client sites 
which are located in different parts of Great Britain.  Alfy suggests that a 
decentralised organisational structure is most appropriate for Power Solutions.  He 
believes that workforce interaction with their clients on a localised basis is needed 
for the business to meet its clients’ expectations.  This naturally leads to a flatter 
decentralised organisation in which organisational members have a greater 
amount of autonomy and are accountable for their actions which have been 
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identified as being congruent with a participative approach (McGregor, 1960; 
Menon, 2001).     
 
“…our business model …  It’s constantly trying to secure the workload for the business 
and therefore the involvement remote from head office has to be significant otherwise it 
just doesn’t work”. (Alfy - Manager)  
 
Creating strong relationships with the customer is a business necessity which can 
only be achieved through a close physical local presence.    As discussed in 
Document 2 (p. 14) work group level cultures (Lok & Crawford, 1999) exist 
independently of the business unit culture (Martin & Siehl, 1983).  This 
differentiation at work group level is termed ‘sub-culture’.  Workforce 
commitment is gained through a strong local sub-culture where employees take 
responsibility (Lok & Crawford, 1999) for the relationship with the customer.  
Research conducted by Lok & Crawford (1999) found that organisations with 
supportive sub-cultures showed a higher degree of employee commitment to 
change.   
 
Jack believes that the business will need to become more flexible and adaptable in 
the future to offer the customer an improved service and cater for their changing 
needs.  This demonstrates that Power Solutions has a supportive and flexible sub-
culture which is regarded as beneficial in terms of introducing a participative 
approach (Likert & Likert, 1976). 
 
“…So I think in time the business will change and I think its going to have to become 
more flexible and more adaptable, more adaptable in the way we deploy our contracts 
because there’s so many variations… With Cabling and Overhead Line activity, every job 
tends to be different.  Different cable sizes, different specifications, different this, 
different that, different trench requirements, different customer requirements, terms of 
reporting.  In terms of how they want the product installed, what specification they are 
going to work to.  Every DNO5
 
 is different”.  (Jack - Manager) 
Jack’s comment also demonstrates a link between the business strategy and a need 
to quickly adapt to changing customer needs and requirements. This suggests that 
                                                 
5 Distribution Network Operator 
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Power Solutions needs a flexible business strategy.  The statement supports 
Landrum et al (2000) who suggest that organisations should become more flexible 
and responsive with more emphasis on a team-led approach for strategy 
development.   Power Solutions has short to medium term project based business 
strategy which is heavily reliant on building strong customer relationships in order 
to win new work.  This strategy is focussed on growing its existing markets, 
expanding into new markets with existing services and developing new services 
for existing markets.  Existing market growth is defined in the Ansoff Matrix as 
Market Penetration.  Market Development is the term used when an organisation 
endeavours to expand into new areas.  When new services are used to penetrate 
existing markets this is referred to as Product Development (Dibb et al, 2001 
p.681).  The former explains why Power Solutions is very customer focussed and 
strives to build solid bonds between its workforce and its customers. 
 
In order to make the interaction between the customer and the workforce efficient, 
Power Solutions advocates the delegation of responsibility to individuals who are 
made accountable for the activities that they undertake on a daily basis.  
 
“..you get to the point where there’s codetermination so people are working together in 
project teams to deliver an end product for our customers which is far superior to what 
anybody else can do and they are empowered and more importantly held accountable 
for their actions”.  (Jack - Manager) 
 
This accountability can only be developed through enabling individuals to 
participate in the decision-making process (Menon, 2001).  The former and the 
latter comments from Jack illustrate an explicit link between 'empowerment' 
through the participation of non-management staff in making the decisions which 
would traditionally be the responsibility of management.  Empowerment can also 
result from stakeholder commitment to the organisation’s goals as a result of 
participation in the decision-making process (Mullins, 2002 p. 590).  Goal setting 
strategies such as Managing by Objectives (MBO) aim to relate organisational 
goals to individual performance (Mullins, 2002 p.220) and have been suggested to 
improve employee motivation (Latham & Locke, 1979).  It involves setting 
objectives and targets with the participation of managers to agree business unit 
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objectives and performance measures and continual review and appraisal of the 
results.  An example of MBO principles used within Power Solutions is the 
Balanced Scorecard.  In the following statement Jack illustrates that Power 
Solutions is admired for this ‘empowered’ approach within the Power industry. 
  
“…within the industry that we work within erm I think we’re admired for having a very 
empowered customer focussed culture at the sharp end where people can make 
decisions…” (Jack - Manager) 
 
It therefore appears that from a management perspective the Power Solutions 
business unit is used to adapting to new ways of working based on the customer’s 
needs.  This tactical level decision-making is heavily reliant on the input of its 
workforce.  Decision-making at a tactical level, referred to by Johnson & Scholes 
(2002) as ‘Operational Strategy’ promotes the selection of tactics which are best 
placed to achieve the organisation’s strategic objectives. Whereas strategic 
decision-making identifies ‘what’ will be done, tactical decision-making is 
concerned with ‘how’ the objectives will be achieved (Johnson & Scholes, 2002 
p. 12).  
 
Non-manager Edward recognises that the business unit is extremely adaptable and 
flexible when change is necessary which concurs with the latter statements from 
management. 
 
“… the business is changing all the time and the nature of our works I mean I think we do 
adapt to different situations we’ve obviously got to react to fault work and stuff like 
that.  So we are very adaptable to change and meeting clients needs. So I think we are 
pretty adaptable on a whole”.  (Edward - Non-Manager) 
 
Both William and Thomas also share this view, which supports the argument from 
both a management and non-management perspective.  However of note is that 
both statements are non specific and are generalisable to any situational change.  
For instance whilst Edward refers to the business unit’s operating environment, 
William refers to an organisational merger.  The research focus might have been 
improved through further probing of the interviewee to gain specific rather than 
generalised examples.  
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“Well I think it’s very adaptable, if you just consider over the past year {referring to an 
organisational merger}…”.  (William - Non-Manager) 
 
Thomas also refers to his local operating environment.  He takes the pragmatic 
view that there can be difficulties when introducing any change but accepts these 
as a natural consequence of any type of change and suggests that this can be 
overcome by some modification to the method or deliverable of change itself. 
 
“it is adaptable to change but er it is being adopted but with some difficultly not very 
easy to adopt to change… but certainly, er, if you change something you have got some 
difficulties… so you try to overcome that difficulty either by trying to revert that change 
or to modify that change”.  (Thomas - Non-Manager) 
 
In further consideration of these statements it is notable that all examples 
provided are specific to Power Solutions’ core operational adaptability in meeting 
customer requirements and views differ when the same theme is applied to 
computerised systems change.  Information systems projects can have a huge 
impact on an organisation’s strategy (Kuruppurarachchi et al, 2002) yet the value 
of these systems may not be recognised because of a failure to strategically align 
them with the business strategy (Tan, 1995).  This can cause a lack of clarity 
regarding the change and whilst all participants agreed that there was a problem 
with a lack of understanding in the Primavera Project, the solution to this issue 
differed.  Opinions varied from the suggestion that people were not used to the 
technology and set in their ways to improving the clarity of objectives and 
involving people earlier in the process (Eisenbach et al, 1999; Kotter & 
Schlesinger, 1979; Kuruppurarachchi et al, 2002).  An emerging theme was 
presented in Edward’s comment about “...people not understanding...” which 
could be due to a lack of communication.  Good communication both upward as 
well as downwards and horizontally amongst peer groups is a characteristic of a 
participative approach which is highlighted by Likert (1961).  
 
“…we’ve had a lot of, sort of, people not understanding really rather than opposition as 
to what it can do for them and I suppose mainly the Engineers really who are a big part 
of it.  Not in the culture of, you know, keeping programmes up-to-date.  …I would say 
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that the old school, what you call the old school, they’ve only just got laptops… they’re 
not going to be very adaptable to it because they’re not used to technology”. (Edward - 
Non-Manager)   
 
Edward’s statement shows that some of the staff, particularly Engineers have an 
‘old school’ attitude and are unwilling to change because they do not understand 
the benefits of changing their working practices and processes.  A lack of clarity 
of the reasons for change can lead to resistance (Abrahamson, 1991).  Improving 
communication methods could resolve the difficulties in the prospective system 
users adapting to the technology (Allen, et al, 2007).   
 
Oscar (Manager) believes that people in his area have not adapted to the 
Primavera system because they cannot see why change is necessary. Oscar’s 
indication that the strategic aim and objectives have not been clearly understood 
or articulated by senior management also demonstrates the need for improved 
communication methods to support a participative approach within Power 
Solutions.   
 
“…we’re set in our ways; we don’t want to change because people don’t see why we 
need to change.  That’s the way we’ve always done it, it’s worked before why do you 
want to change it.  But I don’t think they can see the bigger picture”. (Oscar - Manager) 
 
Early inclusion of organisational members in the process is a way to facilitate this 
understanding (Likert, 1961) which is recognised by Alfy.  He provides an 
example of a financial system called Oracle which was initiated by Balfour Beatty 
Plc (BB Plc).  Oracle was initiated to improve the financial reporting mechanisms 
between BB Plc and its operating companies to allow BB Plc to have clear 
visibility of financial information.  However when BB Plc removed constraints on 
its operating companies to adhere to the standard system configuration, Oracle 
became customised to match the existing processes of each operating company.  
Alfy suggests that a failure to include people in the choice of the Oracle 
information system may have led to a lack of acceptance by its eventual users 
demonstrating that a participative approach to change could be used to facilitate 
the acceptance of stakeholders.  He recalls that:  
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“… we’ve chosen Primavera.  Not all the business has, as we know but the majority of the 
business has and I think that that makes a big difference because you buy in to the 
change process don’t you.  Whereas if you have change forced upon you, sometimes it 
can be slightly more difficult to accept”. (Alfy - Manager) 
 
Involving organisational members early in the decision-making process is a way 
of communicating the projects objectives.  This approach will also prepare 
organisational members for the change by providing them with an improved 
awareness of the benefits (Eisenbach et al, 1999; Kotter & Schlesinger, 1979; 
Kuruppurarachchi et al, 2002).  However this approach needs to be initiated and 
facilitated by leadership (Holt et al, 2003; Landrum et al, 2000) which is the 
subject of the next section. 
 
3.1.1 Summary 
 
This section provided an improved understanding of the Power Solutions business 
unit’s characteristics including its history, environment and location.  It 
established that the business unit is well developed in many of the characteristics 
which facilitate a participative approach as defined by Likert (1961). 
  
The Power Solutions business unit has a history of long serving staff members 
who have formed strong relationships with their customers at a tactical level over 
a number of years.  This constantly changing environment can be relatively 
unpredictable which means that Power Solutions’ personnel need to be adaptable 
to changing situations on both a client and a project basis.  This also drives a need 
for personnel, who are non-management level, to make decisions quickly based 
on their clients’ requirements.  Management and non-management share the view 
that more flexibility will be required in future to secure the workload.  This 
customer led requirement is driven by Power Solutions’ business strategy which is 
focussed on growing existing markets, developing new markets with existing 
services and providing new services for existing markets (Dibb et al, 2001, 
p.681).  This has resulted in a collaborative working environment which delegates 
responsibility and authority to staff at all organisational levels.  However this 
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working ethos is focussed on the business unit’s core operational function and 
computerised systems change seems more of a challenge for people within Power 
Solutions who are less skilled in the use of technology.  This is mainly focussed 
on certain job types such as Engineers who have less exposure to information 
systems.  This may be a consequence of the fact that computer systems are not 
recognised as a strategic investment that brings explicit benefits to the business 
(Kuruppurarachchi et al, 2002; Tan, 1995).  Participative methods such as early 
inclusion in the decision-making of those whose job activities are most affected 
by the change will improve communication.  This, together with the clarification 
of the project goals by leadership has been suggested as a way to combat this 
problem (Eisenbach et al, 1999; Kotter & Schlesinger, 1979; Kuruppurarachchi et 
al, 2002).    
 
3.2 Leadership  
 
This section is specific to understanding the role of leadership in influencing a 
participative approach to information systems change projects from both a 
management and non-management perspective and focuses on the second 
objective which is to: 
 
Establish if leadership is supportive of a participative approach to change. 
 
Based on the findings from the Literature Review in Document 2, it is recognised 
that there are certain characteristics associated with leaders who are most likely to 
promote a participative approach.  In order to provide an answer to this objective, 
the following questions were posed: 
 
• Do leaders offer decision-making opportunities? 
• Exhibit a task or people-oriented leadership style?   
 
Document 2 suggested that it is the personal style of leaders, their persuasive 
skills and behaviours that help individuals to accept change (Eisenbach et al., 
1999; Kavanagh & Ashkanasy, 2006).  Harrison (1992) made a distinction 
between two leadership styles which he termed people-oriented and task-oriented.  
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The people-oriented style of leadership encourages democratic decision-making 
and teamwork whilst the task-orientated leader prefers to control the decision-
making process based on their own judgement with little advice or inclusion from 
others.  It therefore seems likely that people-oriented leaders will be more 
supportive of participative environments particularly as they share many of the 
features of Likert’s (1961) Participative Group (Mullins, 2002 p.217).  Alfy 
exhibits this style of leadership which is illustrated by an example based on his 
experience of the Balfour Beatty Group wide Oracle project (Section 3.1, p. 29).  
He realises that had people been given the opportunity to be included and 
contribute to the decision-making earlier in the process they may have been more 
accepting of change (Antoni, 2004).   
 
“…to me early participation is the key to all and also to feel that you are part of the 
decision-making process makes things a lot easier”. (Alfy - Manager) 
 
Information systems have different meanings to and influences on people.  To 
some people they can represent an exciting challenge whilst to others they may be 
the cause of anxiety or frustration (Prasad, 1993).  Alfy indicates that people had 
different perceptions regarding the purpose of the Primavera information system.   
 
… it was quite er difficult and everybody had, everybody came to the table with different 
understandings of what, what it was about. … I think what we should have done is we 
should have launched Primavera first in terms of saying well this is what it can do.  … 
rather than saying well what do we want out of it because people came to the table with 
different agendas. …It caused more, caused more confusion”.  (Alfy - Manager) 
 
Jack suggests that leaders need to use their persuasive skills to help individuals 
come to terms with change (Eisenbach et al, 1999; Kavanagh & Ashkanasy, 
2006).   
  
“Starting the seeds; allowing them to generate the ideas and them to take away the 
actions with those ideas to put them into reality.  So by the time you get there, without 
them realising it, you’ve nurtured them, you’ve got to the point where, erm, they’ve got 
to the end game that we wanted voluntarily without loads of fuss and actually they’ve 
realised hopefully that that’s the right thing to do and the course and direction of the 
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change over those interactions....  .....what its done is, its created that desire thing again, 
but it’s the desire of people that want to now as opposed to ‘Well, they’ve told me I’ve 
got to use this system’”.  (Jack - Manager) 
 
Jack’s statement illustrates that forcing people to change will not encourage 
cooperation and acceptance.  People need to understand the reasoning behind the 
change, be involved in making the decisions and given time to adjust (Hayes 
2002, p.151).  Power Solutions’ leaders will face challenges when introducing a 
participative approach in terms of resource and time investments.  As indicated in 
Section 3.1, leaders need to facilitate communication both upwards as well as 
downwards and across peer groups to successfully sustain a truly participative 
approach to change (Mullins, 2002 p.218).   
 
In addition to promoting communication throughout the organisation, leaders can 
assist employee acceptance by influencing their perceptions (Antoni, 2004; 
Eriksson & Sundgren, 2005; Holt et al, 2003; Kavanagh & Ashkanasy, 2006).  
People’s perceptions can be influenced in both a subjective and objective way.  
Subjectively, leaders are able to positively influence people’s beliefs that they will 
have the opportunity to be involved in the change and objectively though 
demonstrating their on-going support for the project by delegating responsibility 
for making the decisions (Antoni, 2004). 
 
One of the ways that leadership have attempted to influence project outcomes 
within Power Solutions is by establishing Steering Groups.  An example is the 
Primavera Steering Group and Project Team.  Although the term Steering Group 
may initially appear bureaucratic, William’s statement illustrates that it is only 
practical that some form of project monitoring and control is used (Argyris, 
1998).  The primary purpose of the group is an attempt to involve non-
management in the decision-making process.  William shows that the Steering 
Group as representative of different functional areas and organisational levels 
(Garcia-Arca & Prado-Prado, 2007) and that responsibility is delegated to non-
managers.  He also feels that ideas are listened to and considered.    
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“Well it’s definitely an empowering type of leadership.  The Steering Committee is a good 
example of that because in there you’ve got a good mix of people at all levels and from 
different functional areas.  Erm, there’s a sense that your views are considered and taken 
notice of”. (William – Non-Manager) 
 
This is suggestive of an organisation which has a psychological contract based on 
commitment and loyalty with its personnel (Beer & Nohria, 2000).  The 
psychological contract refers to the perceptions and implied expectations involved 
in the relationship between the employee and employer. 
 
Edward also agrees that leadership have given non-managers the opportunity to 
make their own decisions regarding changes to the Primavera system. 
 
“I think that the leadership style has been, sort of er letting us make the decisions on 
how to develop the database.  …..give us that power to make decisions on how to 
change the database ourselves so it’s not sort of a bureaucratic…”  (Edward – Non-
manager) 
 
Whilst Thomas agrees with William and Edward’s statements in principle he 
suggests that the change management approach used in the Primavera Project 
could have been improved by extending it to the wider community and involving 
more people in the decision making process.  This observation supports the view 
that a participative approach would be beneficial within Power Solutions whilst 
recognising that effort should be made in the on-going implementation of 
Primavera to ensure that these views are taken account of in practice. 
 
“It has not been imposing; it’s soft, soft policy and probably a personal view that it could 
have been better.  ....Not, er, just focus on the Steering Group… we need to look beyond 
that Steering Group a little more, more people.  That’s the only thing we are… I feel that 
change management strategy could improve, but other than that good Steering Group, 
good leadership style.  So more participation”. (Thomas – Non-Manager) 
 
The latter statements indicate that leadership is supportive of a participative 
approach however there is differing opinion regarding the appropriateness of the 
management style used.  Oscar, for example, does not believe that the style of his 
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direct line manager encourages involvement.  In fact he implies that his line 
manager shies away from initiating change and collaborative working. 
 
“… we’ve got Littlebrook and we’ve got Derby now really {refers to his line manager} 
should be getting us altogether saying this is one {refers to his area} department for 
Power Solutions you’ve got to learn to work together, we’ve had none of that.  It’s like 
you carry on doing it the way you’re doing it and I’ll work around it and you carry on the 
way you’re doing it and we’ll work around that.  You’re not actually, I’m not getting the 
{Interviewee says the names of two members of the management team who have been 
involved in the Primavera Project, coincidentally these are Interviewees Alfy & Jack} - we 
want one Engineering business here we should be talking to each other and working 
together.  And again I think it’s because they’re frightened to change”.  (Oscar - 
Manager) 
 
It appears that this critique of his line manager’s style is representative of Oscar’s 
views only.  However there is a common view that some managers are not as 
eager and positive as others to commit to change which Alfy’s statement 
illustrates:   
 
“… Some managers manage pro-actively, others manage re-actively.  It’s the pro-active 
ones that you get the most support from.  It’s the re-active ones that you get the worst 
support from really to change that’s my opinion.... Where as those who are, like {refers 
to Jack}, who are more proactive, he sees the benefits and he sells it upfront so like when 
people get to hear about it they’ve already got a certain understanding and knowledge.  
Erm, yeah the re-active manager just basically sits on his butt does not a fat lot and then 
he’s very defence and very negatively reactive.  So it depends on the, it depends on the 
approach of the individuals”.  (Alfy - Manager) 
 
The individual approach of leaders is a key influencing factor regarding the 
adoption of a participative approach to change.  For example Jack illustrates that 
his preferred leadership style is that of involving people indicating Harrison’s 
(1992) people-oriented style.  Power Solutions leaders need to develop a positive 
psychological contract with employees so that they are committed to their vision 
of the future and the strategies that they initiate to achieve it.  Gaining this 
commitment, which Jack refers to as buy-in, will encourage the employee to 
support the Primavera Project (Mullins, 2002 p.708). 
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“Most of the time my preferred approach is to get the team signed on… by involving 
them, in the workshops, involvement in the discussions… So what we get is a group buy-
in, as we did from the Steering Group, we needed to do something different”. (Jack - 
Manager) 
 
However it is notable that Jack states this is his preferred approach “most of the 
time” suggesting that he does not necessarily use this approach in all situations.  
In fact leaders need to be flexible enough to adopt different leadership styles 
dependent on the situation (Harrison, 1992; Mohanty & Yadav, 1996) and Jack 
gives an example where there has been some resistance to the Primavera Project 
that has been overcome by a more authoritative leadership style.   
 
“{Jack refers to one of his peers} being one wants his spreadsheets back and he’s not so 
sure but he’s accepting that he can’t resist the change and his gaffer above him, {Jack 
refers to his direct line manager} is saying to him ‘Well this is what I want’... {Refers to 
his line manager} has got him under the thumb so he has to modify his behaviour.  He’s 
being told he’s got to use it.  It would have been nice to have had acceptance and use it 
but we can’t have it all can we I suppose”. (Jack - Manager) 
 
Jack believes that more sponsorship from management at a senior level would 
have improved the situation.   
 
“It would have been nicer if {refers to his line manager’s superior} had launched it as a 
global strategy and said ‘Guys, I want Primavera implemented by the end of the year’.  
And therefore we’d have a clear strategic direction”.  (Jack - Manager) 
  
Whilst this statement is suggestive of an authoritative style it needs to be 
considered that in practical terms an authoritative style is sometimes needed in 
order to get projects started (Argyris, 1998; Beer & Nohria, 2000).  The following 
statement by Jack illustrates this view:   
 
“{Interviewee refers to his line manager’s superior} we’ve got to do this and go and give 
somebody a kick up the backside to go and make this happen…  But ultimately the team 
go away and make it happen so the likes of {refers to some of the Planners/System 
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Administrators involved in the Primavera Project, namely Interviewees Thomas, Edward 
and William}”.  (Jack - Manager)  
 
This indication of applying an authoritative approach may be the result of past 
experiences where there has been a lack of clarity in the need for change.  
Participative approaches have been suggested as a way to resolve this issue 
(Fontannaz & Oosthuizen, 2007).  Literature also suggests that leaders should 
provide clear communication of the specific goals and priorities within a project 
(Eisenbach et al., 1999; Kotter & Schlesinger, 1979).  Alfy recounts that at the 
outset of the Primavera Project when employees involved in the planning process 
were invited to attend a workshop in which brainstorming6
 
 techniques were used.   
“… if you look at Primavera, there was fairly heavy involvement.  I mean we ran a 
number of workshops in the early days to try and capture the inputs and the outputs…. 
and they were very good. They were very good.  (Alfy - Manager) 
 
At this session, people were asked in teams to create a ‘process map’7
 
 of the 
current planning method in order to help them identify and understand its 
deficiencies and limitations. Thus the recommendation for the use of a common 
planning system as a solution, was the result of problem identification by the 
group of people who were most affected by the change (Document 2, p. 36).  This 
proves that Power Solutions makes an effort to involve people in the decision-
making process.  Not only do management make an effort to involve people in 
this decision-making but also Organisational Development techniques have been 
used to facilitate this.  Organisational Development techniques such as team 
implementation workshops and task groups are typical examples of participative 
techniques used to facilitate change (Bedingham, 1977). 
Alfy suggests that the on-going involvement of what he identifies as ‘key 
decision-makers’ are the answer to a successful project.  If management facilitate 
the change in this way people are able to familiarise themselves with the benefits 
and appropriateness of the change (Holt et al, 2003).  However, Alfy’s use of the 
                                                 
6 A problem solving technique used by individuals or groups in which ideas are shared with others. 
7 A graphical representation of a sequence of activities which examines the process in detail to identify 
areas of possible improvement. 
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term key decision-makers implies that the people he is referring to are 
management level personnel.  This view overlooks the earlier suggestion by 
Thomas that more non-office based staff, Engineers for example, should be 
included in the decision-making process.   
 
“…I think it would have been again bringing back the key decision-makers bringing them 
back to the table and saying look we’ve had this review and this is what, this is what 
we’re actually going to launch now so the issues were really very much instrumental in, 
in dictating…. dictating may be too stronger word but you have to have that sort of buy-
in it can’t be done on a softly, softly basis to start with.  … once the decisions made and 
then everybody has to take a level of ownership and therefore ownership, with 
ownership comes responsibility and you can’t have the two divorced erm from my point 
of view”. (Alfy - Manager) 
 
Alfy’s use of the word ‘buy-in’ and ‘dictating’ in the same sentence seems a 
contradiction in terms.  He proposes that an authoritative style is needed but only 
at the outset of the project.  Conversely Alfy’s proposal for the adoption of an 
authoritative style is directed specifically at middle management as opposed to 
non-management.  He suggests that there is a need to begin with a formal 
authoritative approach in order to attribute some credibility to the project (Beer & 
Nohria, 2000).  Oscar also provides an example of an authoritarian leadership 
style.  However it is his expectation that this ‘authority’ should be applied by his 
line management rather than himself which could undermine his own authority as 
a leader and illustrates a possible lack of confidence in his own abilities to lead. 
This contrasts with Jack’s earlier statement which illustrated an explicit link 
between participation and empowerment.  The traditional theory of empowerment 
suggests that employees cannot feel committed to their organisational activities if 
the authority is being driven from the top downwards (Argyris, 1998). 
 
“I sat in front of erm {Interviewee refers to International Operations Director}, and he 
said to me if anybody messes you about, first of all he said it sort of publicly, I used to sit 
in their erm team, senior team management meetings and he was sitting there and he 
says ‘Right - Oscar is doing erm process mapping, I want him to do all of erm {refers to a 
former company Division}, that means talking to everyone out on site, talking to 
everyone in the offices and to see how this big picture looks’.  And he had them all there - 
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all the {Department} Heads and he says ‘I want you all to cooperate with him’.  That’s 
the first thing so immediately if I’d called anybody, they never put the phone down on 
me they always got back to me – yeah.  So you never got any ‘oh I’ll get back to you’, …. 
There’s none of that.  And then he said to me personally in his office, ‘If anybody messes 
you around you just tell me and I will call them.  I’ll get up out of me seat and go and see 
em if they’re messing you around because I want this done’.  So that’s having the right 
champion in place to drive this. No one else could have done it and {refers to a former 
Director} said to me erm ‘{refers to a former Director of the afore mentioned company 
Division} will champion this thing for you to make sure you get the doors open that you 
want’.  And Primavera needs that and Teamcentre will also need it and anything else we 
bring in”.  (Oscar - Manager)  
 
In contrast, non-manager William is quite adamant with his use of the word 
‘definitely’ that he believes everyone should take responsibility for their duties.   
It appears that this establishes ownership and William feels motivated to solve his 
own problems.  
 
“I’m definitely of the opinion that everyone should take some responsibility although I 
realise that there is always someone ultimately accountable.  I feel a sense of 
responsibility to complete work that I’ve been given.  And I think that Power Solutions 
empowers you to take some of that responsibility yourself.  {Interviewee refers to his 
direct line manager} expects me to go and solve my own problems”.  (William – Non-
Manager) 
 
Menon (2001) suggests that an empowered employee has strong perceptions of 
control and competence.  Such an employee will be highly job focussed, 
emotionally committed to the organisation and willing to engage in additional 
work activities beyond the scope of their official job role.  Edward also feels 
responsible for his duties and suggests that leaders should offer guidance rather 
than applying a more forceful authoritative style which concurs with Jack’s 
opinion (p. 26) and the outcomes of the Document 2. 
 
“..making it a success itself is the responsibility of everyone, you know everyone involved, 
doing their parts correctly with the guidance of the leader basically”.  (Edward – Non-
Manager) 
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3.2.1 Summary 
 
Following a distinction between people and task-oriented leaders this section 
analysed and discussed the style of leadership within Power Solutions.  The 
analysis has demonstrated that the leaders themselves have different perspectives 
and outlooks.  For example, it is evident that whilst Jack and Alfy share similar 
perspectives and leadership style, Oscar’s perspective is quite different.  This may 
be the result of his individual characteristics and possibly a lack of confidence in 
his own authority as a leader.  On a whole, management have demonstrated that 
their preferred style is that of involving people in the decision-making process 
which acknowledges the multi-skilled capabilities of their personnel and this is 
demonstrated in non-management’s commitment to being “responsible” for 
completing their work.  However more involvement of non-office based staff is 
needed in the on-going Primavera implementation to facilitate a participative 
approach.  Managers have also realised that the success of a participative 
approach is based on the willingness of those in management positions to initiate 
this approach.  Both Jack and Oscar have been critical of their management peers 
and direct line management and Alfy indicated that some managers are not as 
“proactive” as others.  Jack suggested that a greater amount of sponsorship at a 
senior level could resolve this issue.  It appears that word ‘sponsorship’ is used by 
management participants to indicate that a more forceful authoritative leadership 
style is required on occasions.  Although Beer & Nohria, 2000 advise that an 
authoritative style is sometimes needed at the outset of a project to gain 
momentum, the preferred approach is that of involving people to gain their ‘buy-
in’ and commitment (Holt et al, 2003; Garcia-Arca & Prado-Prado, 2007; Lok & 
Crawford, 1999).  The functional area leaders should take responsibility otherwise 
their authority as a leader could be undermined indicating that management 
require more coaching in participative methods in the on-going Primavera 
implementation.  Power Solutions leaders will need to recognise individual 
reactions to change and use their persuasive skills to gain buy-in (Antoni, 2004).  
Leaders should encourage all stakeholders to participate in the decision-making 
process.  This is particularly the case for information systems change projects to 
improve understanding and reduce any fears or inhibitions that organisational 
members may have (Garcia-Arca & Prado-Prado, 2007; Kuruppurarachchi et al, 
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2002).  Improving stakeholder responses through group decision-making is the 
subject of the next section. 
 
3.3 Generating Positive Responses to Change through Group Decision-Making 
 
This section addresses the third objective that was identified in Section 1.2 which 
is:  
To understand if group decision-making has a positive influence on 
responses to information systems change. 
 
Group decision-making is a way of gathering employee knowledge and opinions 
to ensure that user requirements for an information system are more accurate 
(Garcia-Arca & Prado-Prado, 2007).  People’s participation in this process makes 
it more likely that their responses will be positive (Kavangh &  Ashkanasy, 2006).  
If change is considered unnecessary then a person’s response will be negative or 
ambivalent (Piderit, 2000).  This is particularly applicable if the change is dictated 
by an influential party who is remote from the area where the change is occurring 
(Holt et al, 2003).  This ‘influential party’ might be an external consultant brought 
into the organisation by senior management or an internal department such as IT 
who are not close enough to the day to day work activities being changed.  The 
importance of stakeholder participation in the decision-making process is 
therefore critical to developing their understanding and commitment.   
 
The workshop described by Alfy in Section 3.2 (p.38) is a good example of the 
activities that the Power Solutions has initiated to encourage the participation of 
all stakeholders8
 
.  Through their involvement and consultation, employees can 
develop an improved awareness of the project goals which was acknowledged 
earlier in this analysis to be an issue for Power Solutions.  
William’s statement demonstrates that people within Power Solutions are able 
feel part of a team without necessarily working alongside each other.  He 
illustrates how involving people, using the Primavera Project as the common 
                                                 
8 Stakeholders are all persons who have an interest of the outcomes (or deliverables) of a project. 
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focus point has brought people together.  This statement demonstrates that there is 
effective teamwork across functional areas, which is a characteristic of a 
Participative Group (Likert, 1961, p.223).  Individuals from all organisational 
levels are suggested as being best placed to drive change initiatives (Clegg & 
Walsh, 2004; Landrum et al, 2000). 
 
“..dealing with people one-to-one whatever, get them involved in what you’re doing 
there’s still that element of cooperation and collaboration and that feeling of being a 
team, it is quite easy to break down any sort of feeling of geographical isolation”.  
(William - Non-Manager) 
 
A participative approach should involve all organisational members who should 
be communicated to in advance of, and throughout the change (Eriksson & 
Sundgren, 2005; Kotter & Schlesinger, 1979).  The former comments from both 
management and non-management suggest that the Project Team members have 
made every effort to include the views of all those effected by the change.  This 
evidence concedes with Landrum et al, (2000) who suggests that group decision-
making should include people at all organisational levels and functions.   
 
The following statement by Thomas is consistent with Alfy’s earlier statement 
regarding the benefits of the workshops (p. 37). 
 
“We have had several like workshops {inaudible} people were free to express their views 
and what they want. ...Yeah, representative for engineers, resource managers side than 
project managers side”. (Thomas - Non-Manager) 
 
Oscar believes that people within the business unit naturally want to take 
responsibility for their work and are used to having the authority to carry out 
multiple activities as part of their job role within Power Solutions.  This statement 
supports William’s earlier comment (Section 3.2, p.24) regarding responsibility.  
It is also interesting to note that multi-skilled teams are best placed to drive 
change initiatives (Clegg & Walsh, 2004; Garcia-Arca & Prado-Prado, 2007; 
Landrum et al, 2000).  This proves that Power Solutions personnel are multi-
tasking and competent employees who take accountability to their work.   
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“…within the functions you’ve got the authority to do things…they’re multi-skilled erm 
they’re very well qualified technically they’re very well qualified and erm the whole 
culture is you just can’t give ‘em one job to do because they’d just get bored…” (Oscar - 
Manager) 
 
Evidence of this approach within Power Solutions is also demonstrated through 
the creation of the Primavera Steering Group and the formation of the Project 
Team.  Primavera significantly impacts the Planning activity and as such the 
Project Team members all have Planning roles.  This aligns with Smollan’s 
(2006) recommendation that teams should consist of those most impacted by the 
change.  The Primavera Project Team members are also keen and confident to 
adapt to the new technology and act as conduits for the Primavera system.  This 
will provide their work colleagues with the confidence that the system will 
provide benefits for them personally (McDonald & Siegall, 1996) encouraging 
positive responses to the change (Holt et al, 2003). 
 
The following statement from Oscar relating to improving awareness of the 
Primavera system confirms that the Primavera Project Team’s efforts to act as 
conduits for the system have been beneficial.  
 
“They’re moving forward nicely with Primavera now er {Interviewee refers to several 
members of the Primavera Project team} ... Erm I mean as you know erm I personally 
was allowed to go on courses to get a better understanding of it and understand what 
we could get out of it ”. (Oscar - Manager) 
 
Certainly from a non-management perspective, and there has been much 
involvement and interest shown in the project from the outset.  Jack believes that 
the project aims and objectives should be agreed through group consensus.  
 
 “…we divert the aims and objectives as a group, as a collective. …and every now and 
then we have to remind them of that.  But what I’m seeing evolve is actually, it’s being 
owned by the business as opposed to any one individual”.  (Jack - Manager) 
 
However despite this effort to involve people in the process the Primavera Project 
has still encountered some negativity.  There is a need to communicate clear 
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objectives for the Primavera Project to the wider Power Solutions community.  
Thomas describes how the objectives of the Primavera Project changed over time 
and recognises that communication and feedback is necessary, facilitated by 
meetings and presentations to circulate the project objectives to all stakeholders 
within Power Solutions. However it is critical that these meetings are focussed 
and participation encouraged (Spinks & Wells, 1995).   
 
“… we had objectives, set out objectives and targets at the start and we agreed we 
thought that it was like that but now we find that the objective wasn’t the way we 
thought.  So, so naturally we have to change a bit for our objectives/targets that we go 
ahead with the Primavera…  Then for dissemination in place, {inaudible} through 
meetings and presentations.  ...communication and feedback. Not just one to make a 
decision what we … communication bottom to top, top to down”. (Thomas – Non 
Manager) 
 
In addition William suggests that positive responses can be encouraged through 
improving people’s understanding by conducting training on an individual basis.  
He focuses in particular on the Engineers who historically have had little exposure 
to information systems.  However as indicated in Section 3.2, Engineers 
understanding might also be improved through group communication.  This has 
the advantage of allowing people to share knowledge and provides the comfort 
that they are not alone in their need for clarification or further training.  William’s 
comment is aimed specifically towards Engineers: 
 
“Well yeah, there was definitely resistance, still is in some areas but I think it’s been 
overcome through improving the Engineers understanding.  I know {refers to Thomas} 
and {Edward} for instance have spent a lot of time doing one-to-one sessions in their 
areas”. (William - Non-Manager) 
 
Oscar concurs with William’s views and believes that there is reluctance by 
Engineers to work in a collaborative way.  He indicates that they prefer to solve 
problems on their own and suggests that they are set-in-their-ways. 
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“...each Engineer will solve their problem their way.  They don’t come together and 
decide erm OK, I’m not sure about this and it’ll get to the point when they actually start 
digging their heels in”.   (Oscar - Manager) 
  
Smollan (2006) suggests that people’s ability to adapt is influenced by the degree 
of impact that the change has on their daily activities and a lack of inclusion in the 
decision-making process can only lead to resistance or a lack of understanding 
(Kavanagh & Ashkanasy, 2006).  Recognising how employees might 
communicate their responses helps those responsible for change to identify the 
most suitable approach to address any concerns (Piderit, 2000).  Edward provides 
an insight into some of the efforts that the Project Team have already made to 
minimise resistance.  He too suggests that the most appropriate way forward is by 
continuing to involve those affected by the change through training. 
 
“..the resistance, I think we sort of talked before about this, the old school culture and 
new technology, erm, which is still going to be on-going resistance really er, and what 
we did to minimise it is when we had the initial training er we did a presentation of er 
how Primavera worked and how it can benefit people and obviously there’s on-going 
training...we’re trying to minimise that resistance to new technology by keeping people 
trained”.  (Edward - Non-Manager) 
 
Communication can be encouraged by involving people earlier in the process to 
re-emphasise why the change is needed and by clarifying the project goals 
(Eisenbach et al., 1999; Kotter & Schlesinger, 1979; Kuruppurarachchi et al, 
2002).  Strategic decision-making is best developed by Strategic Groups led by 
senior personnel (Fontannaz & Oosthuizen, 2007; Garcia-Arca, 2007; 
Kuruppurarachchi et al, 2002; Maguire, 2000; Tan, 1995).  Research conducted 
by Locke & Latham (1984) found that groups who define their own goals, as 
opposed to being assigned them, feel more motivated and are more likely to 
develop new goals as a result.  This will ensure that everyone is aware of the 
purpose of the project and its objectives so that they feel responsible for its 
success.   
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3.3.1 Summary 
 
This section began by explaining how group decision-making can facilitate 
positive responses to change.  A discussion then followed regarding the initiatives 
that Power Solutions have introduced to encourage stakeholder participation.  The 
analysis found that despite these efforts there have been negative responses to the 
Primavera Project.  It was suggested that those responsible for change need an 
improved understanding of these responses to identify how to best approach 
individuals to alleviate their concerns. 
 
People are influenced by the extent that change impacts their daily activities.  If 
these activities are changed without their involvement this may lead to a negative 
response.  Literature research suggests that multi-skilled teams are best placed to 
formulate strategic decisions and it has been established that Power Solutions 
have formed a Primavera Project Team with representation from the Planning 
community in recognition that this job function is most impacted by the change.  
A Primavera Steering Group has also been formed in an effort to involve people 
at all organisational levels in the decision-making process.  However it appears 
this involvement is initiated only after the strategic vision has been decided.  
Conversely, both managers and non-managers felt that teamwork and early 
involvement in the decision-making process is beneficial.  Non-managers clearly 
believe that they take responsibility and are held accountable for actions and are 
given opportunities to participate. 
 
However these views are those of people who are close to the Primavera Project 
and it is recognised that the communication to other stakeholders such as 
Engineers may not be as clear.  This can be resolved through stakeholder 
participation in the strategic decision-making process.  This will communicate the 
project aim whilst also enabling personnel to have an input into setting the 
projects objectives and develop commitment throughout the process.  
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Chapter 4 – Conclusion 
 
The introduction of new information systems can result in different responses from those 
most affected by the change.  Participation in the decision-making process has been 
suggested to improve the likelihood of those responses being more positive.   
 
This study set out to understand if it is feasible to introduce a participative approach to 
information systems change within the Power Solutions business unit.  The study began 
by evaluating if the organisation’s characteristics and leadership are supportive of a 
participative approach and questioned if group decision-making could have positive 
affects on employee responses.  The research referred to a current information systems 
project called Primavera. 
 
The research adopted an inductive strategy in order to answer a number of questions 
which resulted from the Document 2 Literature Review.  Qualitative data analysis was 
used to gain an in-depth focussed view of how the perceptions of management and non-
management are developed and if these are socially formed.  A Grounded Theory 
approach was used for the data analysis in which connections in the data were explored 
and themes generated (Bryman & Bell, 2007, p. 589).  The research also highlighted the 
contradictions between the perspectives of management and non-management. 
 
The discussion then focused on three key areas; organisational characteristics, leadership 
and group decision-making.  An analysis of the organisational characteristics found that 
the Power Solutions business unit’s personnel have highly effective relationships with 
their customers that have been developed over a number of years.  There is also a good 
relationship between management and non-management, in-line with the characteristics 
defined by Likert (1961) of a Participative Group.  Operationally the projects that Power 
Solutions undertakes are technically complex and unique therefore staff are required to 
adapt quickly to changing project requirements and environments.  Decisions need to be 
made quickly and effectively by those closest to the work activity.  This necessitates a 
skilled, knowledgeable and qualified workforce.   
 
However although these working practices are well established in the core business 
operation, people are less adaptable to technological information systems change.  This is 
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focussed on job types where there has traditionally been less exposure to technology 
mainly in an Engineering capacity (refer to quote from William – Non-manager, p.28).  It 
has also been suggested that the lack of positive responses may be the result of 
computerised information systems not being considered a strategic investment.  The 
information systems strategy needs to underpin the business strategy in order to realise 
the business benefits.  This, together with improved Communication methods will 
provide greater clarity of the issues that need to be addressed by the introduction of any 
information system project allowing all stakeholders to “…see the bigger picture” (Oscar 
– Manager, p.28). 
 
Leadership style is considered a key influencer of how people react to information 
systems change.  Generally Power Solutions management demonstrate a people-oriented 
style (Jack, p. 25) and a desire to adopt more towards participative methods (Alfy, p.31) 
but it appears that further management training is required to promote such an initiative.  
This supports the evidence from the analysis of non-management personnel who feel that 
they have opportunities to be involved in making decisions and given the authority to 
carry out their work activities (Edward – Non-manager, p. 33).  Non-management are 
conscientious workers and are eager to act as conduits for the Primavera Project (William 
– Non-manager, p.33).   
 
It is also clear that management’s critique and frustration is not focussed on their direct 
reports but rather on their management peers and superiors who they believe do not 
understand the benefits of the Primavera system.  It has been proposed that this lack of 
understanding can be improved in two ways – by involving those most affected by the 
change in the strategic decision-making process, improving communication channels and 
by recognising how people respond to the change then applying the most appropriate 
approach to resolve any issues.  The analysis suggests that there are opportunities for 
inclusion in the decision-making process within the business unit which are illustrated in 
William and Edward’s comments on p. 33.  Past experiences of information systems 
change have proved to be unsuccessful, such as in the case of the Oracle system 
recounted by Alfy.  However this is not a recent example and it could be that the business 
unit has since learnt from these events.  Certainly statements from Edward and Jack 
pertaining to the Primavera Project are more positive.  In order to facilitate positive 
responses, leaders can use their position to explicitly offer people opportunities to be 
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involved in the decision-making process and implicitly use their persuasive skills to 
encourage those personnel who have negative or ambivalent responses to information 
systems.  Involving those people whose day-to-day work activities are most affected by 
the change in setting the strategy is critical to ensuring their commitment to achieving 
results (Fontannaz & Oosthuizen, 2007). 
 
Team membership is representative of all functional areas and there is a good working 
ethos and psychological contract between non-management.  This indicates that people’s 
general perception is there are opportunities available to them to be involved (William – 
Non-manager, p.30).  Non-management are comfortable to be involved in the decision-
making process and management confirm that they are committed to involving personnel 
in discussions (Jack - Manager, p.32).  It is clear that effort has been made by the Project 
Team members in terms of providing additional training and coaching.  However it has 
also been recognised that further meetings and presentations are needed to develop the 
understanding and encourage the commitment to those affected by change who are not 
involved in the Primavera Steering Group or Project Team. 
 
The following Force Field Analysis has been developed as a result of the Conclusions.  It 
provides a summary and a focus on the key topic areas for further study and discussion in 
Document 4.  The arrows symbolise the driving and restraining forces for each issue 
based on the findings from the analysis of the Primavera Project.  Culture, leadership and 
tactical group decision-making which were the initial themes derived from Document 2, 
have been identified as being particularly strong facilitators of a participative approach 
within Power Solutions.  However Strategic Alignment of business and information 
systems and Communication have been identified as weaker areas which require 
improvement.   
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Fig 4.1:  Force Field Analysis 
 
 
 
 
 
 
 
 
 
 
 
Developed by author (2009) 
 
Fig. 4.2 shows the original Conceptual Framework with the addition of these new themes.  
This forms the basis for a programme of improvement within Power Solutions which will 
encourage a participative approach. 
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The addition of Strategic Alignment and Communication to the original Conceptual 
Framework (Fig. 1.1, p. 5) demonstrates their influence on Group decision-making and 
Restraining 
Forces 
Driving 
Forces 
Organisation 
Characteristics 
Tactical Group 
decision-making 
Leadership 
Communications  
Strategic Alignment of 
Business & Information 
Systems including 
group decision-making 
 
Opportunity  
to  
Participate 
(Event) 
Organisation 
Environment & 
Culture 
 
Leadership 
 
 
 
 
 
 
 
 
   
 
 
Group 
decision-
making 
 
Perception 
of change 
 
Individual 
Interpretation  
 
 
Influence 
Influence 
Individual 
values, beliefs, 
knowledge & 
interaction with 
others 
 
 
Influence 
Strategic 
Alignment 
Business / 
Information 
Systems 
 
 
 
 
 
 
 
 
  
 
 
 
 
Communication 
 
 
 
 
 
 
 
 
   
 
Page 50 
Leadership.  A greater focus by Power Solutions on Strategic Alignment and 
Communication will encourage the commitment of Power Solutions personnel to the 
Primavera Project.  The arrows indicate the affect one element has on the other.  For 
instance, Communication affects both the Group decision-making process and the 
Strategic Alignment process.  Leadership is also affected by Communication and the 
arrows indicate that the communication flow should be bi-directional.   
 
With reference to the original objectives of this study, these conclusions confirm that the 
Power Solutions business unit’s organisational characteristics and leadership are 
supportive of a participative approach to change.  Clearly effort has been made to involve 
people in the decision-making process and management show enthusiasm to adopt a 
people-oriented leadership style whilst non-management display feelings of taking 
ownership for their work and responsibility.  Leadership show that they are supportive of 
a participative approach and there are several examples of how leaders have made an 
effort to involve non-management in the decision-making process.  These examples 
include the Primavera Project Team, Steering Groups and Workshops which have all 
been initiated by management.  However the indication that sponsorship by management 
is needed and lack of understanding voiced by non-management has led to an emerging 
theme of Communication.  It has been suggested that improving communication will 
clarify the aims and objectives of the project.  It has also been proposed that the 
participation of organisational members in the strategic alignment of business and 
information systems would be highly beneficial to improve clarity of the projects 
purpose.  This participation will also gain the commitment of the wider Power Solutions 
workforce to the project’s goals. However greater focus should be given to the business 
strategy to facilitate information systems change projects in specific.  Firstly the 
information systems strategy needs a clear alignment with the business strategy to 
support the business objectives so that the value of the Primavera system is realised. 
Secondly there needs to be a shift from strategy setting being the prerogative of 
management to being the responsibility everyone.  Thirdly there needs to be an 
improvement in communication methods to encourage the involvement of the wider 
Power Solutions community to help in clarifying the projects objectives.  Leadership 
would also benefit from assessing responses through use of techniques described by 
Piderit (2000).  
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Chapter 5 – Recommendations  
 
The following discussion offers some initial areas for further investigation to improve the 
restraining forces identified in the Force Field Analysis (Fig 4.1).  The research has 
highlighted that issues concerning technology focussed strategic group decision-making 
and strategic alignment of business and information systems applicable to the 
implementation of information systems projects.  Further research will focus on the 
benefits of a participative approach within information systems projects and how this 
approach can be used to improve the strategic direction of information systems. 
 
Information systems have a key role in achieving the organisation’s strategy but there 
should be a clear understanding of information requirements to enable information 
systems to support this (Daniels, 1998; Tan, 1995).   Literature suggests that senior 
management should regard information systems as “a lever for competitive advantage” 
(Tan, 1995 p. 50).  Cohen (2000) conducted a Value Stream Analysis with senior 
managers to facilitate strategic direction and derive clear project objectives.  He also 
invited all affected employees to discuss how working practices could be changed to fit 
these objectives thus providing sponsorship, strategic direction and clarity of objectives.   
 
Research by Prasad (1993) suggests that organisational members attach different 
meanings in terms of their expectations & visions of information systems.  Hence these 
systems have a symbolic meaning even before they become a material presence.  
Abrahamson (1991) suggests that anti-innovation bias occurs where there is a lack of 
understanding of the efficiencies that new technology can bring.  Abrahamson discusses 
how the ‘efficient choice perspective’ occurs when groups are free to choose the 
technology and are certain about their aims and objectives.  This confirms the suggestion 
that the participation of those that will be affected early in the change process is 
desirable.  A lack of clear understanding of the project objectives can only lead to 
confusion and frustration (Prasad, 1993). Improving Communication methods which 
promotes the generation and acceptance of ideas from the bottom upwards will encourage 
the commitment of those whose day to day activities are affected by change.  A 
participative approach that stimulates empowerment is critical to the success of 
information systems projects (Garcia-Arca & Prado-Prado, 2007) such as Primavera.   
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Participant Profile 
 
Name Organisational 
Level 
 
Manager or  
Non Manager 
Age Location Length of 
Service 
with 
Balfour 
Beatty 
 
(Total service 
in any BB 
OpCo) 
 
Highest 
Formal 
Qualification 
& Subject 
area (if 
appropriate) 
 
Alfy  
 
Manager 
 
50 
 
Redditch 
 
28 years 
BSc (Hons) 
Quantity 
Surveying 
 
Oscar  
 
Manager 
 
52 
 
Derby 
 
20 years 
 
HNC Engineering 
 
 
 
Edward  
 
 
Non Manager 
 
 
28 
 
 
Middlesbrough 
 
 
4 years 
BSc (Hons) 
Business 
Information 
Technology 
Management 
 
Thomas  
 
Non Manager 
 
39 
 
Redditch 
 
3 years 
Post Graduate 
Diploma in 
Business 
Management 
 
William  
 
Non Manager 
 
35 
 
Derby 
 
2 years 
BA (Hons) 
Business Studies 
& French 
 
Jack  
 
Manager 
 
38 
 
Middlesbrough 
 
9 years 
HNC Electrical 
Engineering & 
MBA 
 
Operations Director
Power Solutions
Operations General
Manager 
(Scotland)
Operations General
Manager 
(England & Wales)
Commercial 
Manager
Chief Design 
Engineer
Manufacturing 
General
Manger
Regional Managers 
x 5
Project Managers
x 20
Planners
x 5
Estimating 
Manager
Estimators
X 11
Quantity Surveyors
Design
Managers
x 3
Drawing Office 
Manager
Team Leaders
x 2
Draughtsperson
x 30
Senior Design 
Engineers
x 3
Design Engineers
x 15
Engineers
X 36
3 x Non-management 
interview participants
2 x Management 
interview participants
1 x Management 
interview participants
Power Solutions
Organisation Chart
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Appendix IV 
Participant Information Sheet 
 
You are invited to participate in a research study which will assess the effectiveness of 
change management strategy from an individual perspective.  The study will be 
conducted by Louise Shipley, Business Improvement Manager – Power Solutions, 
BBUS.  The study is limited to the Power Solutions business unit.  The research and 
findings of this study will be submitted as part of the assessment criteria for the award of 
Doctorate of Business Administration at Nottingham Trent University. 
 
Before you decide whether or not you wish to participate in this study, it is important for 
you to understand why the research is being done and what it will involve.  Please take 
the time to read the following information carefully and discuss it with others if you feel 
necessary. 
 
If you agree to participate in this study, you will be asked to sign the attached Participant 
Consent form.   
 
What is the purpose of this study? 
 
This study aims to understand if a participative approach to change management strategy 
facilitates employee acceptance of change. 
 
Why have I been invited to participate in this study? 
 
A small number of people have been selected based on their involvement in Information 
Systems related projects.  The selection criteria is based on functional role, organisational 
level, amount of involvement in the change project and amount of anticipated impact on 
your working environment. 
 
What does this study involve? 
 
This study takes the format of a discussion based on a selection of themes which are all 
focused on recent change projects (similar to a meeting Agenda) that you have been 
involved in.  You will be asked to give examples where possible.  It is anticipated that the 
interview duration will be approximately 1 hour.   
 
With your permission, the researcher will use a recording device which is purely for 
transcription purposes.  However, if you feel uncomfortable with this method, please 
advise the researcher who will alternatively use handwritten notes. 
 
How will I benefit from this study? 
 
Although the study will not provide a direct benefit, it may provide valuable information 
to improve understanding of what works/doesn’t work in terms of change management 
and will indicate what might be more effective methods for introducing change in future 
situations based on your feedback. 
Appendix IV 
 
What if I don’t want to take part in the study or decide that I don’t want to 
participate after signing the consent form? 
 
It is completely your decision whether or not you decide to participate in the study.  Your 
participation entirely is voluntary.   
  
If you decide not to participate or you participate and subsequently decide to withdraw 
you do not need to provide a reason. You have the right to withdraw from the interview at 
any time.  You also have the right to withdraw your data from the project up until the 
point when the data has been analysed in preparation for write-up and submission for 
assessment.  The researcher anticipates that write-up will take place from the 1st January 
2009. 
 
How will my confidentiality be protected? 
 
The researcher will keep all participants anonymous and use measures to ensure the data 
are kept confidential.  Your responses will not be linked to your name or any personal 
details.  Any identifying characteristics will be changed, unless the characteristic is 
pertinent to the analysis or changing it would distort the analysis (e.g. length of time with 
organisation).   
 
Code names will be used to prevent individual identification in any document or 
publication that may arise from the project.  
 
The researcher will keep the contents of the analysis secure by use of a ‘key’ which links 
the code names used with the name and contact details of the participants.  This 
information will not be revealed to others.  The purpose is purely to allow transcripts to 
be (a) viewed by the respondent if requested after completing an interview or (b) 
excluded from the study if you request.  When the project is complete, the key will be 
destroyed. 
 
The audio and transcripts of interviews will be handled solely by the researcher and kept 
in secure storage adhering to data protection principles. 
 
What will happen to the data collected once the project is completed? 
 
Fully anonymous transcripts will be deposited in a research materials archive which is 
maintained by Nottingham Trent University.  The audio of the interviews and computer 
files will be erased. 
You will have the opportunity to request a transcript of your interview after the research 
document has been submitted to the university after the 30th April 2009. 
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What should I do if I want to discuss this study further before I decide? 
 
When you have read the information, the researcher, Louise Shipley, will discuss it with 
you and any queries you may have.  If you would like to know more at any stage, please 
do not hesitate to contact her on 07971 614173. 
 
Who should I contact if I have concerns about how this study has been conducted? 
 
You should contact Nottingham Trent University Ethics Committee on 0115 848 8117. 
 
Thank you for taking the time read this information.  If you decide that you would 
like to take part in this study, please sign the attached consent form.  You may keep 
this information sheet for your reference. 
  
Appendix IV 
Consent Form 
 
Name of participant: 
 
Researcher:  Louise Shipley 
 
 
Please confirm your consent to being interviewed by ticking the boxes and signing at 
the bottom of this form. 
 
 
I confirm that I understand that my participation in this study is entirely voluntary and I 
have not been coerced in any way to participate in this study.   
            
I confirm that I am over 18 years of age. 
            
 
I have been informed that the data I provide will be kept completely confidential.   
            
 
I understand that I can ask any questions at any time before or during the study.   
            
 
I understand that I can terminate my participation at any point before, during or after the 
interview.  I also have the right to withdraw my data at any stage up until the point when 
formal write-up takes place, on or before 1st April 2009. 
            
I give permission for the interview to be tape-recorded by the researcher, on the  
understanding that the tape will be destroyed at the end of the project. 
            
 
I have read and am satisfied with the instructions I have been supplied with and consent 
to participate in this study.   
            
 
Name of participant (print)     Signed           Date 
 
Name of researcher (print)     Signed           Date 
 
 
Researchers contact details: Louise Shipley, Business Improvement, BBUS.   
eMail: louise.shipley@bbusl.com, Tel: 07971 614173 
Appendix V 
Agenda 
 
This agenda is divided into 3 sections.  The questions relate to both your knowledge of 
the organisation and on your experience and involvement in the Primavera project. 
 
Organisational Characteristics & Culture1
 
 
• Are you able to make a distinction between corporate (HO) culture and the culture of 
the business unit? 
• How would you describe this culture(s)? 
• If there are differences, which, in your opinion, is the most dominant? 
• Do you feel that this culture(s) will change over time and if so, in what direction? 
• How adaptable to change do you believe the organisation is?  Why do you believe 
this is the case?  E.g. Do you believe that the nature of the business necessitates an 
amount of flexibility or is its environment more predictable? 
• In relation to the Primavera project, what were the aims and objectives and how was 
this information disseminated? 
 
Leadership 
 
• How would you describe the change management strategy and leadership style used 
in the Primavera project? 
• Can you give an example(s) were staff were given opportunities to be involved in the 
project? 
• Do you believe that project success is the responsibility of leadership or the 
responsibility of everyone involved at all levels?  Why? 
 
 
                                                 
1 Culture is defined as a set of collective beliefs and attitudes. 
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Driving and Restraining Factors 
 
• In relation to the Primavera project, was there any resistance and how was it 
minimised? 
• How trusting is the relationship between leadership and the workforce? 
• Do people naturally form groups to solve problems (or do the groups need to be 
initiated)?  If so, how well do you feel these groups interact? 
• How do you feel upward communication impacts procedures and working practices in 
the business unit? 
 
 
 
 
1 
 
Appendix VI 
Key: 
Researcher = R 
Alfy = A 
 
Analysis Colour Coding Key: 
Green = Culture & Organisational Characteristics 
Pink = Leadership 
Blue = Teamwork & decision-making 
 
Bold & italics = Agenda questions  
[ ] = References to codings 
( ) = Stop times in the transcription process 
 
 
The participant was given adequate time to read through the ‘participant information 
sheet’.  The interviewer asked if any aspects of the information needed clarification.  The 
participant signed the ‘consent form’.  The interviewer provided the Agenda (Appendix 
I).  The purpose of the research was explained to the interviewee prior to the interview 
commencement. 
 
 
R: Are you able to make a distinction between corporate culture and the business unit 
culture?  Do you think they’re the same? 
 
A: Erm, it’s not the same. In terms of the new merged organisation which has a heavy 
utilities flavour to it, there is now quite a different cultural background between the 
corporate head office and the business unit’s culture, if you like.  Whereas in Power 
Networks I think that was more lined-up but that was because you know that most of the 
people who had been involved in the Power business had been in it from the start 
and therefore the culture was a collection of those, that entity, those people and the 
way they wanted to drive it forward.  Whereas the, er the culture that exists within 
utilities, erm, is derived from several different sources.  Erm and principally sources erm 
outside of Balfour Beatty so it has a strong flavour of Kennedy’s and Kenton’s, in 
particular Kenton’s cause Kenton’s was run by one individual basically who owned the 
company and managed the company and it was his way or it was no way.  So he and 
when he left the culture remained.  So the culture within corporate head office is still, I 
think, is still very much steeped in that process.  Er, everybody has got a job to do if you 
like and they’re all pigeon holed and you can’t step out of the box.  Whereas, the 
business, our business unit in Power Solutions I think is more, is more open and 
flexible.  And er, you do cross the boundaries quite often between what your role 
and you know, what the needs of the business are.  You can’t, I don’t think you can 
afford to be too blinkered… in your approach.   
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R: OK, so in sort of describing the, sort of Head Office, or Sheffield culture, how would 
you describe that? 
 
A: Well, erm to my way, it’s dictatorial in its approach.  Erm, which doesn’t lend itself to 
be particularly flexible or erm particularly involving.  So you, and they have, erm, they 
do seem to have, I mean, I just don’t think it works in an organisation of the size that we 
are now because you just end up, the decision-making becomes very slow because its 
down to one or two individuals and erm you just can’t afford to have that approach 
really that’s worth, that’s the size of what we are now…. And it’s very diverse as 
well, it’s not just a UK business.  Erm, I mean the old utilities business was pretty much 
an England and Wales business, in fact it was probably an England business cause you 
know they had little enough in Scotland, didn’t have a fat lot in Wales either…erm so it 
was very parochial.  And the business was set-up to support that and now it’s suddenly 
gone from that to being an international company.  And it’s, it’s just not possible to 
manage in the same way.   
 
R:  So what you’re saying is, or am I right in what you’re saying is, that but erm, is way 
so erm, not a small business but it was able to be controlled because it was erm focussed 
into one area whereas now you’ve got the element of it being diversified and sort of, 
growth and sort of international rather than just in the UK. (5:20) 
 
A:  I mean it was a fairly small business.  I mean if you look at Kennedy’s and Kenton’s, 
when it was put together, I guess it was £50m if that, so very small really.  And OK, it’s 
grown rapidly erm but it’s grown because of two reasons.  One is, that is, the large 
alliances that were put together, erm, which was a substantial amount of the business.  
Erm, if you look at the gas business Transco and erm the stuff that we’ve done with 
United Utilities, those projects, they’ve been substantial in value and also in size and 
because they’re alliances and to some extent of fairly long duration, one the strategy is 
arrived at the secure that type of work, it moves from being a business to being a delivery 
tool.  You know, whereas our business model isn’t the same as that.  It’s constantly trying 
to secure the workload for the business and therefore the involvement remote from head 
office has to be significant otherwise it just doesn’t work.   
 
R: Does that sort of erm, does that mean that you have to be adaptable to individual 
projects…that you undertake?… Flexible enough to adapt? 
 
A:  I think you need to, not necessarily individual projects but you need to have a 
flexible… you need to have a flexible, erm, approach to your customer base.  So, you 
know, your different customers, demand, erm, have a different approach to different 
contractors {Balfour Beatty}and, and Balfour Beatty as well, so er, so we’ll have a 
different response and a different relationship with Scottish Power as opposed to 
somebody like Western Power Distribution.  Erm and you know you have to as you’re 
managing the business you have to vary that approach.   
 
R:  Just looking back at my set of questions, I think we’ve covered quite a few of those 
actually in that, in that discussion. 
 
A:  I mean just pickin’ up on the differences and you know and there are… which in your 
opinion is the most dominant… I mean its quite clear, erm that in the old utilities sector, 
the most dominant aspect is the Head Office.  Erm, I’m not entirely certain that that is the 
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case within the business unit within Power Solutions and that I think and that is what 
leads to a huge amount of friction.  Because the HO attitude is well why is it different for 
you, everyone else toes the line but you’re not.  Erm and the response is basically well we 
understand the business, we’ve been doing it for years, you know, its, we think we’ve got 
the right approach.  You know, so you have that conflict, because you have that different 
approach and different culture and it doesn’t, it doesn’t… it just makes life hard really 
rather than anything else. 
 
R:  Yeah, I can understand that. 
 
A:  I mean, …do you think the culture will change over time, if so, in what direction.  I 
think there will be, I think there’ll be a change of both cultural, I think the business units 
will start seeing the benefits of a support function remote from it, because there are some 
benefits but equally so I think the, the Head Office will have to adapt slightly and will 
have to empower more, er and will have to be less dictatorial in their approach and OK 
there might be, there’ll be sort of roles of engagement if you like, take for instance 
procurement as a classic example, so you’ll have, the rules for procurement will be more 
clearly defined but there will be a fair amount of interaction er within the business unit 
with the supplier base whereas previously that has been fairly closely managed. 
 
R:  So, how adaptable to change do you believe the organisation is and why do you 
believe this is the case?… if you could think of an example… 
 
A:  Yeah, I think it’s quite adaptable to change, cause it’s been through a huge amount of 
change so by its very nature its used to change.  Er, if you think about, just look at the, at 
Power Networks in particular.  Erm, I mean in the space of, really in the space of 3 or 4 
years, we went through massive changes.  Erm I mean for instance you know the 
backbone of the transmission overhead line business was Power Construction Division 
erm and there was, and then there was Cabling Division so all parts of Balfour Kilpatrick 
and Power Construction Division was, was a completely different company at one stage.  
Because erm, Balfour Beatty Power Construction which was overhead line, er rail work 
and overhead line, erm DNO and National Grid work was a separate company to Balfour 
Kilpatrick at one point in time and then when they, when Balfour Beatty Group as a 
whole decided to put all the rail businesses together erm then that company was split in 
half. Er and Power Construc… er I can’t remember exactly the timing of it, but then there 
was, shortly after that there was a merge between Power Construction Division and 
Cabling and we had Transmission and Cabling Division and then very shortly after that 
was formed we then had Balfour Beatty Power Networks which is basically the 
Transmission and Cabling Division of Balfour Kilpatrick so we went through massive 
changes erm in what was a fairly short period of time in 2 or 3 years we had several 
changes one after the other.  And then when Power Construction, er sorry, Balfour Beatty 
Power Networks was formed, erm it wasn’t long before that was evolving and changing 
you know and we had a northern region and a southern region er in Cabling. Er and that 
got merged into the one. Erm and having put Cabling and Transmission together we then 
break it up and split it out again so you have a Transmission Division and a Cabling 
Division. 
 
R:  I didn’t realise that the, er, two entities had been together before and then split up 
again. 
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A:  Er yes, I’m not entirely certain, I mean they were grouped together, I not entirely 
certain how close they ever got I mean what we’ve got now is much, much closer than 
what we’ve had previously, erm, but that’s because again, you’ve taken away the 
National Grid business and put it into the Alliance, so I mean, that’s yet, that was another 
change.  I mean, and people were saying well without the National Grid business, how 
can the DNO market, how can that survive and its not only survived, its flourished you 
know and OK erm, Grid only operates in England and Wales and you’ve still got 
Scotland being independent and the Scottish business because we’re working for Scottish 
Power both across transmission and distribution across the whole range, voltage range, 
then that business is, is, is more together and the er other elements of England and Wales 
operations, but you know we’ve embraced change, be it forced upon us or or not or as a 
driver.  So we are adaptable to change.  Erm I, what concerns me obviously is erm these 
are global corporate changes they’re not, the one, the one, that maybe more akin to 
Primavera is, we chose Mentor as an operating system as a you know finance package 
when we first formed Balfour Beatty Power Networks and so we chose that, erm it wasn’t 
chosen for us whereas Oracle has been chosen for us and its amazing the difference in 
approach to a certain extent between the two.  Primavera, we chose, we’ve chosen 
Primavera.  Not all the business has, as we know but the majority of the business has and 
I think that, that makes a big difference because you buy in to the change process don’t 
you.  Whereas if you have change forced upon you, sometimes it can be slightly more 
difficult to accept.  I don’t know, I must admit, I’ve been with the company you know 27 
years so and I’ve been through huge amounts of changes but in the majority of cases erm 
I’ve always I’ve never really had a problem accepting the change.  Erm even when at 
times you don’t really understand why erm but you know it’s always been an inevitable 
consequence of a growing business.  You know, companies evolve and sometimes, we’ve 
come, we’ve come the full circle like Transmission Division and Cabling Division being 
separate than put together then broken apart again now put together again. 
 
R:  Like doing the Okey-Koey, isn’t it! 
 
A:  Exactly…so yeah.   
 
R:  OK.  That’s, that’s interesting what you mentioned about Primavera and about the 
element of involvement of certain sort of areas like in certain areas I guess you were 
getting at. 
 
A:  Yeah. Yeah. 
 
R:  OK.  Anything else that you can think about that I’ve not thought of in these sort of 
questions I think you’ve expanded really on most of them {Researcher says Interviewees 
name} within that sort of section. 
 
A:  Erm, I don’t think so no.  I mean in any managing change and managing erm not 
exactly change but introducing new things, you’re right, to me early participation is the 
key to all and also to feel that you are part of the decision-making process makes things a 
lot easier. (17:38)  Erm, I mean we spent a lot more time on within sort of the Oracle 
launch than we’d done anything in the past, er to the extent were we actually sat down 
with people and tried to explain to them what emotions they were going to go through 
erm… 
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R:  The change curve, that sort of thing… 
 
A:  Exactly that’s right, yeah. Yeah. Yeah.  Er and I mean, I’m not entirely certain, I 
mean some people reacted to that quite badly believe it or not but then you know we 
expected sort of 10% at either end of the scale who were gonna be totally anti-it or totally 
for it.  But it was the block in the middle that you had to sort of bring along through it.  
Erm, I don’t, I’m not so sure whether we er, I’m not so sure whether we view Primavera 
as having the same level of impact, you know as being significant to certain people, it 
was erm, when I say life changing I mean would change the way they work quite 
significantly.  Er, to others they would be quite remote from it so it only had a certain 
impact on the business, and that, that does make a difference as well.  You know, if it’s a 
cultural change or, no if its, if it’s a business change than you really do have to get into er 
you know the characteristics and the culture of the companies to determine whether they 
are capable of accepting that with Primavera its we, its more to do with accessing those 
individuals who are going to be affected and understanding where their, what their 
cultural characteristics are. 
 
R:  So how would you erm kind of put that sort of idea into say Teamcentre where if we 
finally get that launched were I believe we’re sort of that close to it now {Researcher 
holds up hand illustrating a centimetre between thumb and forefinger} hopefully erm, 
that’s probably gonna cause as much impact within the business unit as Oracle. 
 
A:  Exactly, I think that’s right - I think Teamcentre is on a parallel to Oracle.  Because I 
think you need, its gonna pretty much have an impact on everybody.  Erm because we 
need it, we need that across all aspects, erm and then and I think that’s gonna be a 
separate challenge because you I wouldn’t say as we get polarised but as, as the sort of 
the dominant effect of either the Head Office or the business unit as I was saying to you 
earlier I think that both cultures and both approaches will change and be more flexible 
whereas Teamcentre is definitely gonna be a tool for Power Solutions erm and its 
whether there is sufficient interaction outside of that environment and I think the 
challenge in that respect is … again we need to ensure that Head Office, if you like, is 
well, is well bought into that… and I’m not entirely certain it is. [25]   But that’s a separate 
subject. 
 
R:  So do you think, in terms of when you mentioned kind of involvement and 
empowerment and the way that Primavera was introduced…OK probably individuals 
were less affected by Primavera depending on their job role erm but do you think its 
important then that Teamcentre is sort of the way that that’s rolled-out that it has some 
element of people getting involved in the business?  People getting involved in the 
decision-making process so that they get the feeling that they have totally bought into it 
as well, so kind of decisions being made from the bottom-up for involvement rather than 
just from the top downwards. 
 
A:  Yeah. Yeah. 
 
A:  I mean I don’t know how much visibility Teamcentre has.  Primavera’s got quite a lot 
of visibility but even now I think people are er you know, they’re…Some managers 
manage pro-actively, others manage re-actively.  It’s the pro-active ones that you get the 
most support from.  It’s the re-active ones that you get the worst support from really to 
change that’s my opinion. [26] Because they tend to react negatively to what their staff are 
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saying to them (22:51) and they see themselves as being on preventive mode.  Where as 
those who are, like {refers to a Regional Manager}, who are more proactive, he sees the 
benefits and he sells it upfront so like when people get to hear about it they’ve already got 
a certain understanding and knowledge.  Erm, yeah the re-active manager just basically 
sits on his butt does not a fat lot and then he’s very defence and very negatively reactive.  
So it depends on the, in depends on the approach of the individuals. 
 
R:  OK.  Do you think then that we’ve got a sufficient amount of proactive kind of senior 
managers, if you like, erm.. 
 
A:  Personally – no. 
 
R:  Right – ok. 
 
A:  I don’t think we have.  No. 
 
R:  OK.  Not, not even within the, the business unit itself?  Are you referring to, are you 
referring to the wider scale, er Balfour Beatty Utility Solutions? 
 
A:  I think both…. But I’m, I’m particularly talking about the business unit. 
 
R:  OK 
 
A:  Cos I don’t really know, I don’t know that many people well outside of that. 
 
R:  Yeah.  Yes that’s cool, cause the focus of my project is really within er Power 
Solutions but then I’m having to think of the kind of effects that the merger has had on, 
on everything really…. OK. So I think from there we can sort of, we’ve sort of gone into 
the next sort of section anyway, haven’t we, on leadership. 
 
A:  Yeah. 
 
R:  Erm, and and really covered sort of leadership style as well really I guess. 
 
A:  Yeah. 
 
R:  Erm, the next question that I’ve put down, erm can you give examples of where staff 
have been given opportunities to be involved or or, either involved or even empowered in 
the decision-making process, in a project? 
 
A: Yeah, erm, if you look at Primavera, there was fairly heavy involvement.  I mean we 
ran a number of workshops in the early days to try and capture the inputs and the outputs. 
[28] 
 
R:  Yeah.  I remember, erm {refers to a Regional Manager} telling me about that. [28] 
 
A: …And they where very good - They where very good.  I mean ok they were a bit hard 
work because we had 12-14 people sitting round a table.  You know, and it was quite er 
difficult and everybody had, everybody came to the table with different understandings of 
what, what it was about.  What we… I think what we should have done is we should have 
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launched Primavera first in terms of saying well this is what it can do.  Erm and er, rather 
than saying well what do we want out of it because people came to the table with 
different agendas. [28] 
 
R:  Right.  That’s interesting cause I was, my next question was going to be, just before 
you said that was do you think that the workshops actually helped clarify the sort of aims 
and objectives of the project but from what you’re saying it seems as though…[28] 
 
A:  No, I don’t think it did to be honest with you.  It caused more caused more 
confusion.[28] 
 
R:  Right. OK. 
 
A: …. Because people went away thinking, oh bloody hell this is what we’ve got, you 
know.  When in reality it was probably not what, what we were about. 
 
R:  Yeah. 
 
A:  I think it was definitely the right thing to do.  I just think the sequencing was slightly 
long. 
 
R:  Right. OK. 
 
A:  I mean in terms of and, and as a consequence of that, I think we got the management 
strategy slightly wrong because it became… it evolved massively from what it was.  It 
just grew arms and legs and it still is to a certain extent.  I mean yeah when we sat round 
the table in the erm, in the last Steering Meeting and and we almost turned it on its head 
to a certain extent or I felt that we had in that meeting. 
 
R:  I think that was almost due to getting the drawing office involved  
 
A:  Yes 
 
R:  …..as well and them being keen to kind of produce, what I call all the different kind 
of phases or modules. 
 
A:  Yes 
 
R:  … in one huge hit.  Erm, it, it has its good aspects and I think but also bad as well… 
but I think the good aspects outweigh the sort of bad elements.  But erm, I know what 
you’re saying because on the kind of what we’re calling the project team or user group 
which I hold in between the steering group we got loads of items to talk about on the 
agenda, management reporting and all of the kind of different aspects of what we need to 
look into. 
 
A:  I mean the other thing is that that if you look at, I mean Primavera erm just like 
Teamcentre if we’re not careful we’ll be seen as, as erm …. People have difficulty in 
understanding sometimes the benefits associated with doing something like that.  But the 
common theme is, you know a lot of these issues have emanated from the same source.[29] 
You know so build on line was very much driven, albeit that there was a certain amount 
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of client drive. (28:31) for that.  Primavera has very much has come internally even 
though again there are one or two erm you know client drivers in there. But the client 
drivers not been sufficiently strong for us to embrace it, as a business, as a business tool.  
I mean for instance Network Rail have been using Primavera for years and…. and 
dictating that we use Primavera to a certain extent National Grid have as well but that’s 
not sufficiently strong for us to say hey just a minute lets use this as the tool of choice 
then.  Erm Build Online you know again a certain amount of client intervention but again 
it wasn’t, it isn’t let use this as the tool of choice then.  Erm, and I’m, I’m just fearful that 
Teamcentre erm and Primavera to a certain extent will struggle because of that erm you 
know lack of buy in if you like right from the start and this, so the management strategy 
in terms of getting that buy in is, has to be somewhat stronger. [30]   
 
R:  OK.  How do you think then, erm, could that be helped or where do you think we…. 
 
A:  I think you need to make sure, you’ve got to get the erm the key decision-makers in 
the business together and say this is what we’re going to do er and you know get them to 
understand or try and buy in to the process early on.  I mean you’ll always, I mean I don’t 
think you’ll ever have 100% buy-in, erm life would be too easy wouldn’t it if that was the 
case.  But you need to have a high percentage of buy-in, you need to understand why not 
everybody is buying in to the process and tackle those individuals off-line. [30]  Cause if 
you can get the mass going forward with a common theme, it’s a lot easier to manage 
rather than having to do that time and time and time again. 
 
R:  Ok.  So would I be right in thinking that what you’re suggesting is that there needs to 
be more buy-in at a senior level rather than kind of lower level. 
 
A:  Yeah. Yeah. 
 
R:  We’ve maybe got sufficient interest at this level so maybe we need to focus on… 
 
A:  Yeah.  Definitely yes.  Which is to a certain extent, it’s the wrong way round isn’t it. 
 
R:  Yeah.  Yes, it’s almost quite surprising really isn’t it that it is quite the opposite to 
what you would expect. 
 
A:  Yeah. Yeah. 
 
R:  Quite interesting  though. 
 
A:  I think, I think it’s because unlike any of these, it is quite a change.  Erm, it’s, it’s, to 
me it’s a necessity of the business, we get side tracked doing lots of stuff that we don’t 
need to do and the stuff that we need to do sometimes falls by the wayside because of that 
reaction.  And I think a lot of it may be linked to the fact that it’s quite difficult for some 
people [31] and everybody, it’s human nature that people tend to do the easy bits first don’t 
they and leave the difficult bits til last it’s only the exceptions that do the difficult bits 
first.  And prioritising, even though everybody’s got to prioritise there’s always more 
work to get through than you’ve got time.  Again, sometimes you’re not careful you can 
prioritise even though they’re are important but there easier tasks or its tasks that you like 
doing.  Er, a lot of what we’re asking people to do now with Primavera is something (a) 
they’re not used to doing perhaps or not to the same level or depth that we want them to 
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do, some people struggle with that a little bit so it’s a bit hard for them.  So you need 
somebody to drive those, you know to drive those people who are struggling a little bit.  
And the only way you can do that is by getting the people who manage them on side at 
the earliest opportunity and I, yeah I know for a fact that in Scotland we’ve got people 
who are key decision-makers in the business who are not going to support it and to a 
certain extent maybe Littlebrook is the same. [31] Even though they’ve been using a 
Primavera Planner for the longest period of all of us. 
 
R:  Yeah, that’s right.  That’s quite bizarre isn’t it really. 
 
A:  Yeah, but he’s been, you know he gets on and does it you see – it’s not really a 
problem.  Whereas we’re actually asking people to have a hand on involvement… it’s 
like bolt on quality isn’t it, you don’t want bolt on quality cause bolt on quality doesn’t 
work.  You just need quality to be embedded into the business, just like we want 
Primavera, just like we want Teamcentre. (33:31) you know and that’s the cultural 
change isn’t it.  That’s the actual change management process that we need to go through.  
It needs to go from being a bolt on to actually a daily activity.[32] 
 
R:  Yeah. 
 
-- Interview break 
 
R:  ….Put it on record again…. Erm, so really I think the last question I had under that 
section was erm… erm, the question which kind of leads quite nice into it – Do you 
believe that project success is the responsibility of leadership or.. or everybody involved 
cause I know that different people have different views on that question maybe. 
 
A:  Yeah.  Er, I mean, my… my view is erm everyone involved in the process is 
responsible for delivery, once, you know, once…  I think the leadership has to, erm, to be 
very clear on the objectives and…. and I know like I said about the inputs and the 
outputs, erm, to me that was well worth doing, but I don’t think the er, the, excuse me, 
the overview of what we where…. what we wanted to achieve through Primavera wasn’t 
very clearly disseminated after that discussion.  So people did come out of that thinking 
all sorts of different things about what it was going to deliver.  Because they went in with 
those preconceptions they came out with preconceptions. Whereas erm I think it would 
have been again bringing back the key decision-makers bringing them back to the table 
and saying look we’ve had this review and this is what, this is what we’re actually going 
to launch now so the issues where really very much instrumental in, in dictating…. 
dictating may be too stronger word but you have to have that sort of buy-in it can’t be 
done on a softly, softly basis to start with.  But once, once you’ve…. once the decisions 
made and then everybody has to take a level of ownership and therefore ownership, with 
ownership comes responsibility and you can’t have the two divorced erm from my point 
of view.[33] 
 
R:  OK. 
 
A:  So, you know if you don’t get that, that responsibility and ownership then its, to a 
certain extent it’s gonna fail.  I mean, the theme, if you look at the Zero Harm {a Balfour 
Beatty Group (BB) Safety initiative.  BB Group provide the framework but entrust its 
operating companies to conduct the events in the most appropriate manner}theme, erm, I 
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mean erm when we were at the JCB place the other day, the actual message coming 
across was, if you don’t embrace this, you don’t belong in the business which is quite a 
powerful, I mean I… I, was a bit shocked really as to how they came out with that right 
from the word go, but and, and I think they could have phrased it a lot better than what 
they did.  But that again is, that’s the Head office….. that again is an example of the 
cultural difference. [33] 
 
R:  Kind of, one extreme as opposed to the other. 
 
A:  Yeah, yeah, exactly.  Mark Andrews, who erm, did you know Mark?   
 
R:  Erm, I know the name, but I don’t know him. 
 
A:  I mean, Mark was erm, er, General Manager of Transmission and Cabling Division 
when we were part of Balfour Kilpatrick.  I’m not entirely certain whether he sold the 
dream or what but he definitely, he was the founder of Balfour Beatty Power Networks 
in, in respect of what we were all about and erm he didn’t last long because he was, he 
had his own agenda as it happened which was more, which was career rather than 
anything else.  Erm, but he, he, erm, he was er, he had too much of the management 
speak if you like.  He’d got his MBA and he’d got a 1st, er I think in Engineering, I mean, 
a very, very clever bloke, really clever bloke. Erm and also he’d spent some time on the 
commercial side as well so you know it seemed quite a large spectrum.  But erm, it was, 
sort of swimming against the tide that was his sort of attitude to change.  Erm and… and 
basically there’s too many dead fish in the water sort of attitude, people who are, people 
who won’t embrace change they’re not, they just don’t like change or there’s people who 
will resist change because, because of the nature of the beast, so and I, I think that would 
have been a much better message to send.  I mean, obviously somebody spent a 
significant amount of time thinking about this, and erm one of the phrases that was used 
was that you can be a tourist or you can be a participant or you can be a blocker and we 
don’t want the blockers and we want to convert the tourists so and it’s er quite strong 
that.  Maybe that’s what you need to have I mean something as significant as Zero Harm.   
 
R:  OK.  So what was meant by the tourist, kind of people who are kind of neither 
negative or positive, ambivalent? 
 
A:  Exactly that’s right yeah -  Just having a look round and see what it looks like and do 
we really want to be here, wish you were here, wish you weren’t here sort of attitude.  
Rather than people who are there specifically for the purpose for what it was there, well it 
was Zero Harm launch day so.  Definitely a clever significant agenda item. 
 
R:  OK thanks for that {Researcher states name of Interviewee}.  It was interesting what 
you had to say particularly towards the end with, with that sort of question.  That was 
great thanks.  Was there anything else on, on leadership that I’ve missed?  Regarding sort 
of projects and change and how they can be facilitated or how they can be helped along? 
 
A:  Yeah, erm, I mean having said all I’ve said, you know, I still think you need a very 
strong leader er on anything like this.  Erm, and somebody who can be quite ruthless at 
times.  Er, and there has to be, cause there has to be, it’s alright empowering people but at 
some point or other either of these projects will either stutter, stall or there’ll need to be a 
changed direction and that’s were you need a strong leader to really grab it and give it the 
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kick start again.  If you haven’t got that strong leader then it’ll, there’ll be too many 
deflections.  Er like we said you know, the, this concept about blocker more than tourist I 
mean er, the tourist can be equally as disruptive but the blocker is definitely going to be 
out there to try and do things which, which, which stops and stalls and they can even put 
a death to the actual project.  Er so you need somebody who is sufficiently strong to er 
you know to spot that and to get and get round it and.. and it’s a big, I mean, with erm, 
with something like Teamcentre in particular whoever drives that through has to have a 
lot of clout and has to have you know erm has the ability to not only cohurse but dictate 
at times.  Erm, so it’s a it’s a big role and sometimes people don’t understand that role or 
don’t understand the importance of it.  It’s more, to some people it’s a case of well I’ll 
just show them direction and they’ll find their own way and that doesn’t happen – does it.  
People make the wrong turns or, which is, which is often the case so you need to point 
them back in the right direction again don’t you. 
 
R:  I think sometimes, as well, erm.  Sometimes I think if it’s an IS project, Information 
Systems project in particular, its can be given less priority as something which is more of 
a money making process shall we say rather than an internally IT based project. 
 
A: Er, I agree with that, yeah. 
 
R: Er OK. Last section – Driving & Retraining Factors, so we’ve talked a bit about this I 
think, erm, all the way through haven’t we… 
 
A:  That’s right. 
 
R:  Erm, so in the questions, I’m, I’m being a bit more specific where I’ve said in  
relation to the Primavera project, was there any or resistance and I guess you’ve really 
sort of touched on that subject anyway haven’t we. 
 
A:  I mean, yeah, yeah, there are still some level of resistance, erm, and… and to a certain 
extent we’ve let people get away with that er but again that’s getting back to the 
leadership issue isn’t it.  Erm, I mean certain people have Primavera project where people 
have embraced it the easiest has been where there’s been quite a strong drive from the top 
implement it or it’s been a passion for individual people.  Er, to me it’s a matter of trying 
to get that across the whole business.  I mean people, there’s no doubt you know that er 
it’s.. it’s a powerful tool there’s no doubt that people ort to be doing a lot more planning 
and programming and it as you, you know we were talking about it the other day, this is 
this misconception that Primavera is a lot harder to use than it than it needs to be and so 
minimising, minimising that resistant is educational as well, as well as erm the launch 
aspect of it.  I think in terms of Scotland, I mean we need to what would be useful is, is to 
get one or two people who are on your side using it er before we start er trying to spread 
it too wide. 
 
R:  Yeah. 
 
A:  It’s a slightly different approach isn’t it. 
 
R:  Yeah. Yeah. 
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A:  I mean, there’s a couple of projects, who are, crying out crying out for that sort of 
tool.  Which we can sort of talk about and adapt and implement. 
 
R:  Yeah that sounds good. 
 
A:  So you do have to vary your approach don’t you depending on the individuals that 
you’re dealing with.  Er… 
 
R:  I know maybe for er, it’s it’s interesting to look at the aspects of… of resistance 
because we’ve talked about resistance at both level if you like at a lower level and at a 
senior level as well. 
 
A:  Yeah. Yeah. 
 
R:  Whereas normally I think it’s perceived when you read all the text books to be the 
lower levels who are always resistance to change and it’s not necessarily the case is it 
which makes this more interesting. 
 
A:  That’s right.  Yeah, yeah. Yeah.  I mean just going to the relationship, I mean I think 
the trust  is quite high, erm but then I’m always probably more optimistic than pessimistic 
so that’s probably my characteristics coming through [47](47:27)  I don’t, I don’t think 
there’s any underlying finger pointing. Erm, about well this is what you know people see 
erm sort of reading between the lines if you like and coming out with erm reasons being 
very cynical about what the approach is, it’s.. it’s very straight forward, it’s a very 
straight forward approach to some extent in terms of we need to do planning and 
programming and this is the tool to do it.  But Primavera, was one step… a lot… well a 
number of steps further down the line from that.  But I don’t believe anybodies 
particularly sort of said “Oh well this is there’s an ulterior motive” in that way… that’s 
not what, the feedback I’m getting. 
 
R:  So nobodies getting the view that because they’re having to enter in say resource and 
things like that that maybe it’s a bit of big brother or anything like that you’ve not got any 
people… 
 
A:  No. No. I don’t think so. 
 
R:  Neither have I to be honest. 
 
A:  I mean Oracle, Oracle had a tad flavour of that erm about the big brother syndrome, 
but I don’t even so it wasn’t because it was driven from the top and their wasn’t an 
alternative you know people just couldn’t, they had to get on with it.  Erm, I mean 
Primavera is possibly not driven from the top and there are alternatives so that’s that’s 
that is quite a distinction.  Erm and it’s getting round those two issues isn’t it.  Getting the 
buy-in from the top and there is not an alternative really.  If you can get over those two 
humps then the projects more likely to succeed. [43] Not that I’m saying its failing by any 
stretch of the imagination and its there is still a little bit of resistance out there. 
 
R:  Yeah, I think there’s almost a final kind of barrier to overcome isn’t there. 
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A:  That’s right.  Now in terms of leadership I mean I was involved in launching erm 
profit related pay and there was a huge amount of er, er, lack of trust [48] you know 
unbelieve… you know in certain sections of the workforce and you know to an extent 
were I mean we… we erm because and that to a certain extent and that was linked to 
some extent with the fact that we couldn’t tell them all the rules which was, which was a 
complete fundamental floor in the whole of the launch so in a way people were seeing 
this as er well they’re not saying everything that they need to say here and they’re not 
stupid some people you know, they might not be, they might not have the brightest 
educations some of them and they might not be erm intelligent but they are very cute a lot 
of them are and they can they can hear when they’re not being told the whole story.  [48] 
But even when you told them, er, I mean we, we, made the choice, we made the decision 
that we were actually going to go into some level of depth as to how the actual er profit 
related pay erm sort of how the maths worked if you like erm and then when we put that 
up on the board you know well some of them said well how do I know what you’re 
saying is right?  Even when they saw it in black and white they still didn’t trust  you.  So 
there was and… and one of the one of the levels, one of the reasons for mis-trust  in that 
particular situation erm was er the company were perceived as being a greater benefactor 
to the individuals.  I… I… I mean I had a discussion with one particular individual who 
basically said well the company is gonna make millions out of this and we’re gonna get 
£2.50 each a week better off or you know those were sort of the figures so I’m gonna 
block this because the companies gonna make millions.  Well I said well how many, if 
you multiply 2.5, you know £2.50 a week, 52 weeks x 35,000 people, how, how you 
know how many millions is that gonna be.  So the company’s giving back millions but 
fortunately it’s cost £35,000 whereas the company’s just one single entity you know and 
then you get people who say well I’m… you know if… if it’s profit related pay then it’s 
related to the profit of the whole company but I might be a bigger contributor to that 
profit than somebody who works down the road because I’m working twice as fast as he 
does so shouldn’t I get more of the profit related pay and you say well just a minute you 
get paid piece work that dictates how much you earn through your productivity, its got 
nothing to do with this and it’s amaz… it was amazing the difference on that particular 
launch erm the mis-trust  whereas on something like Teamcentre or something like 
Project, er Primavera erm the… the, the issue is that maybe there’s not that much of erm 
erm the company’s a win-winner on this I mean you know what we do is sell it as its 
individual and the projects that are going to be the winner that that means if we’ve got 
more control at that level then that means that we’re uniformly winners all together. Once 
you start saying there’s a swing a balance between the two then again people start, that’s 
when you get the dis-trust  perhaps… er anyway interesting. 
 
R:  Erm the next question, next to last question is about erm groups really erm forming 
together naturally to solve problems. 
 
A:  Yeah, I don’t think they do 
 
R:  Do you think there’s much of that? 
 
A:  {Laughs} No – I’m afraid, erm people don’t naturally volunteer through choice 
either.  Erm, so that, somebody at some point has to call the group together. 
 
R:  So somebody really facilitates that? 
 
Comment [LS1]: LEAD-TRU This is 
about the whole issue of ‘TRUST ’ or lack 
of…. 
Comment [LS2]: LEAD-TRU So even 
prior to the merger there was a lack of trust 
demonstrated by the workforce… 
14 
A:  That’s right – Yeah.  And ya know er, and even, even in a regional business er, I’ve, 
I’ve not come across a spontaneous group forming to solve problems, I must admit erm 
the fact that you actually do have fairly structured business meetings that are at regular 
intervals throughout, throughout the year, would…. would sort of seem to suggest that 
there has to be a driving force somewhere behind the lines.  I think you get informal 
discussions going erm spontaneously if you like, when you get like minded individuals 
together and certain, to a certain extent erm, maybe erm one of the issues is that you try 
and encourage those groups to form as if by accident by putting people in that sort of 
environment erm but it’s interesting just taking for instance Zero Harm, when we sat 
down for lunch for instance people just sat with people they knew and they worked with.  
They don’t go off and I mean people talk about networking and all this sort of stuff erm it 
just doesn’t work does it.  Erm even when there’s been smaller business, when there’s 
been smaller senior management team meetings for Power for Utility Solutions as 
opposed to Power just looking, when you just look in the room and start seeing where 
people are sitting next to each other its you know the people they feel familiar with and 
comfortable with.  Erm I mean we threw, they then formed, they deliberately then broke 
us up into erm, er seminar rooms with diff…. you knew put different people together in 
terms of the business and that was done deliberately really er so you need that catalyst 
don’t you to… to and then it can be evolved from there but without that to start with I just 
don’t see it happening really.[45] 
 
R:  Erm, final one is about communication then really how well, how much do you think 
erm the erm the feedback or…. or information from a lower level erm affects procedures, 
working practices and how much is that generally listened to I guess from a higher level? 
 
A:  Erm I think its, it varies enormously in my opinion depending on what you’re trying 
to achieve erm there’s… there’s a lot of procedures and practices, working practices 
within the business within our Power Solutions business which erm has enormous impact 
and effect from the ground upwards. Because at the end of the day those procedures and 
practices are written by those people who are used to getting involved. (58:37) and if we 
don’t involve them enlist and understand change and adapt then we’ve got no chance. [49] 
But erm, there are other, there are other, erm initiatives if you like and projects that get 
launched which it doesn’t matter what you say you’re never going to have an influence 
on it and I think that you again I’m not saying we missed a trick, that’s something else 
that you need to understand from the offset which category are you going to you know 
will your project fall into.  It is one were you are going to listen very seriously to what 
people are saying about the change and you know maybe alter the strategy or can you not 
afford that to happen.  I mean again looking at Oracle we can if couldn’t afford that to 
happen.  Er but actually having said that the fact that we have a lot of customisation in 
Oracle erm erm meant that there was a certain amount of er listening but they {Balfour 
Beatty Group} gave us the opportunity.  It wasn’t you know the group gave us the 
opportunity to customise.  They could have turned round and said sorry no customisation 
that would have been a different attitude altogether.  When we bought Mentor we pretty 
much took it as it was and we changed our processes and procedures to adapt and 
everybody hated it but then along comes Oracle and Mentors the best thing since sliced 
bread… [50] It’s amazing isn’t it… Er but I think er I mean Primavera has evolved, I’m 
not entirely certain how or why.  I don’t think its necessarily evolved because the er 
because the communications come upwards from grass roots, I think it’s more because 
we’ve discovered the tool is more powerful than it was to start with and there we’ve the 
actual project itself has grown (0:49) so I know, I know I’m sort of dodging the issue 
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there but I, I do think that er it really does depend, it does depend on what you’re trying 
to achieve. 
 
R:  Yeah – I understand.  Yeah.  OK.  Well thanks for that {Researcher says Interviewees 
name}  
 
A:  That’s alright. 
 
R:  Is there anything else that you would er like to say. 
 
A:  No, no I don’t think so.  It’s the world according to {Interviewee says name} that is. 
 
R:  That was brilliant, thanks ever so much for that.  I’ll have plenty to write up now. 
 
A:  {Laughs} I’m sure you will. 
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Interview Transcript  
  
Interviewee identification code Edward 
Interview Date 20th March 2009 
Interview Duration 40 minutes 
Role level Non Manager 
Base Middlesbrough 
Functional area Planning Cabling 
 
The participant was given adequate time to read through the ‘participant information 
sheet’.  The interviewer asked if any aspects of the information needed clarification.  The 
participant signed the ‘consent form’.  The interviewer provided the Agenda (Appendix 
I).  The purpose of the research was explained to the interviewee prior to the interview 
commencement. 
 
R:  So basically as I’ve put here, the Agenda is in three sections, the first section being 
about the organisational characteristics and culture then leadership and the final section 
as you will have seen is about driving and restraining factors. Now before I continue I’ve 
got to ask you, are you happy with everything I’ve supplied to you and what you’ve 
tucked off and signed?  In other words have you got any concerns or questions 
regarding…. 
 
E:  Yeah, no problem. 
 
R:  Well if you do or if there’s anything you’re not happy with at the end of the interview 
or anything like that or even if you want a transcript because I’ll have to transcribe all this 
recording that I’m making with all the erm’s and sort of’s and kind of’s that’s involved in 
it … so you’re welcome to have that if you wanted. 
 
E:  Yeah. 
 
R:  But I’m sure you could probably find better things to do with your time than read 
about 15 sides of transcript! {Laughs} 
 
E:  Wow, will it be that long? 
 
R:  Yeah, it takes me about 6 hours to type up about an hours worth of interview.. so if 
you talk quick it might help a bit! 
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E:  I’ve not got much to say {laughs} 
 
R:  Before I start asking these questions, we’ve no need to stick to these particular 
questions….if there’s anything you want to ask me or clarify then do so.  Likewise if 
there’s anything you feel you want to add or if there’s anything I’ve missed, which I 
probably have, please let me know – OK? 
 
E:  Yeah, OK. 
 
R:  Erm, so the first section is about organisational characteristics and culture and I’ve 
just put a little note there [referring to the footnote on the Agenda] identifying culture.  So 
it’s the collective beliefs and attitudes by individuals that make-up and we’re talking 
about Power Solutions really. 
 
E:  Right. 
 
R: Yeah, for the business unit. 
 
E:  Yeah. 
 
R: Erm, so the first question is are you or do you think there’s a difference between the 
corporate head office culture i.e. Sheffield…. 
 
E:  Yep. 
 
R: …. And the business unit culture or way of thinking or way of doing things? 
 
E:  I think since we’ve integrated to Utility Solutions, I think Sheffield culture has very 
much centralised everything.  Everything goes through Sheffield and is controlled by 
Sheffield.  Erm whereas the culture obviously used to be decentralised so there’s still a 
bit of opposition to that sort of culture from different branches, individual branches. [5] 
Erm so there’s sort of been a change process.  The individual business units are in the 
transition process of changing to the centralised process at the moment but they are sort 
of opposing it. [14] Erm that’s….cause we’re in a period of change aren’t we …. The 
cultures changing you know they’re trying to create a culture in Sheffield, they’re trying 
to change the old culture {referring to BBPN ‘old culture’?} and create a new one. 
 
R:  Right, so you think they’re creating a new culture as opposed to changing the old 
one? 
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 3 
 
E:  They are trying to create their own culture, that they want to impose on the whole of 
Power Solutions.. which is a centralised culture where everything goes through Sheffield 
office….which is the all seeing eye of everything basically.  That’s the way I see the 
culture anyway.   [14] 
 
R:  I think what you’ve done there as well is lead on to the next question or really 
answered the next question which is how would you describe the culture? 
 
E:  The culture of Head Office at Sheffield is centralised and everything and the culture 
of the business unit is changing to centralising… well it has changed to centralising, but I 
don’t think they see that as the way the culture should be. 
 
R:  By ‘they’ do you mean the Regions in the business unit? 
 
E:  Yeah. 
 
R:  OK.  Now maybe again you’ve answered this one but it’s just as well to reiterate.  So 
I said here if there are differences, which do you think is the most dominant? 
 
E:  Well Sheffield because they are the Head Office.  We have merged with Utility 
Solutions and that is the Head Office now in Sheffield so the dominant culture is the 
centralised system and that’s what’s being opposed by everyone else but that’s the way it 
has to be, you know. [14] 
 
R:  Er, do you think that either Sheffield will be successful in changing erm the culture of 
the Business Unit in time or do you think maybe the business unit could sort of rub off, 
the way of thinking of the business unit, kind of rub off on the higher level business. 
 
E:  Personally I think the fully centralised system and culture isn’t gonna work fully.  I 
think it’s going to come to some point where things certain things are going to go back 
decentralised back to the branches, individual branches [14] so things like ordering plant 
back to the sort of individual offices (6:49). 
 
R:  Yeah. 
 
E:  … I think it’s going to go detour a little bit, certain things are going to stay 
decentralised in Sheffield and then other things are going to go back to being 
decentralised I don’t think it’ll ever be everything, I don’t think it’ll work everything 
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 4 
being centralised cause of the nature of our business really.  Things like relationships 
with local buyers and plant offices and things near to Middlesbrough that we’ve built 
relationships up with and we know them and the location and they know where our work 
is and the best thing to do were Sheffield is, they don’t really know that sort of thing so 
{inaudible} things like that need to be within the branch and controlled by the branch 
itself rather than, that’s my opinion anyway rather than somebody sat at a desk in 
Sheffield trying to tell someone in Middlesbrough where to get an excavator from when 
they’re next to the yard on their job if you know what I mean cause at the minute 
Sheffield have to order them for them so they could be in Newcastle waiting for an 
excavator to come from, I  don’t know, Liverpool before they can use it just because 
Sheffield have said you’ve got to order it from there even if they’re sat next to the yard 
where they’ve got loads of excavators they have to you know do what Sheffield say 
basically use there practises.  I don’t know if you’ve got anything out of that? 
 
R: Yeah, yes.   
 
E: or if you want me to explain? 
 
R:  there’s no right or wrong answer.  I’m looking for your opinion of things, that’s 
important to me.  Erm, how adaptable do you think the organisation is, to change 
basically?  And why do you think this? (8:49) 
 
E:  Erm 
 
R:  Probably focus on the business unit. 
 
E:  Yeah.  Well the business is changing all the time and the nature of our works I mean I 
think we do adapt to different situations we’ve obviously got to react to fault work and 
stuff like that.  So we are very adaptable to change and meeting clients needs. So I think 
we are pretty adaptable on a whole [18] going back to a centralised system I don’t really 
think, you know, adapting to that sort of thing it’s not going to work but as a whole as a 
working unit I think we are adaptable to meeting clients needs.  That’s all I can say on 
that really. 
 
R:  What about it if I give you the example of Primavera? 
 
E:  Well, erm that something… well Primavera, where do I start.  Erm as you know 
we’ve had a lot of sort of people not understanding really rather than opposition as to 
what it can do for them and I suppose mainly the Engineers really who are a big part of it 
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(10:32) not in the culture of you know keeping programmes up-to-date [21] and you know 
analysing resource and requesting resource in a way that can help the business as a whole 
they’re used to Microsoft Project for programming and they’re not really used to that sort 
of thing.  The way they used to do it was just to program in Project and that’s it that was 
the program if it changed it changed.  There wasn’t very much structure to how we 
request resource how we plan and analyse the resource within the branch and within you 
know the Power Solutions business now (11:14) so… 
 
R:  It’s interesting in that, erm, that you described over all that the business unit has to be 
adaptable to change and is adaptable to change in terms of the customer requirements…. 
 
E:  Yeah, yeah. 
 
R: …. In response to that and the job itself yet when you give Primavera as an example 
then….maybe you’re implying that its certain elements or certain roles that aren’t as 
adaptable… 
 
E:  Yeah, yeah. 
 
R:  ….and maybe that’s really focussed on new technology, I don’t know. 
 
E:  I would say, new technology.  Adapting to new technology is something that, if you 
call them the old school Engineers, you know 30 years at Balfour’s, you didn’t have a 
mobile phone when ….. they didn’t have computers when they first started, so when new 
technology comes along they’re a bit….. 
 
R:  So is it mainly… is it more the older people who are finding it difficult? 
 
E:  Yeah, I would say that the old school, what you call the old school, they’ve only just 
got laptops… they’re not going to be very adaptable to it because they’re not used to 
technology. [21] Whereas you know people like {refers to an Engineer} he’s come through 
learning computers as well as the Engineering side, so he’s got both whereas the old 
school people have just got site and the Engineering side and they haven’t got the 
technology side, you know. 
 
R:  Yeah. 
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 6 
E: ….but that’ll change as people like {refers to an Engineer} come through have got the 
technology and the site knowledge as well so we can balance both the experience and 
using the technology, which is the way I see it at the moment. 
 
R:  Erm, in relation to the Primavera project, this really relates to how aims and 
objectives were communicated and how did the information come across to people in 
general and yourself? 
 
E:  What shown to other people? 
 
R:  How, erm…Well first I suppose do you understand what the aims and objectives of 
introducing Primavera were and how was that information put across or communicated to 
you? 
 
E:  Erm, the aims, the aims from the start would be to analyse resource.  Plan and analyse 
resource within branches and also within the division which was Power Networks and is 
now Power Solutions, erm mainly with a joint resource, with the objective of being able 
to share resource across the whole division.  Erm and this is obviously you know still at 
the development stage with it but it has been disseminated to, to er senior managers from 
the start, two years ago now, so a the highest levels they do understand what we’re trying 
to achieve and where we’re trying to get to and that was, that was sort of disseminated to 
Engineers – Project Engineers, Project Managers when we had the training for Primavera.  
Er, but I think more information, you know, cause we’re still developing it, different part 
of it and the way we’re going to use it. [27] That information, once we’ve got it sorted will 
need to be rolled down to the people who’re going to use it.  You know what I mean, 
once we get to the stage of how we’re going to use it properly with the Timesheet and all 
that sort of thing.  So at the minute, the question was how was it disseminated wasn’t it? 
 
R:  Hmm.  Well you answered that really because you said that … er you talked about it 
being communicated to senior managers at the start… 
 
E:  ….well I went to the managers’ meeting they have in Cardiff probably a couple of 
years ago now, I think it was about two years ago, me and {refers to a peer} went through 
basically what it could do and where we want to get to but that was very early stages, 
when I was only really learning Primavera then, that was when I first started.  From that 
stage everybody was for the objectives [27](16:44). 
 
R:  Right, OK, so everybody bought into it at that stage…. 
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 7 
E:  Yeah, everybody bought into it….every time we’ve bought senior management 
around the table they all want it, they’ve all bought into it, mainly, erm, they just want it 
to happen basically and that’s what we’re sort of still trying to achieve. 
 
R:  OK, so just out of interest, well it’s probably aside from these questions but probably 
appropriate to ask now.  Erm, do you think the Steering Group and the Project Team are 
working well enough, in terms of generating momentum and carrying out actions and 
approving everything or do you think something else needs to be something else done in 
terms of communicating the information across, etcetera? 
 
E:  Erm, I think since we started having the User Group meetings, erm there’s been a lot 
of momentum developed.  And it gives everyone a chance who’s using it to help each 
other and to give each other ideas, things like that and I think that has helped to build up a 
lot of momentum so developing erm I mean even helping in the Engineering office now, 
I’m learning things that’ll help me as well as helping them if you know what I mean 
(18:23) it been a learning curve but I think haven’t the User Group has helped a lot. 
 
R:  I think its safe to say that after having this comment from a number of people, from a 
range of people, there’s a lot more involved in Primavera than probably erm everybody 
appreciated at the beginning. 
 
E:  Yeah. 
 
R:  There’s a lot more to it and I think since the Engineering Drawing Office has come 
on, I think they’ve…. They don’t just want one bite out of the apple they’re wanting three 
or four bites all at once, aren’t they. 
 
E:  Yeah, yeah.  They want to use it to fully control their office. 
 
R:  But I think as well although it’s not been a linear, sort of, way and things haven’t 
worked out quite to plan it’s sort of  you’ve got to appreciate it’s a big learning curve for 
everybody and things are going to go a bit wrong and nothings going to happen over 
night. 
 
E:  I think the learning curve sort of went flat for a while you know until we started 
having User Groups.  I think now we’re sort of going upwards you know I think we were 
{inaudible} quite a while, probably six months, longer we were just on a flat, you know 
nothing was not a lot of progression in terms of the old {inaudible} system. [46] 
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 8 
R:  So do you think that’s due to erm, you know forming the project team but also sort of 
a little bit of team work and things like that?   
 
E:  Erm, yeah-yeah.  I mean it stated off with just myself and then Gunjan came on board 
and to make the full system work we needed a Planner in each division, department, one 
in each and then you know somebody oversees it all and it started off with just me and 
Gunjan you know sort of trying to work things out ourselves.  Now it’s developed and 
there’s more people using it more inputs more ideas and things in the User Group as well 
as helping each other on a daily basis and it’s helped us to develop parts that probably me 
and Gunjan were struggling with at first because we’re on that learning curve if you know 
what I mean. [46] 
 
R: Yeah.  That’s good. 
 
E:  …and then after the User Group meetings everything gets passed by the Steering 
Group so we’ve got that erm authorisation process, you know where it goes through 
them, so you know sort of this document that we were doing yesterday Gunjan started 
that you know to show to the Steering Group you know on the 3rd so we’ve got deadlines 
to get stuff ready (21:15) to show to senior managers which drivers, is driving us, you 
know, to get more things done in that time, so yeah… 
 
R:  That’s good to know.  I know in that final question, that I sort of asked, sort of 
diverged off of characteristics and culture but have you got anything else you want  to 
add, er, before we move on to the next section which is leadership? 
 
E:  I can’t think of anything, no. 
 
R:  OK.  If you think of something you can always tell me at the end anyway…. So if you 
do…..So leadership.  How would you describe and again this is applicable to the 
Primavera project the change management strategy and leadership style used.   
 
E:  That we used? 
 
R:  Umm. 
 
E:  Erm… 
 
R:  It’s probably difficult because I haven’t really given you any examples but I’m really 
wanting your thoughts on it.  It’s better if you describe it and give your thoughts on it.   
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E:  There wasn’t any strategy put in place and all that.  It was me testing it on a laptop… 
and then presenting that to senior management, telling them where we needed to go and 
then. 
 
R:  So you’re saying nothing kind of formal initially… 
 
E:  {Refers to a Regional Manager} has always been the lead, er, the lead person behind 
Primavera, cause obviously we started using it in Middlesbrough first. [31]  But he’s too 
busy to just control Primavera so he sort of, it was left with me really at first and erm I 
think before you came along we had another gentlemen, erm I can’t remember his name, 
but he didn’t get very much involved as Project Manager, but it was only when you came 
along to be Project Manager that we had somebody to be the leader sort of thing.  It was 
just me at first, there was no… 
 
R:  Would that be {refers to an ex-Manager who has left the company}?   
 
E:  {refers to an ex-Manager who has left the company} – yeah, but he only came to one 
meeting and I met him once after that and then he went on to another project or 
something…. 
 
R:  What was his input? 
 
E:  Nothing that I know of.  So there hasn’t really been a strategy of leadership style if 
you know what I mean.  Then obviously you came… you started and then obviously you 
as the Project Manager and myself and Gunjan so the lead people and then obviously 
weekly, er, fortnightly meetings. 
 
R:  So to start off with things might not have necessarily been that structured but to be 
fair that’s maybe because you were testing the water and things there – yeah… its not 
necessarily a bad thing for it not to have been real formalised straight off.  Well that’s my 
view anyway. 
 
E:  Well I think, I know what you’re saying but if we’d got the structure in place.  
Obviously I tested a bit at first but like yourself, that structure in place earlier then we’d 
be a lot further along the line now I think rather than 2 1/2 years down the line. [31] 
 
R:  Yeah, so it might have been a year and a half as opposed to 2 years or…(25:17) OK.  
Erm, so we talked we talked about, a bit about, sort of, change management strategy 
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 10 
mainly focussed on the early period and leadership style so how would you say it is, or 
how would you describe it now?  And this is not, erm, I’m not necessary talking about 
my leadership style, my style of managing this, sort of more generally, so you could talk 
about my style, {refers to a Regional Manager},s erm the Steering Committee in general, 
{refers to the Power Solutions Operations Director} or all of those, you know.  Do you fit 
as well, I suppose would be an interesting question. 
 
E:   What sorry? 
 
R:  Do they all fit, are they all similar or is there anything opposing about it all.   
 
E:  I think, the thing is that everybody’s got their own interests.  I know {refers to a 
Regional Manager} is, sort of, started off erm, more involved than what he is now.  Now 
he just comes to us to report to him about our progress really. 
 
R:  He’s took more of a back seat now hasn’t he. 
 
E:  What we originally had was, sort of, what we called a project team then.  That was 
before you came along.  In Redditch there must have been 20 odd people around the 
table. (27:00) Er, Jim Dinnigan, the QS’s and things, you know all the different roles and 
it was just everyone talking, I think there was too many people, if you know what I mean. 
 
R:  Oh, I didn’t realise you’d got, so that was specifically for Primavera was it before?   
 
E:  Yeah, they used to have it in Redditch office and that’s when we got Nigel to come as 
well and he sort of guided them but…. I forgot what the question was now. 
 
R:  It’s about leadership style… 
 
E:  Yeah, I think {refers to a Regional Manager} is sort of taking a back role than what he 
used to have (27:45). 
 
R:  I suppose what I mean by leadership style, probably I can help a bit it’s similar to 
culture, you’ve got the bureaucratic kind of style culture or authoritative and that can 
be… or in terms of leadership and very often the culture and the leadership or the 
leadership will have an effect on the culture but you could say visa versa or you could say 
on the other extreme to the right is more of an empowered… or a leader who promotes 
empowerment sort of gives more decision-making or lets people or promotes that or in 
the middle you’d probably have someone how’ll still have a thread of process through 
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everything that they do but they’ll ask people to get involved (29:04) every now and 
again so you know, that’s what I’m really getting at in terms of asking you about change 
management strategy and leadership style – does that make more sense? 
 
E:  Yeah, I think then the leadership style has been, sort of er letting us make the 
decisions on how to develop the database, [36] certainly like yourself – the Project 
Manager you’ve done the training course on Primavera but you don’t use it day to day so 
you wouldn’t know.  You sort of give us that power to make decisions on how to change 
the database ourselves so its not sort of a bureaucratic, its more of a I don’t know what 
the word is for it [36] but…. 
 
R:  Involving? 
 
E:  You trust in us to make the decisions about he database because you know we’re the 
one’s who’ve been trained and we know what we’re doing but any major decisions we 
know that they have to go through senior management and yourself certainly anything to 
do with the budget and price and causet and things like that, [43] erm… 
 
R:  Now that probably leads nicely into the next question which is really about can you 
give any example s of where, and you’ve touched on this anyway, of where you’ve been 
given opportunities to be more involved.  Now you know it probably doesn’t necessarily 
have to be Primavera but I would have thought you could have thought of lots of 
examples regarding that where you’ve been given opportunities and from what you’ve 
been saying its really fro the beginning you’ve had almost a free rein to sort of have a 
look at the system and make recommendations.   
 
E:  Yeah, er yeah.  Basically as for myself I was given a free rein from the start to erm 
develop the database where it was myself really meeting the divisions and now obviously 
there’s more people in the database and decisions I make now are going to affect other 
people as well.  I mean that why the user groups good for things like that were we 
can…decisions that are going to affect the database as a whole, we can make them as a 
group rather…. 
 
R:  Yeah. 
 
E:  …than er me changing something and it changing something like of Sue’s…[30] 
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R:  Well when you’re sitting out on a limb and not saying anything to anybody and then 
making a change and then, yeah like you say it could affect somebody else.  I don’t think 
Sue would be very pleased if you did that! 
 
E:  Yeah, along the way we had a workshop, I think that was before your time so… 
 
R:  Who did that? 
 
E:  {Refers to the Commercial Manager} – he did er a process map of where we wanted 
to get to – that was done early on.  That was a good cause it gave us that outline early on 
what we wanted to get – the inputs and outputs you know what this was all about so that 
involved quite a number of people from different offices got involved, we had a lot of 
training courses with people, getting people involved.  Is that what you’re getting at with 
that? 
 
R:  Um. 
 
E:  …A lot of one-to-one training with people so… (32:44) 
 
R:  Yeah, yeah.  That’s all I’m really wanting because the more information I can get out 
of you the more… the more I have to write about {laughs}! 
 
E:  I’m just not very good at explaining anything, I know {inaudible} but I just don’t 
know how to explain it properly. 
 
R:  Yeah, I think we all have problems with that sometimes.  Myself I had to say certain 
things to certain people in about four different ways until I run out of thinking of ways to 
say it {laughs}.  Erm, right, this final question on this section is – Do you believe that  a 
successful project is the responsibility of leadership so people like {refers to the Power 
Solutions Operations Director}, {refers to a Regional Manager} or, or even me for that 
matter or the responsibility of everyone involved at all levels and if so why.  So basically 
what I’m getting at here is that, you know do you thinks its, if something happened and 
the project wasn’t a success do you think it would be {refers to the Power Solutions 
Operations Director}’s fault or my fault or everybody’s fault. 
 
E:  I think the overall success of the project is going to be, the responsibilities going to lie 
with the sort of leader.  The consequences if you like of failure.  But making it a success 
itself is the responsibility of everyone, you know everyone involved, doing their parts 
correctly with the guidance of the leader basically. [33] So I think the consequences will 
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fall to the leader but, well I don’t mean you, you know what I mean…The success of the 
project, you need the guidance of the Project Manager but then you’ve got to go away 
and do your part correctly so project success lies with every individual at all levels really. 
That’s the way I see it. 
 
R:  Yeah.  Well obviously I have to ask that question because different people have 
different views on that question or will give you a different answer – yeah. 
 
E:  Well it’s teamwork isn’t it – no ‘I’ in team.  If the ships sinking I’m off {laughs}.  
Only joking. 
 
R:  So, final section.  Section 3 – Driving and Restraining Factors (35:39).  Erm, so in 
relation to the Primavera project, was there any resistance and you’ve already 
commented on this a little bit and how was it minimised?  So what did the project team or 
yourself or people like {refers to the Commercial Manager} and {refers to a Regional 
Manager} do to minimise that resistance. 
 
E:  Er, the resistance, I think we sort of talked before about this, the old school culture 
and new technology, erm, which is still going to be on going resistance really er, and 
what we did to minimise it is when we had the initial training er we did a presentation of 
er how Primavera worked and how it can benefit people and obviously there’s on-going 
training going on and if anybody needs any training we can put them on courses so we’re 
trying to minimise that resistance to new technology by keeping people trained…[42] 
 
R:  And of course you’re doing the one-to-one training as well aren’t you. 
 
E:  …and continuing one-to-one all the time really.  Just to keep, to stop them from… We 
don’t want somebody logging in and not… and getting resistance from not knowing how 
to do something or not knowing how to do it cause then that’ll get them into the mindset 
of you know, not wanting to do it because it’s not working, if you know what I mean.  So 
we’re trying to stop that resistance by continuous training and er providing them with 
information as to how to do it. 
 
R:  Erm, now you did mention about trust a few minutes ago, erm, which is the next 
question, which is what the next question is about.  What is the relationship, you know, 
the trust relationship, do you think between leadership and the workforce so again you 
could split that down into levels couldn’t you like the project team and maybe me (37:58) 
erm the Steering Group and the Project Team.. 
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E:  Yep. 
 
R: …and then overall you as well you know if you think if you think everybody in 
business Solutions trusts what {refers to the Power Solutions Operations Director}’s 
views are etcetera. 
E:  Erm… 
 
R:  …and senior management. 
 
E:  We’ll go from the bottom-up so myself at that level obviously you trust in us to 
develop the database because we’re using it on a daily basis so, there’s the trust from the 
Project Managers to the Planners… 
 
R:  Yep. 
 
E:  … I think there’s trust from, I think we should say {refers to a Regional Manager}, 
erm, he monitors his trust on how much progress we’re making in the Steering Meeting 
sort of thing so when he comes and sits in it he’s like he wants to know how we’ve 
progressed you know how we’re going with it and that sort of builds his trust level and 
then we’re doing what we’re supposed to be doing, if you know what I mean, you know 
what I’m getting at… 
 
R:  Yeah. Yeah. 
 
E: …Erm above that I don’t really, I don’t know what the trust is like between {refers to 
the Power Solutions Operations Director} to us.  I know that they want it to happen so 
you could say there’s a trust in that they’re letting us get on with it erm, because they 
want it to happen really rather than trusting that we’re going to succeed cause there’s a lot 
of different projects going on well there’s loads in Balfour’s some you’re involved in, IT 
systems and… I think there’s a trust in letting people get on with how we succeed and 
that’s all I can really say on that line. 
 
R:  Yeah.  That’s fine.  That’s fine.  Erm, now the next one is probably worded a little bit 
ambiguously but what I’m basically trying to say is, do you think erm there’s an effort 
either informally or formally erm whereby people will collectively get together to solve a 
problem. 
 
E:  For Primavera?  
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R:  Yeah, it could be.  Or if you can’t think of anything for Primavera erm then in 
general… and do you think that formal or informal group is put together sort of erm 
initiated by someone else or some other force or is it more the point where people 
identify that they’ve got a problem and go out and …. 
 
E:  I think because we’ve got that… 
 
R:  get the relevant people together to solve it? 
 
E:  Yeah. (41:26) I think cause we’ve got that group in place now.  Erm which we put 
together, well it wasn’t actually formed.  It was like forced together really.  Yeah, I think 
there’s that group that people know that they can put questions to that they need 
answering.  Erm, I don’t think really there’s any individual groups within that.  We’ve 
got the Cabling side so me and Gunjan ask each other questions, help each other out 
cause we’re working differently from Engineering …. But the User Group a lot of people 
know they can put questions to or any problems they’ve got.  So what was the point, do 
people naturally form groups?  I think we do have naturally formed groups because of 
what, the requirements of how we’re going to use the system.   
 
R:  So you’re talking about yourself and Gunjan there? 
 
E:  Yeah.  In general really ….. 
 
R:  Or particular type of work that you…. 
 
E:  I think generally people form groups with people that they know may be able to help 
them solve problems and probably also on a level where they get on with them better.  
You know, they know that they can talk to me, and another helpful person, then they will 
form groups in that sense.  Whereas if you didn’t get on with a person or you didn’t find 
them helpful you know things like that they’re not going to form a group.[46] 
 
R:  Yeah. 
 
E:  You know you don’t get that, with that sort of … 
 
R:  Yeah. Yeah. 
 
E:  I’ve got to say that people do naturally form groups based on social and business. 
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R:  That’s together, you think? 
 
E:  Together, yeah.  Definitely together.  Which unless forced together people who don’t 
get on aren’t going to form a group, unless they’re forced.  You know what I mean… 
 
R:  Yeah. 
 
E:  You know what I mean. 
 
R:  Erm, how do you feel upward communication impacts procedures and working 
practises in the business unit?  So how much can you, do you think have an impact 
onto new ways of working which will result in new procedures? 
 
E:  Myself? 
 
R:  Yeah. 
 
E:  I think if we can get a process which works and then show that to senior managers, 
show that it works and then get their approval then yeah, I can have an impact on 
procedures, you know our working practises have changed erm just a case of showing a 
working procedure to them and them approving it.  I think that’s what they want really to 
a certain degree.  Yeah, we can have an impact on…[50] 
 
R:   So what you’re trying to get at there is rather than erm {refers to the Power Solutions 
Operations Director} thinking, “I think this is the best way of working, I’m going to…” 
not that he would write a procedure, but “I’m going to tell somebody else to write a 
procedure that this is the way everybody should work”, so form what you’ve said its 
more…. 
 
E:  Erm… 
 
R:…. The other way round in that you would, with a group of people put a 
recommendation forward.  Am I right?  
 
E:  Er, yeah, to a certain level, I mean the senior managers obviously have got the power 
to reject and you know it depends how big the procedure is that we want to change if you 
know what I mean.  I mean they’re not going to …. As long as it’s a logical procedure 
and we can show that it works then erm then I think you know we can change it as long 
as it’s not something that impacts the business as a whole.   
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R:  Like everybody put a proposal forward that we want to just work two hours a day 
[laughs]. 
 
E:  Yeah that sort of thing, yeah. 
 
R:  But its got to be realistic! 
 
E:  It’s got to be a logical and realistic procedure and I think you know they would listen.  
If it helps a bit {inaudible}. 
 
R:  OK that was the last question.  Anything else you want to add? 
 
E:  Erm, not really.  No. 
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there.  Erm, yeh, I mean the 
culture at Head Office is very 
much, from what I’ve seen of it, 
command and control and is all 
referred back to someone higher 
up the chain…. I think there’s a 
clear distinction.  You got 
command and control versus 
empowered at the sharp end.  
My job as I see it is providing 
the link between the two and 
trying to influence back into the 
central processes . 
After the merger there have been 
lots of changes in the process.  
This integration... lots of things 
have move on to Sheffield 
{inaudible} rather than so now 
less regional control of things, 
that the one thing that’s 
changed.  So that’s the 
consensus over the entire.  
....There are good things but I 
think there are disadvantages 
also more than the advantages, if 
everything integration for them 
causing lots of problems 
function wise, time wise, 
convenience wise so its erm but 
yes certain advantages are there 
too but there is should be a 
balancing how far you can go 
centralising things and what you 
should leave to the regional.
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The HQ is a very 
process driven 
organisation based 
on structures and 
procedures.
So the culture within corporate 
head office is still, I think, is 
still very much steeped in that 
process.  Er, everybody has got 
a job to do if you like and 
they’re all pigeon holed and you 
can’t step out of the box.  
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Decision making in 
the organisation 
from the HQ 
perspective is very 
slow because 
everything needs to 
be authorised at the 
highest level of the 
organisation.
...the decision-making becomes 
very slow because its down to 
one or two individuals 
Directors have to sign 
everything off.
culture we’ve been merged with 
erm for me is very much “do as 
you’re told and don’t ask 
questions” culture 
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In contrast to the 
HQ (Sheffield 
culture) is more 
involving.  Words 
such as open and 
flexible, delegation 
and inclusive are 
used by Alpha Beta 
and Epsilon.  The 
culture within the 
business unit 
responsibility is 
delegated down 
through the 
organisational 
structure.  In 
addition job roles 
are broader in their 
content to get an all 
round picture.  
People are given 
the authority to 
carry out their 
activities.
Whereas, the business, our 
business unit in Power Solutions 
I think is more, is more open 
and flexible.  And er, you do 
cross the boundaries quite 
often between what your role 
and you know, what the needs of 
the business are.  You can’t, I 
don’t think you can afford to be 
too blinkered… in your 
approach.  
...we delegate down the line so 
therefore what we’ve got here is 
the top person and then the 
functions and then people 
within the functions who’ve 
got the authority to do 
things…..  They’re multi-skilled 
erm they’re very well qualified 
technically they’re very well 
qualified and erm the whole 
culture is you just can’t give em 
one job to do because they’d just 
get bored you know they’re 
Engineers, they’re Draughtsmen, 
they want to do lots of different 
things.  Erm looking at the 
Sheffield its square pegs, square 
holes you get on with that and 
that’s your bit what you do.  The 
other big culture difference is on 
erm in the Transmission we tend 
to do everything ourselves so if 
you like we start with a blank 
sheet of paper for most 
contracts.  Sheffield like to look 
So it’s a very inclusive culture 
and I think that’s the nature of 
particularly the electricity 
supply industry in terms of the 
environment we’re working in.
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HQ is described as 
'dictorial', 
'inflexible', 
'hierarchical' and 
more bureaucratic.
Well, erm to my way, it’s 
dictatorial in its approach.  
Erm, which doesn’t lend itself to 
be particularly flexible or erm 
particularly involving.  
The hierarchical matrix of 
how they delegate and control 
projects is just totally different 
its erm its apples and pears.  So 
that’s why we’ve got all these 
problems at the moment I would 
suggest.  
something that’s driven by 
Sheffield or whatever but erm 
one of the things that’s coming 
out of the whole merger is 
there’s a greater prevalence of 
paperwork and bureaucracy
So I’ve had subcontractor 
control taken back into central 
procurement, taken back into 
centre.  Not bad things, but 
instead of selling it as a good 
thing, it’s just “That’s it, you 
will comply” 
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and erm you just can’t afford to 
have that approach really that’s 
worth, that’s the size of what we 
are now…. And it’s very diverse 
as well, it’s not just a UK 
business.  Erm, I mean the old 
utilities business was pretty 
much an England and Wales 
business, in fact it was probably 
an England business cause you 
know they had little enough in 
Scotland, didn’t have a fat lot in 
Wales either…erm so it was 
very parochial.  And the 
business was set-up to support 
that and now it’s suddenly gone 
from that to being an 
international company.  And 
In today’s world that has to go 
to Phil Brookes {MD BBUS} 
regardless of if he’s on 
£20,000 or £50,000.
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There are obvious 
differences in the 
working methods of 
the busienss unit 
and HQ.  The 
business unit relies 
on the abilities of 
its workforce 
whereas the HQ 
employes people 
with lesser skils, 
which can easily be 
replaced.  Epsilon 
describes this as a 
production line 
culture.  Both 
management and 
non-management 
informants identify 
this as being the 
differentiator.
they’re alliances and to some 
extent of fairly long duration, 
one the strategy is arrived at the 
secure that type of work, it 
moves from being a business to 
being a delivery tool.  You 
know, whereas our business 
model isn’t the same as that.  
It’s constantly trying to secure 
the workload for the business 
and therefore the involvement 
remote from head office has to 
be significant otherwise it just 
doesn’t work.  
The Sheffield culture is erm, 
have very motivated, well 
looked after managers and then, 
if you like, all the shop floor 
people all the people on the coal 
face, they’re all they’re given 
tasks that, if you like, they can 
be replaced easily.  It’s a very 
sort of erm, I don’t know, its 
more like a call centre if you 
like type of thing.  They don’t 
let anybody get too big in any 
areas so if they get a problem 
they can just replace.  Now on 
our side of things we sort of we 
look after, we, we believe the 
people at the coalface more and 
you can tell this by the salary 
scales of the graded people 
against management.  And if 
you look at that against the 
Sheffield er management salary 
scales and their operatives 
there’s a big gap.  
differences in backgrounds, the 
differences in working practices 
and so on.  Which seems to be 
that’s the main difference I 
think.  
it’s frameworks you tend to get a 
culture where it’s a production 
line and you can approach this 
production line, cause that’s 
what it is you’re going to go 
through a village and you’re 
going to replace 250 Km of gas 
pipe, off you go – replace 250 
Km… You plan it, you execute 
it, you put the yellow pipe in, 
jobs a good ‘en.  There’s very 
little design involved from what 
I can gather, erm, minimal 
compared with the type of work 
we have to do.  Take Beauly 
Denny as an extreme example – 
I think that necessitates that.  I 
don’t know if that’s answered 
the question but certainly the 
environment’s quite predictable.
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The question relates 
to the business 
units ability to 
adapt to its 
environment 
including the 
customers needs.  
Not surprising then 
that empowerment 
works in the Power 
Solutions business 
unit as the team 
needs to be flexible 
in its approach to 
different customer 
needs.  Alpha, Beta 
and Epsilon are all 
of the same 
opinion.
You need to have a flexible, 
erm, approach to your customer 
base… 
Now, we need that flexibility.  If 
we’re going to be really 
competitive we need to be 
flexible look at things change 
the way we do things.
 Frameworks (mid term 
contracts) consist of predictable 
generic repetitive activities 
whereas project work 
(undertaken by Power Solutions) 
are large scale complex 
activites.  Project work is also 
shorter term but larger scale and 
tends to be more reactive than 
planned.
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Alpha, Beta and 
Epsilon are of the 
opinion that the HQ 
is attempting to 
impose their culture 
onto the business 
unit however both 
are adament that 
this is not working. 
Alpha and Epsilon 
obviously feel that 
the business unit 
culture is strong 
enough to 
overcome this 
attempt to impose 
the new culture.  
Both Gamma and 
Delta are aware of 
the 'friction' caused 
by this cultural 
difference.  
I mean its quite clear, erm that 
in the old utilities sector, the 
most dominant aspect is the 
Head Office.  Erm, I’m not 
entirely certain that that is the 
case within the business unit 
within Power Solutions and that 
I think and that is what leads to 
a huge amount of friction... 
....…....you have that conflict, 
because you have that different 
approach and different culture 
and it doesn’t, it doesn’t, it just 
makes life hard really rather 
than anything else.
the more dominant at the 
moment, hence things not going 
very well is the Sheffield culture 
because they’re trying to impose 
their organisational matrix and 
business model onto Derby and I 
would say you couldn’t reverse 
it, you couldn’t impose the way 
we work onto them. Theirs 
works for their type of business 
because its been built up over I 
suppose I don’t know four or 
five years were ours has been 
developed over 30 years of keep 
driving the responsibility down 
the line
there’s inevitably going to be 
differences in the way that 
people carry various activities 
out and as we try and 
commonise there’s going to be 
friction and resistance and all 
that sort of stuff. 
The individual business units 
are in the transition process of 
changing to the centralised 
process at the moment but they 
are sort of opposing it… 
….They are trying to create their 
own culture, that they want to 
impose on the whole of Power 
Solutions.. which is a 
centralised culture where 
everything goes through 
Sheffield office….which is the 
all seeing eye of everything 
basically.  That’s the way I see 
the culture anyway.  ....Well 
Sheffield because they are the 
Head Office.  We have merged 
with Utility Solutions and that is 
the Head Office now in 
Sheffield so the dominant 
culture is the centralised system 
and that’s what’s being opposed 
by everyone else but that’s the 
way it has to be, you know. 
....Personally I think the fully 
centralised system and culture 
isn’t gonna work fully.  I think 
it’s going to come to some point 
where things certain things are 
going to go back decentralised 
back to the branches, individual 
branches.
My concern is at the moment is 
that the machine bureaucracy is 
becoming more dominant.  
People are starting to give up the 
fight, if you like, of being “Oh 
well ok fine, if it takes me three 
days to get a pump, I don’t care 
anymore cause no one else 
seems to care, it doesn’t matter.  
I’ve rung the machine up, the 
machine isn’t delivering the 
pump, its no skin off my nose, 
I’ll sit in the van for three days”.  
And there’s a danger at the 
moment that we’re walking 
towards that kind of culture..... I 
think in time erm and I think 
again given the way group and 
things {inaudible} and I think 
given time and a bit of patience 
the more dominant culture, the 
one that will prevail will have to 
prevail is going to be the one of 
an empowered organisation.... 
it’s a challenging time and I 
think its encumberant on us to 
try and change the culture to 
what we’d like it to be.  We’ve 
got to engage with it.   
I think that we will definitely 
change over time.  It will be a 
little bit more flexible in terms 
of… in terms of ..of centralised.  
Er, so I guess after sometime it 
will be more relaxed and more er 
decentralised, it will go in that 
direction.
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Re-inforces [14] I think the, the Head Office will 
have to adapt slightly and will 
have to empower more, er and 
will have to be less dictatorial in 
their approach 
it can’t work.  It can’t work.  
Because there’s no erm, because 
they require directors to be 
involved in all the decision 
making it basically is the 
bottleneck of all work being 
done.  
But however we are influencing 
change, we’re not  influencing 
the way that the team interacts 
with us and its being done in a 
way, my usual subtle way where 
its not necessarily us having a 
big ball out row with them. 
(31:29)  It’s us challenging
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The two statements 
here contradict each 
other.
Yeah, I think it’s quite adaptable 
to change, cause it’s been 
through a huge amount of 
change so by its very nature its 
used to change.  Er, if you think 
about, just look at the, at Power 
Networks in particular.  Erm, I 
mean in the space of, really in 
the space of 3 or 4 years, we 
went through massive changes.  
I suspect Sheffield is very 
adaptable to change because it’s 
a lower order and they don’t 
have, its more narrow in their 
skill base because when they say 
now you will do it this way, 
because they got like an 
authoritian way of doing things 
talking to people… you know 
working with them.  So I suspect 
that they if you like drive 
change with a big stick where if 
there’s one thing that we’re poor 
at here is changing.
Well I think it’s very adaptable, 
if you just consider over the past 
year with the merger and all 
that. 
Well the business is changing all 
the time and the nature of our 
works I mean I think we do 
adapt to different situations 
we’ve obviously got to react to 
fault work and stuff like that.  
So we are very adaptable to 
change and meeting clients 
needs. So I think we are pretty 
adaptable on a whole 
Erm the issue with all of that 
said, well the answer to that is, 
well yes it will change over 
time.   How adaptable is the 
organisation to change?  I think 
our part is extremely adaptable 
to change.  We’ve had every 
process and system ripped apart 
over the last 18 months erm with 
the exception of Primavera 
{laughs}.
it is adaptable to change but er it 
is being adopted but with some 
difficultly not very easy to adopt 
to change so, the system is being 
adopted… adapted.  And but 
certainly, er, if you change 
something you have got some 
difficulties.  In the way so you 
try to overcome that difficulty 
either by trying to revert that 
change or to modify that change 
I feel again that {inaudible} is 
capable of adapting to change 
but with some maybe 
modification.
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it wasn’t long before that was 
evolving and changing you 
know and we had a northern 
region and a southern region er 
in Cabling. Er and that got 
merged into the one. Erm and 
having put Cabling and 
Transmission together we then 
break it up and split it out again 
so you have a Transmission 
Division and a Cabling 
Division.
I would say, er, fairly 
unpredictable with respect of 
time.  Times and resources as 
well
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The opinion of both 
Alpha & Beta is 
that generally 
people within the 
business unit don't 
accept change 
easily.  Alpha gives 
an example of a 
financial system 
(Oracle) which was 
chosen by group.  
The motive in this 
was for BB group 
to have clear 
visibility of 
financial 
information.  
However group 
gave a free rein to 
its Operating 
Companies and the 
Oracle became 
tailored to suit the 
existing processes 
of each business 
unit!  My feeling is 
that if there had 
been some 
involvement in the 
choice of finanical 
system early on this 
might have been 
avoided.
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In terms of giving people chance 
to get involved in the projects.  
Well, again its been inclusive all 
the way along really hasn’t it.  
So, you know you sit on the 
Steering Group with us and one 
of the driving forces I think.  
Initially there was resistance to 
cross the piest from the 
individuals to get involved and 
once they’ve been involved it 
now having the opposite effect, 
more of a driving effect 
It necessitates 
flexibility…because it evolves 
by the time, everything evolves 
by the time.  So you have to 
adopt the change.
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we’ve had a lot of sort of people 
not understanding really rather 
than opposition as to what it can 
do for them and I suppose 
mainly the Engineers really who 
are a big part of it not in the 
culture of you know keeping 
programmes up-to-date.  …..I 
would say that the old school, 
what you call the old school, 
they’ve only just got laptops… 
they’re not going to be very 
adaptable to it because they’re 
not used to technology.
we chose Mentor as an operating 
system as a you know finance 
package when we first formed 
Balfour Beatty Power Networks 
and so we chose that, erm it 
wasn’t chosen for us whereas 
Oracle has been chosen for us 
and its amazing the difference in 
approach to a certain extent 
between the two.  Primavera, we 
chose, we’ve chosen Primavera.  
Not all the business has, as we 
know but the majority of the 
business has and I think that, 
that makes a big difference 
because you buy in to the 
change process don’t you.  
Whereas if you have change 
forced upon you, sometimes it 
can be slightly more difficult to 
accept.  
No I think you can see it 
because there’s no competition, 
we’re set in our ways, we don’t 
want to change because people 
don’t see why we need to 
change, that’s the way we’ve 
always done it, it’s worked 
before why do you want to 
change it.  But I don’t think they 
can see the bigger picture.  Erm, 
we can’t scale up what we do 
that’s always a big sign that 
you’re in danger. 
